District 5

Contract for Delivery
FY 2014/2015

Commitment to Project Delivery:

Ready to List (RTL) Milestone Delivery

Description 1st Quarter  2nd Quarter  3rd Quarter 4th Quarter TOTAL
NUMBER OF DELIVERIES
Planned 1 2 5 13 21

CONSTRUCTION CAPITAL VALUE (THOUSANDS)

Estimate in Contract $20,000 | $5,543 | $27,766 | $84,359 | $137,668

PRELIMINARY ENGINEERING SUPPORT VALUE (THOUSANDS)
Estimate in Contract $ 6,889 $ 1,856 $ 3,775 $18,963 | $31,483
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District 5 commits to the deliveries by quarter of the projects listed by Ready to List
L) milestones and dollar values as shown above.
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Attachment 1: FY 2014/2015 Project RTL Baseline Plan
Attachment 2: FY 2014/2015 Annual Delivery Plan Projects



