
 
 
Commitment to Project Delivery: 
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FY 14/15 Projects Future Year Projects Construction Capital Value ($ millions) PE Support ($ millions)

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  2 6 1 14 23 

 

CONSTRUCTION CAPITAL VALUE (THOUSANDS) 
Estimate in Contract $ 3,825 $ 8,082 $ 897 $ 242,110 $ 254,914 

      
PRELIMINARY ENGINEERING SUPPORT VALUE (THOUSANDS) 

Estimate in Contract $ 1,024 $ 2,313 $ 1,388 $ ,33,110 $ 37,835 

 

Attachment 1: FY 2014/2015 Project RTL Baseline Plan 
Attachment 2: FY 2014/2015 Annual Delivery Plan Projects 
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