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33078 SLO 046 STIP $47,000 $11,000 $9,500 CONVERT TO 4-LANE EXPRESSWAY 05/19/06 05/01/15 12/19/14 07/31/15 12/18/15 N/A- STIP N/A- STIP

RTL DATE OF 07/31/2015 HAS 
VERY HIGH RISKS BUT 
TEAM/MGMT. CONCUR THAT 
DATE WILL NOT BE MOVED 
OUT. RISKS INCLUDE: 
OUTSTANDING UTILITY 
AGREEMENTS, ENV PERMITS 
AND MITIGATION.

0T641 SBT 025 SHOPP MAJOR $96 $0 $337 LANDSCAPE MITIGATION 06/25/13 08/03/15 08/03/15 10/01/15 04/01/16 17 COLLISIONS REDUCED

RISK TO RTL & FUNDING - IF 
DROUGHT CONTINUES THE 
PROJECT WOULD NEED A 
TIME EXTENSION IF DELAYED 
OUTSIDE THE FUNDING YEAR 
OR WILL NEED TO BE 
REPROGRAMMED;

FIRST QUARTER - July 1, 2015 to September 30, 2015

SECOND QUARTER - October 1, 2015 to December 31, 2015

2015-2016 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 5

The California Department of Transportation
Promises to Deliver

PLANNED DELIVERY DATES
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4482U SB 101 STIP $62,991 $5,394 $21,170 RECONSTRUCT TWO INTERCHANGES 07/20/10 10/01/15 02/21/14 10/12/15 03/23/16 N/A- STIP N/A- STIP

HIGH RISK PROJECT. RISK 1) 
REQUIRES COASTAL 
DEVELOPMENT PERMIT (CDP) 
FROM CITY OF CARPINTERIA. 
CITY IS COOPERATIVE, 
HOWEVER A LOCAL COASTAL 
PLAN AMENDMENT (LCPA) IS 
ALSO NEEDED, WHICH 
REQUIRES APPROVAL BY 
THE CALIFORNIA COASTAL 
COMMISSION (COASTAL). 
CITY HOPES TO ISSUE CDP 
AND APPROVE  LCPA FOR 
SUBMITTAL TO COASTAL IN 
JUNE 2015. CITY, COASTAL, 
SBCAG, AND CALTRANS 
STAFF HAVE ALREADY 
REACHED CONSENSUS ON 
THE LCPA DETAILS. CDP 
WILL BE CONCEPTUAL UNTIL 
THE LCPA IS APPROVED. 
THERE IS POTENTIAL FOR 
PUBLIC COMMENTS OR 
OPPOSITION, HOWEVER THE 
MAJOR ISSUES HAVE BEEN 
RESOLVED WITH THE CITY 
AND COASTAL ALREADY.
RISK 2) REQUIRES PERMITS 
FROM ARMY CORPS OF 
ENGINEERS, CA DEPT OF 
FISH AND WILDLIFE, AND 
WATER BOARD. DUE TO 
STAFFING SHORTAGES, 
WORK ON PERMIT 
APPLICATIONS WAS 
SUSPENDED UNTIL MAY 2015, 
AND WILL BE EXPEDITED AS 
MUCH AS POSSIBLE.
RISK 3) REQUIRES FEMA 
FLOODPLAIN MAP
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0T630 SB 101 SHOPP MAJOR $6,578 $356 $4,120 CURVE REALIGNMENT 12/10/13 09/15/15 06/02/15 10/15/15 03/08/16 147 COLLISIONS REDUCED

MODERATE RISK. REQUIRES 
COASTAL DEVELOPMENT 
PERMIT (CDP) FROM COUNTY 
OF SANTA BARBARA. 
NEGOTIATIONS WITH 
COUNTY STAFF ARE 
ONGOING, SEEKING 
"APPLICATION 
COMPLETENESS" 
DETERMINATION, THEN IT 
WILL TAKE FOUR MONTHS TO 
REACH PUBLIC HEARING FOR 
CDP APPROVAL. CDP IS 
SUBJECT TO APPEAL TO 
BOARD OF SUPERVISORS, 
WHICH WOULD DELAY RTL 
BY AN ADDITIONAL 2-3 
MONTHS. THERE DOES NOT 
APPEAR TO BE ANY PUBLIC 
CONTROVERSY AROUND 
THIS PROJECT.

1G460 SLO 101 SHOPP MAJOR $1,091 $43 $440 MAJOR DAMAGE - PERMANENT RESTORA 06/22/15 08/17/15 09/09/15 11/24/15 04/04/16 2 LOCATIONS

1C110 SLO 101 SHOPP MAJOR $2,547 $5 $903 ROADSIDE SAFETY IMPROVEMENTS 05/27/14 09/01/15 07/02/15 12/01/15 04/25/16 34 LOCATIONS

TEAM BELIEVES PROJECT IS 
EXEMPT FROM CDP 
REQUIREMENT, IT'S 
POSSIBLE THE LOCAL 
COASTAL PLANNING / 
COASTAL COMMISSION WILL 
NOT AGREE AND REQUIRE A 
CDP.  THIS COULD DELAY 
RTL 6 TO 8 MONTHS. 

1C080 SLO 101 SHOPP MAJOR $2,529 $5 $1,072 ROADSIDE SAFETY IMPROVEMENTS 12/24/13 07/01/15 06/01/15 12/14/15 06/14/16 68 LOCATIONS

POTENTIAL DELAY TO RTL 
DUE TO RISK OF SCOPE / 
SCHEDULE CHANGES 
DURING THE 
CONSTRUCTABILITY 
REVEIWS OF THE 
NUMEROUS LOCATIONS

1F730 MON 156 SHOPP MAJOR $900 $11 $874 MEDIAN BARRIER AND RUMBLE STRIP 11/19/14 09/01/15 10/01/15 12/30/15 05/25/16 17 COLLISIONS REDUCED

1E050 MON 101 SHOPP MAJOR $3,114 $28 $1,448 REPLACE AND UPGRADE MBGR, CRASH 06/26/13 10/13/15 10/13/15 01/12/16 07/05/16 30 COLLISIONS REDUCED
THIRD QUARTER - January 1, 2016 to March 31, 2016
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1C120 SB 101 SHOPP MAJOR $2,424 $5 $855 ROADSIDE SAFETY IMPROVEMENTS 06/25/14 01/15/16 11/13/15 02/19/16 07/21/16 70 LOCATIONS

THE ENTIRE PROJECT IS 
WITHIN THE COASTAL ZONE 
AND RUNS THROUGH THREE 
LOCAL COASTAL PLANNING 
AREAS.  WE ARE EXPECTING 
TO RECEIVE AN EXEMPT 
DETERMINATION FROM EACH 
OF THE THREE COASTAL 
DEVELOPMENT PERMITTING 
JURISDICTIONS. IF ANY ONE 
OF THESE JURISDICTIONS 
MAKE A DETERMINATION 
THAT THE PROJECT IS NOT 
EXEMPT, THERE WOULD BE A 
HIGH RISK THAT THE 
PROJECT WOULD NOT 
REACH RTL WITHIN THE 15/16 
FY AS PLANNED.

0Q600 SCR 017 SHOPP MAJOR $8,543 $37 $2,754 STORM WATER MITIGATION 08/28/14 12/31/15 10/13/15 03/01/16 07/20/16 3 ACRES TREATED

PROJECT IS BEHIND 
SCHEDULE, WHICH MAY 
DELAY RTL; IT HAS TAKEN 
LONGER THAN ANTICIPATED 
TO ACCOMPLISH PS&E 
TASKS AND RECEIVE 
PRODUCTS FOR THE FINAL 
DESIGN;

1C830 SB 154 SHOPP MAJOR $14,880 $18 $1,623 PAVEMENT PRESERVATION 10/17/14 10/08/15 10/16/15 03/15/16 08/19/16 42.6 LANE MILES

R/W CERTIFICATION WILL BE 
DELAYED DUE TO LATE 
IDENTIFIED UTILITY 
CONFLICTS.

1A750 SB 246 SHOPP MAJOR $9,845 $105 $2,232 PAVEMENT PRESERVATION (CAP M) 08/24/11 02/01/16 11/30/15 04/01/16 09/21/16 21.8 LANE MILES

MODERATE RISK: R/W CERT 
MAY BE AT RISK DUE TO 
INCREASED NUMBER OF 
PARCELS FOR ADA CURB 
RAMPS AND UTILITY 
COORDINATION

1C100 SCR 001 SHOPP MAJOR $1,222 $0 $1,186 ROADSIDE SAFETY IMPROVEMENTS 01/23/14 01/22/16 01/13/16 04/26/16 08/23/16 42 LOCATIONS

PORTIONS OF THE PROJECT 
ARE WITHIN THE COASTAL 
ZONE.  THE TEAM BELIEVES 
PROJECT IS EXEMPT FROM 
CDP REQUIREMENT IT'S 
POSSIBLE THE LOCAL 
COASTAL PLANNING / 
COASTAL COMMISSION WILL 
NOT AGREE AND REQUIRE A 
CDP.  THIS COULD DELAY 
RTL 6 TO 8 MONTHS. 

0T990 MON 101 SHOPP MAJOR $2,600 $60 $1,529 TREE REMOVAL 01/29/15 01/08/16 01/08/16 04/27/16 10/17/16 12 COLLISIONS REDUCED

FOURTH QUARTER - April 1, 2016 to June 30, 2016
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0G040 SLO 101 SHOPP MAJOR $48,927 $2,000 $12,100 PAVEMENT REHABILITATION 09/04/13 02/01/16 11/17/15 05/09/16 08/05/16 32 LANE MILES
R/W CERT RISK OF DELAY 
BUT STILL WILL DELIVER IN 
FISCAL YEAR

0G071 SB 101 SHOPP MAJOR $658 $0 $409 LANDSCAPE MITIGATION 02/10/12 05/09/16 05/09/16 06/07/16 10/27/16 2 BRIDGES

RISK TO RTL & FUNDING - 
WATER AVAILABILITY IS 
UNCERTAIN.  IF THE 
DROUGHT PERSISTS AND NO 
WATER IS AVAILABLE 
LOCALLY FOR PLANT 
ESTABLISHMENT, DELIVERY 
WILL HAVE TO BE DELAYED;  
IF THE DROUGHT CONTINUES 
THE PROJECT WOULD NEED 
A TIME EXTENSION IF 
DELAYED OUTSIDE THE 
FUNDING YEAR OR WILL 
NEED TO BE 
REPROGRAMMED;

1C840 SBT 156 SHOPP MAJOR $6,400 $26 $1,254 PAVEMENT PRESERVATION 07/02/15 04/15/16 02/16/16 06/30/16 11/16/16 16.8 LANE MILES

PROJECT IS UTILIZING 
CONSULTANTS FOR 
PERFORMING PS&E PHASE, 
BUT TASK ORDER HAS NOT 
BEEN APPROVED YET; 
PROEJCT SCHEDULE DOES 
NOT PROVIDE 18 MONTHS 
R/W LEADTIME FOR UTILITY 
RELOCATION.  12 MONTHS 
HAS BEEN PROVIDED DUE TO 
PROJECT ACCELERATION 
AND IS DESCRIBED AS A 
MODERATE RISK

1C870 SBT 156 SHOPP MAJOR $4,941 $9 $1,134 PAVEMENT PRESERVATION 07/02/15 04/15/16 02/16/16 06/30/16 11/16/16 12 LANE MILES

PROJECT IS UTILIZING 
CONSULTANTS FOR 
PERFORMING PS&E PHASE, 
BUT TASK ORDER HAS NOT 
BEEN APPROVED YET; 
PROJECT SCHEDULE DOES 
NOT PROVIDE 18 MONTHS 
R/W LEADTIME FOR UTILITY 
RELOCATION.  12 MONTHS 
HAS BEEN PROVIDED DUE TO 
PROJECT ACCELERATION 
AND IS DESCRIBED AS A 
MODERATE RISK
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1G150 SLO 041 SHOPP MAJOR $17,262 $0 $1,637 PAVEMENT PRESERVATION 12/02/15 06/15/16 03/01/16 06/30/16 12/21/16 39.5 LANE MILES

MODERATE RISK; 
ACCELERATED PROJECT 
PROGRAMMED 04/20/15 - 
TEAM IS WORKING TO 
COMPLETE RTL BY JUNE 30, 
2016; INFORMAL 
CONSULTATION WITH THE 
USFWS.  IF THEY DO NOT 
PROVIDE US A LETTER OF 
CONCURRENCE ON THE 
INFORMAL CONSULTATION 
AND THE PROJECT CANNOT 
BE CHANGED TO AVOID 
WHATEVER IMPACT IS 
OCCURRING TO THAT 
RESOURCE, THEN WE MIGHT 
HAVE TO PROCEED TO 
CONDUCT FORMAL SECTION 
7 CONSULTATION.  IF THIS 
WERE TO OCCUR, A CEQA CE 
COULD NOT BE PREPARED, 
IT WOULD HAVE TO BE 
ELEVATED TO A CHECKLIST 
IS.  THIS WOULD LIKELY 
DELAY THE ENVIRONMENTAL 
APPROVAL PROCESS AND 
POSSIBLY RTL; UTILITY 
SEARCH FOR CONFLICTS IS 
CURRENTLY BEING 
CONDUCTED.  IF THIS 
RESULTS IN THE DISCOVERY 
OF CONFLICTS WITH 
UNDERGROUND UTILITIES IT 
MAY DELAY RIGHT OF WAY 
CERTIFICATION AND 
POSSIBLY RTL.
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