
 

Daily Update
June 20

Repair Work
Devil’s Slide (post mile 39.14)

• Waler wall construction and tie back installation summary.

DATE 6/20/06

MICROPILE RETAINING WALL
Micropiles: 0 of 100 complete

LEVEL B
Waler B:   35 of 106m complete

Tiebacks:    0 of 58 complete
Stressing:    0 of 58 complete

LEVEL A
Waler A:  108 of 108m complete

Tiebacks:   46 of 59 complete
Stressing:   31 of 59 complete

ROCK BOLTS
Lower: 257 of 257 complete

LEVEL C
Waler C:   62 of 62m complete
Tiebacks:  24 of 34 complete
Stressing:   0 of 34 complete

LEVEL D
Waler D: 40 of 60m complete
Tiebacks:  0 of 33 complete
Stressing:  0 of 33 complete

ROCK BOLTS
Upper: 0 of 82 complete



Drilling at level A

Drilling at level C

                             
Stressing tie backs at level A using hydraulic ram



Injecting grout at level C to secure tie backs in place

                      Preliminary drain work level B


