

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program

333 Burma Rd.

Oakland, CA 94607

(510) 622-5660, (510) 286-0550 fax

*Flex your power
Be energy efficient!*

March 06, 2009

Contract No. 04-0120F4

04-SF-80-13.2 / 13.9

Self-Anchored Suspension Bridge

Letter No. 05.03.01-003605

Michael Flowers
Project Executive
American Bridge/Fluor, A JV
375 Burma Road
Oakland, CA 94607

Dear Michael Flowers,

Letter of Intent - CCO 108 - Fabrication Schedule Recovery

This is to advise the Department intends to participate in compensation provided pursuant to ABF's Supply Agreement Change Order 24, which provides incentives and disincentives to ABF fabricator, ZPMC, for shipping specific OBG and Tower items on specified dates. In a meeting with ABF's Board of Directors on December 11, 2008, the Toll Bridge Program Oversight Committee (TBPOC) committed to this participate 50/50 in any payments made under the referenced incentive/disincentive agreement.

Contract Change Order 108 will be issued as a means for the Department to take part in this effort.

Sincerely,

A handwritten signature in blue ink that reads 'Gary Pursell'.

GARY PURSELL
Resident Engineer

cc: Don Ross
Darryl Schram
file: 05.03.01, 49.108