

DEPARTMENT OF TRANSPORTATION -Toll Bridge Program

333 Burma Rd.

Oakland, CA 94607

(510) 622-5660, (510) 286-0550 fax

*Flex your power
Be energy efficient!*

March 19, 2010

Contract No. 04-0120F4
04-SF-80-13.2 / 13.9
Self-Anchored Suspension Bridge
Letter No. 05.03.01-007204Michael Flowers
Project Executive
American Bridge/Fluor, A JV
375 Burma Road
Oakland, CA 94607

Dear Michael Flowers,

Tower Head – Suspension of Fabrication at ZPMC

The Department is in receipt of ABF-CAL-LTR-001366, dated March 17, 2010, notifying the Department of ABF's concern regarding remaining constructability issues with the Tower Head.

As agreed in our meeting of March 17, 2010, this letter is issued to direct the Contractor to suspend Tower Head fabrication until the shop drawings have been revised to incorporate the responses to the Requests for Information (RFIs) that are jointly determined to be beneficial. The RFIs include those shown on the attached sheet.

Based on the meeting of March 18, 2010, at the Working Drawing Campus (WDC), it appears that all significant remaining issues with the Tower Head have been identified, as well as the path to resolution. It is anticipated that the remaining issues will be resolved soon. Any additional RFIs will be dealt with on a case-by-case basis.

The Department will continue to work with ABF to keep moving forward on all remaining work at ZPMC. Please contact Rick Morrow at (510) 286-0501 with any issues so that this work can be completed expeditiously.

Sincerely,

A handwritten signature in blue ink, appearing to read "G. Pursell".

GARY PURSELL
Resident Engineer

Attachment

cc: Rick Morrow, Mark Woods
file: 05.03.01