

**DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program**

333 Burma Rd.  
Oakland, CA 94607  
(510) 622-5660, (510) 286-0550 fax



*Flex your power  
Be energy efficient!*

March 27, 2009

Contract No. 04-0120F4  
04-SF-80-13.2 / 13.9  
Self-Anchored Suspension Bridge  
Letter No. 05.03.08-000014

Michael Flowers  
Project Executive  
American Bridge/Fluor, A JV  
375 Burma Road  
Oakland, CA 94607

Dear Michael Flowers,

**Bolt Connections between Crossbeam Bottom Flange and OBG**

This is to inform ABFJV that the high strength bolts connecting the bottom flange of crossbeam to the bottom panel of OBG segment need to be M24 in lieu of M22 on the approved shop drawings.

Please refer to the attached contract plan sheet No. 663C of 1204 for the location of the M24 bolts.

The Department requests that ABFJV initiate an FCN to reflect this change on all affected shop drawings for Team China to review and approve.

A contract change order will be issued if appropriate. Please submit a detailed cost analysis including reaming of holes already drilled, the reorder of the M24 bolts, salvage value of the M22 bolts and any impacts associated with this change.

If you have questions, please contact Jason Tom at 15901777764.

Sincerely,

**<<< ORIGINAL SIGNED >>>**

GARY PURSELL  
Resident Engineer

Attachment

cc: Rick Morrow, Jason Tom, Peter Siegenthaler, Brian Boal, Stanley Ku, Ching Chao  
file: 05.03.08