

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program

333 Burma Rd.
Oakland, CA 94607
(510) 622-5660, (510) 286-0550 fax



*Flex your power
Be energy efficient!*

June 15, 2009

Contract No. 04-0120F4
04-SF-80-13.2 / 13.9
Self-Anchored Suspension Bridge
Letter No. 05.03.08-000019

Michael Flowers
Project Executive
American Bridge/Fluor, A JV
375 Burma Road
Oakland, CA 94607

Dear Michael Flowers,

CCO 24 - Crossbeam Traveler Rail Brackets

The Department is in the process of finalizing Contract Change Order (CCO) No. 24, "Traveler Rail Modifications", and has determined that the crossbeam traveler rails and brackets will need to be modified from previously approved shop drawings. As previously discussed with your staff in China, all work on the crossbeam traveler rail brackets has now been stopped. In addition, the work on the crossbeam traveler rails also needs to be stopped, effective immediately.

Once CCO 24 has been issued, we will request your input in determining the impacts as a result of the changes.

Please contact Stanley Ku if you would like to discuss further or have any questions.

Sincerely,

GARY PURSELL
Resident Engineer

cc: R. Morrow, P. Siegenthaler, D. Coe, D. Schram, S. Fabel
file: 05.03.08, 49.024