West Oakland Truck Management Plan

CFAC April 5, 2019



Patricia McGowan
City of Oakland

Andrea Gardner
Port of Oakland





What is the Truck Management Plan?

A mitigation requirement of Oakland Army Base Redevelopment Project to reduce the effects of transport trucks on local streets in West Oakland

City and Port plan to address truck circulation and truck parking in West Oakland.

Reflects and incorporates community input.

Identifies actions and responsibilities across City departments and Port.





Area Addressed by the TMP







TMP Goals

Quality of Life

 Reduce disruptions from truck circulation and truck parking on residents and businesses in West Oakland

Communication

 Have truck drivers know preferred routes to reach their destinations and know the City's parking restrictions

Safety

• Increase safety along designated truck routes

Implementation

 Monitor TMP implementation and modify implementation strategies to improve outcomes as needed





TMP is One of Several Efforts to Address Trucks



Draft Seaport Air Quality 2020 and Beyond Plan Board of Port Commissioners Meeting July 12, 2018



















How We Got Here: Stakeholder Engagement

Community Workshop 1 TMP Kickoff One-on-one October 11, 2017 meetings Community Workshop 2 Mobile Workshop **CBO** December 2, 2017 **Presentations** Community Workshop 3 **Sharing Articles** April 7, 2018 Community Workshop 4 Solutions & Co-Creating Plan Surveys July 18, 2018 Community Workshop 5 Joining Together November 29, 2018





How We Got Here: Create Strategies



Prohibit Truck Parking Near Residences

SOLUTION

Change Oakland parking regulations – Prohibit trucks from parking (with or without chassis) within one block of residences (night time only or 24 hours a day).

HOW SOLUTION WAS IDENTIFIED

Truck and trailer parking is currently allowed in much of West Oakland.

Changing regulations would simplify the rules and reduce the reliance on signage.

IMPLEMENTATION PROCESS

Prepare document supporting the proposed regulation.

Get approval by City Council.

Train parking enforcement staff on new regulation.







Votes

Feedback on this Solution












TMP Strategies

- Improve Safety at Street Intersections near the Port
- 2. Improve Truck Routing
- 3. Update the Network of Truck Routes and Truck Prohibited Streets
- 4. Improve Truck Route Signage
- 5. Conduct Enforcement Spot-Checks
- 6. Use Urban Design to Promote Use of Truck Routes
- 7. Improve Training for Issuing Parking Tickets
- 8. Change Parking Regulations
- Consider Increasing Truck Parking Fines
- 10. Conduct Targeted Parking Enforcement







Strategy Detail



USE URBAN DESIGN TO PROMOTE USE OF TRUCK ROUTES

Install a pilot project to keep trucks driving on Truck Routes and parking in preferred areas.

BACKGROUND

Strategies 2, 3, and 4 will help truck drivers stay on Truck Routes and reduce driving on Prohibited Streets and other streets. Additional measures may be needed to address remaining problem areas. Urban design approaches could be more effective than signs alone that truck drivers may be used to seeing.

OBJECTIVE

Implement a pilot project to test an urban design strategy at a problem location that remains after Strategies 2, 3, and 4 are implemented. This pilot project could include traffic calming devices, such as traffic circles, physical barriers to parking, tree planting, or other options. The pilot project will evaluate the cost effectiveness of such strategies to influence truck movement.







Urban art over 7th St. as a visual deterrent Speed bumps in a residential area

Roundabouts in a residential area

IMPLEMENTATION STEPS

- The TMP Team will identify potential location(s) for an urban design pilot project and prepare a
 project plan. Coordination with Oakland Police Department (OPD) and Oakland Department of
 Transportation (OakDOT) will be required.
- OakDOT will oversee the implementation of the pilot project in West Oakland. If a pilot project is proposed in the Port area, it will be implemented by the Port.
- Evaluate the effectiveness using truck counts before and after project implementation and determine whether the project should be repeated in other locations.

SCHEDULE

This strategy is planned to start in Year 4 of TMP implementation after implementation of Strategies 2, 3, and 4, and will take approximately two years to implement.



Strategy Title/Description

kground

ive – what the strategy ded to achieve

Steps to Implement the Strategy

Planned Schedule for Implementation






Implementation Approach: Schedule

STRATEGIES		Year 1	Year 2	Year 3	Year 4	Year 5
1.	Improve Safety at Street Intersections Near the Port					0
2.	Improve Truck Routing					
3.	Update the Network Of Truck Routes and Truck Prohibited Streets				0	0
4.	Improve Truck Route Signage			\bigcirc	\bigcirc	\bigcirc
5.	Conduct Traffic Enforcement Spot-Checks	0	0		\bigcirc	\bigcirc
6.	Use Urban Design to Promote Use of Truck Routes	0	0	0		
7.	Improve Training for Issuing Parking Tickets		0	\bigcirc	\bigcirc	\bigcirc
8.	Change Parking Regulations			\bigcirc	\bigcirc	\bigcirc
9.	Consider Increasing Truck Parking Fines	0		0	0	0
10.	Conduct Targeted Parking Enforcement	0	0		\bigcirc	\bigcirc
ONGOING IMPLEMENTATION ACTIVITIES						
Ongoing Engagement		\longleftarrow				
Community & Truck Driver Information Sharing		\leftarrow				
Progress Evaluation		←				





Implementation Approach: Roles & Responsibilities







Implementation Approach: Ongoing Stakeholder Coordination







Anticipated Approval May 2019

Check City of Oakland TMP page on the City's website

Ms. Andrea Gardner

Port of Oakland 530 Water Street Oakland, CA 94607 (510) 627-1181 agardner@portoakland.com

Ms. Patricia McGowan

City of Oakland 250 Frank Ogawa Plaza, Suite 3315 Oakland, CA 94612 (510) 238-3588 PMcGowan@oaklandca.gov



