

WEEKLY STATEMENT OF WORKING DAYS

CEM-2701 (REV. 04/2015)

JOB STAMP

08-888884

Page 1 of 2

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information, call (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

REPORT NUMBER:

5

CONTRACTOR:

Name of Contractor, Inc.

WEEK ENDING (month, day, year):

04/16/2016

Date	Day	Weather, Weather Conditions, or Other Conditions ¹	Working Day	Nonworking Day	Working Day No Work Done on Controlling Activity
04/10/2016					
04/11/2016	Monday	Clear	1	0	
04/12/2016	Tuesday	Clear	1	0	
04/13/2016	Wednesday	Clear	1	0	
04/14/2016	Thursday	Clear	1	0	
04/15/2016	Friday	Clear -- Mutually Agreed Suspension	0	1	
04/16/2016					
Days this week			4	1	0
Days previously reported			14	4	0
Total days to date			18	5	0

Change Order Time Adjustments**Change Order Days Approved****Change Order Numbers²**

Days this report _____

Days previously reported _____

Total change order days to date _____

0

0

2

Computation of Extended Date for Completion**Number of Days****Numbered Day⁴****Date**

1. First working day _____

2. Original working days specified in contract _____

3. COMPUTED DATE FOR COMPLETION (line 1 + line 2 - 1) _____

4. Total change order days approved to date _____

5. Total Nonworking days to date³ _____

6. EXTENDED DATE FOR COMPLETION (line 3 + line 4 + line 5) _____

7. Revised working days for contract (line 2 + line 4) _____

8. Total working days to date _____

9. WORKING DAYS REMAINING (line 7 - line 8) _____

40

2

5

42

18

24

755

794

801

03/16/2016

05/11/2016

05/20/2016

CONTROLLING ACTIVITY(IES):

Digouts from Station 1+00 to 3+00.

REMARKS:

Work is suspended 04/15/2016, in accordance with Section 8-1.06, "Suspensions," of the Standard Specifications and will be recorded as a nonworking day in accordance with Section 1-1.07, "Definitions," of the Standard Specifications. The town has a special event on 04/16/2016.

The contractor will be allowed fifteen (15) days in which to protest in writing the correctness of the statement; otherwise, the statement shall be deemed to have been accepted by the contractor as correct.

NOTE: Footnote Instructions to resident engineer are on reverse side.

RESIDENT ENGINEER SIGNATURE:

DATE:

Distribution: Original -- Contractor;

Copies -- District, resident engineer

WEEKLY STATEMENT OF WORKING DAYS

CEM-2701 (REV. 04/2015)

Page 2 of 2

FOOTNOTE INSTRUCTIONS TO RESIDENT ENGINEER

1. When recording nonworking days due to weather, *state the reason why the day is unworkable* when the weather description itself does not adequately describe conditions. For example, "clear-wet grade" to describe conditions when the weather is clear, but the grade is too wet to work. **Do not** list days merely as "Unworkable."
 2. List numbers of change orders providing for time extensions.
 3. Do not include nonworking days which occur after expiration of the **Extended Date of Completion**. On contracts that are overtime, the total under Working Days shall not be greater than the total of **Revised Working Days (line 7)**. After approved total of working days has been reached, continue recording working and nonworking days but do not add into the totals. Make a statement under **Remarks** that working and nonworking **days** are shown for record only since the contract time has elapsed.

If an extension of time is subsequently approved, determine the new **Extended Date** by taking into account all nonworking **days** that are reachable.
 4. From the calendar issued by the Division of Construction with working days numbered for convenience in computations.
-