

WEEKLY STATEMENT OF WORKING DAYS

CEM-2701 (REV. 04/2015)

JOB STAMP

08-888884

Page 1 of 2

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information, call (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

REPORT NUMBER:

8

CONTRACTOR:

Name of Contractor, Inc.

WEEK ENDING (month, day, year):

05/14/2016

Date	Day	Weather, Weather Conditions, or Other Conditions ¹	Working Day	Nonworking Day	Working Day No Work Done on Controlling Activity
05/08/2016					
05/09/2016	Monday	Clear	1	0	
05/10/2016	Tuesday	Clear	1	0	
05/11/2016	Wednesday	Clear (PEP started, see remarks)	1	0	
05/12/2016	Thursday	Clear	1	0	
05/13/2016	Friday	Clear	1	0	
05/14/2016					
Days this week			5	0	0
Days previously reported			18	20	0
Total days to date			23	20	0

Change Order Time Adjustments**Change Order Days Approved****Change Order Numbers²**

Days this report _____

Days previously reported _____

Total change order days to date _____

0

0

2

Computation of Extended Date for Completion**Number of Days****Numbered Day⁴****Date**

1. First working day _____

2. Original working days specified in contract _____

3. COMPUTED DATE FOR COMPLETION (line 1 + line 2 - 1) _____

4. Total change order days approved to date _____

5. Total Nonworking days to date³ _____

6. EXTENDED DATE FOR COMPLETION (line 3 + line 4 + line 5) _____

7. Revised working days for contract (line 2 + line 4) _____

8. Total working days to date _____

9. WORKING DAYS REMAINING (line 7 - line 8) _____

40

2

20

42

23

19

755

794

816

03/16/2016

05/11/2016

06/13/2016

CONTROLLING ACTIVITY(IES):

Paving final lift on EB "A" line Station 0+50 to 15+00.

REMARKS:

Begin Type 2 plant establishment period of bioswales (Location 6 and 10):

1) plant establishment period started: 05/11/2016

2) plant establishment days in this contract: 125

3) working days previously credited: 0

4) working days credited this week: 3

5) total plant establishment days credited to date: 3

6) plant establishment days remaining: 122

The contractor will be allowed fifteen (15) days in which to protest in writing the correctness of the statement; otherwise, the statement shall be deemed to have been accepted by the contractor as correct.

NOTE: Footnote Instructions to resident engineer are on reverse side.

RESIDENT ENGINEER SIGNATURE:

DATE:

Distribution: Original -- Contractor;

Copies -- District, resident engineer

WEEKLY STATEMENT OF WORKING DAYS

CEM-2701 (REV. 04/2015)

Page 2 of 2

FOOTNOTE INSTRUCTIONS TO RESIDENT ENGINEER

1. When recording nonworking days due to weather, *state the reason why the day is unworkable* when the weather description itself does not adequately describe conditions. For example, "clear-wet grade" to describe conditions when the weather is clear, but the grade is too wet to work. **Do not** list days merely as "Unworkable."
2. List numbers of change orders providing for time extensions.
3. Do not include nonworking days which occur after expiration of the **Extended Date of Completion**. On contracts that are overtime, the total under Working Days shall not be greater than the total of **Revised Working Days (line 7)**. After approved total of working days has been reached, continue recording working and nonworking days but do not add into the totals. Make a statement under **Remarks** that working and nonworking **days** are shown for record only since the contract time has elapsed.

If an extension of time is subsequently approved, determine the new **Extended Date** by taking into account all nonworking **days** that are reachable.

4. From the calendar issued by the Division of Construction with working days numbered for convenience in computations.
-