

WEEKLY STATEMENT OF WORKING DAYS

CEM-2701 (REV. 04/2015)

JOB STAMP

04-848484

Page 1 of 2

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information, call (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

REPORT NUMBER:
80

CONTRACTOR:

Yet Another Name of Contractor, Inc.

WEEK ENDING (month, day, year):

11/12/2016

Date	Day	Weather, Weather Conditions, or Other Conditions ¹	Working Day	Nonworking Day	Working Day No Work Done on Controlling Activity
11/06/2016		Clear	1	0	
11/07/2016	Monday	Rain	0	1	
11/08/2016	Tuesday	Cloudy -- Wet grade	0	1	
11/09/2016	Wednesday	Clear	1	0	
11/10/2016	Thursday	Cloudy	1	0	
11/11/2016	Friday	Clear	1	0	
11/12/2016		Clear	1	0	
Days this week			5	2	0
Days previously reported			36	11	0
Total days to date			41	13	0

Change Order Time Adjustments	Change Order Days Approved	Change Order Numbers ²
Days this report	0	
Days previously reported	7	
Total change order days to date	7	

Computation of Extended Date for Completion	Number of Days	Numbered Day ⁴	Date
1. First working day		106	09/20/2016
2. Original working days specified in contract	80		
3. COMPUTED DATE FOR COMPLETION (line 1 + line 2 - 1)		185	12/08/2016
4. Total change order days approved to date	7		
5. Total Nonworking days to date ³	13		
6. EXTENDED DATE FOR COMPLETION (line 3 + line 4 + line 5)		205	12/27/2016
7. Revised working days for contract (line 2 + line 4)	87		
8. Total working days to date	41		
9. WORKING DAYS REMAINING (line 7 - line 8)	46		

CONTROLLING ACTIVITY(IES):

Timber lagging at wall 2 (11/06 - 11/09); excavation for tieback of level 3 at wall 1 (11/10 - 11/12).

REMARKS:

Wet grade prevented excavation at wall 2 for timber lagging and wall 1 bench after rain event on 11/07/16; 2 nonworking days provided.

The contractor will be allowed fifteen (15) days in which to protest in writing the correctness of the statement; otherwise, the statement shall be deemed to have been accepted by the contractor as correct.

NOTE: Footnote Instructions to resident engineer are on reverse side.

RESIDENT ENGINEER SIGNATURE:

DATE:

Distribution: Original -- Contractor;

Copies -- District, resident engineer

WEEKLY STATEMENT OF WORKING DAYS

CEM-2701 (REV. 04/2015)

Page 2 of 2

FOOTNOTE INSTRUCTIONS TO RESIDENT ENGINEER

1. When recording nonworking days due to weather, *state the reason why the day is unworkable* when the weather description itself does not adequately describe conditions. For example, "clear-wet grade" to describe conditions when the weather is clear, but the grade is too wet to work. **Do not** list days merely as "Unworkable."
2. List numbers of change orders providing for time extensions.
3. Do not include nonworking days which occur after expiration of the **Extended Date of Completion**. On contracts that are overtime, the total under Working Days shall not be greater than the total of **Revised Working Days (line 7)**. After approved total of working days has been reached, continue recording working and nonworking days but do not add into the totals. Make a statement under **Remarks** that working and nonworking **days** are shown for record only since the contract time has elapsed.

If an extension of time is subsequently approved, determine the new **Extended Date** by taking into account all nonworking **days** that are reachable.

4. From the calendar issued by the Division of Construction with working days numbered for convenience in computations.
-