

DISTRICT 12 PROJECTS TO BE ADVERTISED IN 2 YEARS

No.	EA	PM	RTE	Post Mile Start	Post Mile End	PROJECT DESCRIPTION	Const Cost Estimate	M480 HQ ADVERT
1	12-0Q580	BAZARGAN, BOB	VAR	2.7	17.1	Replace meter on signal head with new pole and flashing beacon. In Orange County at Various Locations	\$1,200,000	3/6/2019
2	12-0N840	VARIPAPA, MICHAEL A	073	16.8	17.1	Cold plane & resurface roadway with Open Graded Asphalt Concrete (OGAC) and restripe all traffic lanes and right / left edge lines. In OC Near Laguna Beach From 0.2 MILE to 0.4 MILE North OF RTE 73 / 133 Separation.	\$980,000	3/8/2019
3	12-0R280	FONG, SUSAN H	039	17.4	19.2	Remove and replace RHMA (Type G) Remove and replace RHMA (Type G) on Rte 39	\$1,500,000	3/18/2019
4	12-0Q810	BAZARGAN, BOB	241	23.1	23.1	Construct Retaining Walls, Curb Ramps and Sidewalk In Lake Forest, on Route 241 Northbound off to Alton Parkway	\$1,445,000	3/19/2019
5	12-0R260	FONG, SUSAN H	090	5.5	12.8	REMOVE AND REPLACE RHMA (TYPE G) IN ORANGE COUNTY IN BREA, PLACENTIA, AND ANAHEIM FROM RTE 90/57 SEP TO 0.1 MILE EAST OF ROSE DR AND FROM 0.3 MILE NORTH OF ORANGETHORPE AVE TO RTE 90/91 SEP	\$2,400,000	3/25/2019
6	12-0R450	BAZARGAN, BOB	091	17.8	17.8	Replace existing CMS 7 at WB 91 near Coal Canyon Replace existing CMS 7 at WB 91 near Coal Canyon	\$120,000	3/29/2019
7	12-0Q130	NOWSHIRAVAN, FARID	261	0	0.3	Install double Thrie Beam Median Barrier In Irvine between Walnut Ave And Jamboree Rd	\$510,000	4/1/2019
8	12-0N490	SANTOS, BRIAN A	091	12.5	13.9	Rehabilitate Commercial Vehicle Enforcement Facility (CVEF). Rte-91 near Anaheim, at EB Peralta Weigh Station.	\$6,875,000	4/2/2019
9	12-0P980	STAMATION, CONSTANTINO P	022	6.9	6.9	HFST OVERLAY, PAVEMENT DELINEATION, NEW MIDWEST GUARDRAIL SYSTEM IN ORANGE COUNTY IN GARDEN GROVE AT EUCLID STREET WESTBOUND ON-RAMP	\$559,000	4/9/2019
10	12-0Q430	BAZARGAN, BOB	055	17.22	17.22	Slope embankment repair In City of Orange, east of NB Route 55 and adjacent to Santiago Boulevard	\$182,000	4/29/2019
11	12-0N630	BAZARGAN, BOB	055	10.7	10.7	Modify Signal & left turn Channelization In Orange County In Tustin at 4th Street Off-Ramp	\$609,000	5/1/2019
12	12-0R540	FONG, SUSAN H	005	1.63	33.09	Place methacrylate deck sealant to extend service life of bridge On Rte 05, from El Camino Real Undercrossing to Main Street Overcrossing	\$4,355,000	5/23/2019
13	12-0R640	BAZARGAN, BOB	005	29.3	29.3	Add safety lighting at intersection, install new Speed reduction markings and refresh striping Safety Lighting, Speed Reduction Marking and re-stripe ramp	\$275,000	5/28/2019

DISTRICT 12 PROJECTS TO BE ADVERTISED IN 2 YEARS

No.	EA	PM	RTE	Post Mile Start	Post Mile End	PROJECT DESCRIPTION	Const Cost Estimate	M480 HQ ADVERT
14	12-0R650	BAZARGAN, BOB	005	21.5	21.5	Add safety lighting along ramp, remove trees between on/off ramps and refresh striping Safety lighting, Chevron pavement marking, remove trees and re-stripe ramp	\$275,000	5/28/2019
15	12-0N510	DICKSON, ERIC D	005	31	33.3	Relocate Facilities away from traffic , Construct roadside access Gates and improve Trails. IN Orange County in SANTA ANA From FOURTH Street Overcrossing to Broadway Overcrossing	\$1,900,000	6/1/2019
16	12-0K021	MCGAHEY, BARBARA A	005	12.4	14.5	Add one lane in each direction between SR-73 and Oso PKWY, Reconstruct Avery PKWY IC and add Aux lane where needed. IN ORA CO IN SAN JUAN CAPISTRANO AND MISSION VIEJO FROM 0.5 MILE SOUTH OF AVERY PKWY UC TO 0.8 MILE NORTH OF CROWN VALLEY PKWY OC	\$86,505,000	7/30/2019
17	12-0N320	SANTOS, BRIAN A	091	9.8	18.9	CAPM project to address pavement needs on mainline and ramps. Rte-91 at Lakeview Avenue OC to Orange/Riverside county line.	\$11,000,000	8/1/2019
18	12-0N920	STAMATION, CONSTANTINO P	022	9.1	9.1	Upgrade Drainage and Electrical System Modifications. IN Orange County in Garden Grove at Haster Street Off Ramp.	\$1,149,000	8/1/2019
19	12-0Q300	VARIPAPA, MICHAEL A	005	37.4	37.4	High friction surface treatment. In Anaheim, SB Rte. 05 on-ramp from Harbor BLVD.	\$1,432,000	8/1/2019
20	12-0N930	KINALY, STEVE	001	20.5	20.9	Drainage cleaning, Maint. Access & BMP Controls. In Newport beach from Superior Ave. to Semeniuk Slough.	\$1,095,000	8/2/2019
21	12-0N660	VARIPAPA, MICHAEL A	133	3.9	13.644	Replace damaged and outdated MBGR, non-standard AC dikes. Install permanent crash cushions. install new electrolier, fill/regrade slopes, relocate controller cabinets, headwalls, replace temp railing. SR-133, from El Toro Road to Route 241 (Toll Road)	\$9,500,000	8/30/2019
22	12-0Q290	ARAZBEGI-ARBANI, SIMIN	039	19.36	19.36	Install Signal Modification, Safety Lighting, refresh Stripe and bring ADA to standard. In La Habra at Fashion Square Lane.	\$820,000	9/1/2019
23	12-0R130	BAZARGAN, BOB	057	11.05	11.05	Update Signing and Striping along ramp and at terminus intersection In Santa Ana, along Rte 57 SB off-ramp and terminus to Bristol St/La Veta Ave.	\$130,000	9/3/2019

DISTRICT 12 PROJECTS TO BE ADVERTISED IN 2 YEARS

No.	EA	PM	RTE	Post Mile Start	Post Mile End	PROJECT DESCRIPTION	Const Cost Estimate	M480 HQ ADVERT
24	12-0Q660	BAZARGAN, BOB	055	5.5	6.3	Cold plane AC pavement, shoulder, gore and replace with RHMA. Remove and replace broken PCC slabs. Remove and replace existing roadway structural section with Portland Cement Concrete and build bridge structural departure slabs. Construct overhead sign structure.	\$2,830,000	9/9/2019
25	12-0P010	ARAZBEGI-ARBANI, SIMIN	039	5.1	8.1	Modify Signals, add safety lighting, ADA, and refresh striping if needed. In Orange County Route 39 at Trask Avenue, in the City of Westminster.	\$2,500,000	9/20/2019
26	12-0N850	KINALY, STEVE	001	24.85	32.72	Modify Signals & add Lighting In Seal Beach, at 6th St. & at Seal Beach Blvd at PMs 24.85 & 32.72 (2 locations).	\$960,000	9/24/2019
27	12-0Q700	BAZARGAN, BOB	241	14.5	27.4	Upgrade existing Metal Beam Guardrail (MBGR) with Midwest Guardrail System (MGS) and new Terminal Systems, Replace AC dikes and relocate electroliers. Safety devices upgrade.	\$575,000	9/26/2019
28	12-0M090	SANTOS, BRIAN A	074	0.04	1.8	Upgrade Pedestrian Facilities Within Caltrans R/W to Current ADA Standards On SR-74 in Orange County in the City of San Juan Capistrano from PM 0.1 Mile (I-5/SR-74 Interchange) to PM 1.8 Mile (San Juan Capistrano City Limit).	\$1,620,000	10/1/2019
29	12-0Q610	BAZARGAN, BOB	001	14.1	14.2	Widen shoulder 6 feet to construct Class II Bike Lane South of Intersection. Widen shoulder to accommodate Class II Bike Lane	\$423,000	10/4/2019
30	12-0N580	BAZARGAN, BOB	057	14.9	15.2	Install cantilever guide sign and regulatory sign within an auxiliary lane In City of Anaheim, WB RTE 91/SB RTE 57 to Lincoln Ave. Off Ramp	\$250,000	10/8/2019
31	12-0R760	BAZARGAN, BOB	001	8.8	8.8	Signal modification, install a SB protective left turn phase at intersection In Laguna Beach intersection of SR-1 and Thalia St	\$100,000	10/28/2019
32	12-0R780	BAZARGAN, BOB	001	9.4	9.4	Remove turn phase and install new signal pole to allow protected left turn at intersection In Laguna Beach SR-1 and Broadway (SR-133)	\$100,000	10/28/2019
33	12-0Q350	BAZARGAN, BOB	055	16.823	16.823	Construct roundabout at Lincoln Ave/Santiago Blvd. intersection, signal optimization/coordination, and construct Park&Ride lot. SR 55 NB off-ramp to Lincoln Ave./Santiago Blvd. Intersection.	\$847,000	10/30/2019
34	12-0N870	MCGAHEY, BARBARA A	133	0.8	1.2	Extend NB merge lane at Canyon Acres. NB SR 133. n/o Canyon Acres Road in the City of Laguna Beach.	\$1,189,000	11/6/2019

DISTRICT 12 PROJECTS TO BE ADVERTISED IN 2 YEARS

No.	EA	PM	RTE	Post Mile Start	Post Mile End	PROJECT DESCRIPTION	Const Cost Estimate	M480 HQ ADVERT
35	12-0P820	BAZARGAN, BOB	057	11.4	11.4	Modify Signals, Refresh Pavement Delineation, ADA In the City of Orange, Route 57 Southbound off to Chapman Avenue	\$228,000	11/26/2019
36	12-0R870	FONG, SUSAN H	005	25	28.2	Resurface mainline, ramps with RHMA Resurface mainline, ramps with RHMA	\$5,200,000	1/15/2020
37	12-0R900	FONG, SUSAN H	VAR	0	0	Pipe cleaning, video inspections Pipe cleaning, video inspections	\$300,000	1/15/2020
38	12-0R910	FONG, SUSAN H	VAR	0	0	Install Route Shields on Various Freeways, Highways. Install Route Shields on Various Freeways, Highways.	\$350,000	1/15/2020
39	12-0N520	DICKSON, ERIC D	405	7.3	11.8	Relocate facilities away from traffic, construct roadside paving, access gates and trails to improve worker safety. O I-405: In Irvine and Costa Mesa, from Von Karman to Harbor Blvd.	\$1,900,000	2/1/2020
40	12-0R520	FONG, SUSAN H	241	16	38.76	Place methacrylate deck sealant to extend service life of bridge On Route 241, from Wildlife Undercrossing to N241/W91 Connector Overcrossing	\$2,172,000	2/5/2020
41	12-0M990	BAZARGAN, BOB	001	9.31	9.39	Replace Box Culvert (Bridge) In Laguna Beach near Broadway St.	\$3,639,000	2/7/2020
42	12-0F970	ARAZBEGI-ARBANI, SIMIN	039	15.15	15.91	Remove/Replace Curbs & Gutters, and install Storm Drains In the City of Buena Park On SR 39 from Manchester Ave to Craig Ave	\$2,226,000	2/15/2020
43	12-0R830	BAZARGAN, BOB	001	22.1	29.9	Improve no-daylight conditions by adding lighting at 5 intersections In Huntington Beach, SR 1 at Brookhurst St, Magnolia St, Newland St, 1st St and Warner Ave intersections	\$296,000	2/27/2020
44	12-0R840	BAZARGAN, BOB	005	41.8	41.8	Remove / Install signs and refresh pavement delineation In Fullerton I-5 NB off-ramp to Magnolia St / SR-91 EB	\$290,000	2/27/2020
45	12-0R860	FONG, SUSAN H	005	28.2	31.3	Resurface mainline with RHMA Resurface mainline with RHMA	\$3,500,000	3/1/2020
46	12-0R880	FONG, SUSAN H	005	19.1	22.6	Resurface mainline with RHMA, ADA upgrades Resurface mainline with RHMA, ADA upgrades	\$2,100,000	3/2/2020
47	12-0K023	MCGAHEY, BARBARA A	005	17.1	18.9	Add one lane in each direction between Alicia PKWY and El Toro Rd, Extend the 2nd HOV lane in both direction to Alicia PKWY and add Aux lane where needed. Add one lane in each direction between Alicia PKWY and El Toro Rd, Extend the 2nd HOV lane in both direction to Alicia PKWY and add Aux lane where needed.	\$93,950,000	3/24/2020
48	12-0R530	FONG, SUSAN H	001	0.78	32.36	Place methacrylate deck sealant to extend service life of bridge On Rte 01, from Doheny Park Road to Naval Ammunition Depot Overhead	\$1,250,000	4/8/2020

DISTRICT 12 PROJECTS TO BE ADVERTISED IN 2 YEARS

No.	EA	PM	RTE	Post Mile Start	Post Mile End	PROJECT DESCRIPTION	Const Cost Estimate	M480 HQ ADVERT
49	12-0Q840	BAZARGAN, BOB	055	2	4.8	Remove and replace existing "End Freeway" bridge mounted sign, and install roadside "Watch for stopped vehicles" (SW60 (CA)) signs In Costa Mesa on SB SR 55 between 22nd Street Off Ramp and 19th Street	\$1,500,000	4/16/2020
50	12-0P580	STAMATION, CONSTANTINO P	090	2.6	5.1	Replace roadway signs when reflectivity is compromised, replace/restore existing and missing traffic delineation and overlay WB and EB general purpose and left turning Ins. From Harbor Blvd. to Randolph Ave. in the cities of Fullerton and Brea.	\$8,208,000	4/30/2020
51	12-0N860	VARIPAPA, MICHAEL A	073	23.958	24.158	Modify the existing lane configuration on the Off-Ramp from 1 lane to 1.5 lanes at the exit gore to allow 2 through lanes from the Off-Ramp onto SB MacArthur Blvd. In the City of Newport Beach on Southbound Route 73 at MacArthur Blvd. Off- Ramp,	\$7,348,000	5/26/2020
52	12-0Q420	STAMATION, CONSTANTINO P	090	4.01	4.01	Modify Signal, Install LED, Add safety lighting, refresh pvmnt delineation and ADA if needed. In Brea, on Route 90 at the Shopping Center.	\$758,000	6/1/2020
53	12-0P520	STAMATION, CONSTANTINO P	022	9.4	10.1	Enhance Safety by Installing Lighting and modify Traffic Control Devices. IN SANTA ANA & ORANGE On RTE 22 FROM LEWIS ST OC TO 0.1 MILE E. OF BRISTOL ST UC AND IN ORANGE & ANAHEIM ON RTE 57 FROM 0.2 MILE S OF CHAPMAN AVE UC TO 0.3 MILE S OF ORANGEWOOD AVE UC AND ON SB RTE 5/57 CONN TO WB RTE 22	\$4,480,000	6/2/2020
54	12-0N720	VARIPAPA, MICHAEL A	073	10	28.016	Upgrade safety devices to enhance safety, reduce possible collision severity and limit maintenance personnel exposure to traffic On Route 73 form from Route 5 to Route 405.	\$16,500,000	6/3/2020
55	12-0P400	BAZARGAN, BOB	405	5.831	5.831	Modify existing signals, install high visibility LED for improved visibility, refresh pavement delineation, and ADA if needed. On Route 405 SB off Culver Drive, in the City of Irvine.	\$1,231,000	6/30/2020
56	12-0N530	DICKSON, ERIC D	055	13.2	17.8	Relocate facilities away from traffic, construct roadside paving, access gates and trails to improve worker safety. On Route 55: In Orange from La Veta to Route 91.	\$2,000,000	7/1/2020

DISTRICT 12 PROJECTS TO BE ADVERTISED IN 2 YEARS

No.	EA	PM	RTE	Post Mile Start	Post Mile End	PROJECT DESCRIPTION	Const Cost Estimate	M480 HQ ADVERT
57	12-0P090	VARIPAPA, MICHAEL A	005	10.14	10.55	Install erosion control features, passive drainage system and linear barriers at toe of slop. I-5 near Junipera Serra Rd. in the city of San Juan Capistrano and on I-5 and SR-133 IC in the city of Irvine.	\$2,729,000	7/3/2020
58	12-0N060	MCGAHEY, BARBARA A	133	3.1	3.6	Widen Roadway To Improve Channelization OC. EL TORO ROAD, CITY OF LAGUNA BEACH.	\$6,032,000	8/14/2020
59	12-0P940	MCGAHEY, BARBARA A	133	3.3	4.1	Widening shoulders for Bikeway Class III, SCE utilities relocation, drainage improvements, and additional lane at El Toro / SR 133 intersection. In Laguna Beach from El Toro Road to State Route 073	\$6,410,000	8/14/2020
60	12-0Q360	MCGAHEY, BARBARA A	133	3.1	4.1	Establish a detention basin, construct trapezoidal concrete channel along the southbound, and regrade the flow path to prevent flooding. Route 133 from El Toro Road to Route 73	\$2,095,000	8/17/2020
61	12-0H150	BAZARGAN, BOB	001	4.9	14.1	Upgrade ADA curb access ramp to current standards. In Orange County, SR-1 from 0.19 Mile South of Vista Del Sol to Newport Coast Dr.	\$12,160,000	8/18/2020
62	12-0J340	BAZARGAN, BOB	055	6.2	10.3	Increase Capacity & Improve Ops. In Irvine, Santa Ana. & Tustin, from MacArthur to I-5	\$154,054,000	8/27/2020
63	12-0N730	STAMATION, CONSTANTINO P	142	3.5	4.7	Address the issue of sediment being transported from adjacent to SR 142 to areas outside of State Right of Way, to comply with Department Storm Water Program. On Route 142 from PM 3.5 to PM 4.7	\$3,400,000	9/1/2020
64	12-0P670	NOWSHIRAVAN, FARID	VAR	0	0	Install and modify Intelligent Transportation System (ITS) elements to provide mobility for motorists. Known as Anaheim ICM triangle. Adjoin City of Anaheim centrally and adjacent to Cities of Buena Park, Orange and Fullerton.	\$13,673,000	9/1/2020
65	12-0Q280	KINALY, STEVE	001	27.04	29.89	Install outer Separation barrier, add shoulder rumble stripe, add AC dike and place delineators on the AC dikes. In Huntington Beach, at Bolsa Chica State Beach.	\$1,148,000	9/1/2020
66	12-0P42U					Install & modify ITS elements Install & modify ITS elements	\$22,073,000	9/4/2020
67	12-0P700	MCGAHEY, BARBARA A	005	3.29	3.29	Drainage restoration at the Segunda Deshecha Channel. NB side just of the Avenida Pico off-ramp in the City of San Clemente.	\$4,303,000	9/9/2020
68	12-0P030	SANTOS, BRIAN A	074	11.5	16.599	Super Elevation Corrections, Safety Lighting, Shoulder widening and OGAC Overlay. In Orange County, City of San Juan Capistrano, San Juan fire station.	\$34,211,000	9/14/2020

DISTRICT 12 PROJECTS TO BE ADVERTISED IN 2 YEARS

No.	EA	PM	RTE	Post Mile Start	Post Mile End	PROJECT DESCRIPTION	Const Cost Estimate	M480 HQ ADVERT
69	12-0Q690	NOWSHIRAVAN, FARID	VAR	0	0	Repair and replacement of non functional field detection system. Detection system rehabilitation.	\$6,530,000	9/15/2020
70	12-0G950	BAZARGAN, BOB	055	8	9.2	Construct Auxiliary lane. In SR-55 NB direction from Dyer Road on ramp to Edinger Avenue off ramp.	\$12,807,000	9/23/2020
71	12-0M820	BAZARGAN, BOB	001	7.9	10.5	Upgrade sidewalk & pedestrian facilities to ADA standards. In Orange County, on Route 1, between Ruby street and Ledroit street.	\$8,328,000	10/5/2020
72	12-0Q850	VARIPAPA, MICHAEL A	005	34.5	37.4	Place polyester concrete on 3 bridges, ensure new bridge decks have grooves, install new delineation and new sign panels, modify guardrail as needed. Place polyester concrete on 3 bridges, ensure new bridge decks have grooves, install new delineation and new sign panels, modify guardrail as needed.	\$6,236,000	10/15/2020
73	12-0Q790	ARAZBEGI-ARBANI, SIMIN	057	15.6	15.6	Install HFST, loop detectors, safety devices & localized slope paving Safety improvements.	\$554,000	11/1/2020
74	12-0H047	NOWSHIRAVAN, FARID	241	24.5	39	NB/SB Resurfacing including On/Off Ramps. In Anaheim on Rte 241 from Portola Parkway to SR-91.	\$22,313,000	12/15/2020
75	12-0P660	DICKSON, ERIC D	001	12.2	13.3	Along NB PCH in the City of Newport Beach Stabilize bioswales.	\$1,700,000	2/1/2021
76	12-0P900	DICKSON, ERIC D	005	34.5	37.4	Relocate facilities away from traffic, construct roadside paving, access gates and trails. In the cities of Santa Ana and Anaheim, from Santa Ana River to Harbor Boulevard.	\$3,000,000	2/1/2021
77	12-0Q640	ARAZBEGI-ARBANI, SIMIN	039	9.671	9.671	Modify signal, add safety lighting, ladder stripes on cross walk, refresh delineation and ADA if needed. Safety Improvements	\$743,000	2/1/2021

	MINOR B
	MINOR A
	MAJOR A

Note: Projects with VARIOUS Route Locations will not be shown on the Map