

UTILITY INFORMATION SHEET

(Form #)

South Segment - Alt 5C**Subarea 5 (I-405)**

EXHIBIT

4-EX-5 (REV 3/2004)

1. Name of utility companies involved in project:

Oil (Crimson, Paramount Petroleum), Electrical (SCE Transmission and Distribution),
Telecom (Verizon, AT&T, Charter)

2. Types of facilities and agreements required:

SCE overhead and underground facilities: existing permits/easements subject to review
once proposed right-of-way is finalized

Oil: License agreements and permits

Telecom: Permits

3. Is any facility a longitudinal encroachment in existing or proposed access controlled right of way? Explain.
Longitudinal and lateral encroachment. Telecom within Willow Street bridge - bridge alignment
is skewed. I-405/I-710 Interchange - angle points on some existing petroleum lines
within Caltrans R/W to remain.

Disposition of longitudinal encroachment(s):

☒ Relocation required.

☐ Exception to policy needed.

☒ Other. Explain.

Existing Utility Bridge to be demolished.

4. Additional information concerning utility involvements on this project, i.e., long lead time materials, growing or
species seasons, customer service seasons (no transmission tower relocations in summer).
Procurement, removal and construction for SCE facilities may take 12-15 months after
relocation designs are completed. There are a number of SCE lines to relocate. Due to the
limited number of SCE design staff and construction crews, all SCE work has to be staged
and coordinated with SCE. Existing utility vaults shall be relocated outside of Caltrans R/W.
Verizon relocations (due to limited resources) may take up to 12 months.

5. PMCS Input Information

Total estimated cost of State's obligation for utility relocation on this project:

\$ 13,500,000

Note: Total estimated cost to include any Department obligation to relocate longitudinal encroachments
in access controlled right of way and acquire any necessary utility easements.

Prepared By:

Right of Way Utility Estimator

2016-07-22

Date