

UTILITY INFORMATION SHEET

(Form #)

South Segment - Alt 7**Subarea 5 (I-405)**

EXHIBIT

4-EX-5 (REV 3/2004)

1. Name of utility companies involved in project:

Oil (Crimson, Paramount Petroleum), Electrical (SCE Transmission and Distribution),
Telecom (Verizon, AT&T, Charter)

2. Types of facilities and agreements required:

SCE overhead and underground facilities: existing permits/easements within Caltrans and LACFCD R/W subject to review once proposed right-of-way is finalized.

Oil: License agreements and permits required or subject to review.

3. Is any facility a longitudinal encroachment in existing or proposed access controlled right of way? Explain.
Longitudinal and lateral encroachment. Telecom within Willow Street bridge - bridge alignment is skewed. I-405/I-710 Interchange - angle points on some existing petroleum lines within Caltrans R/W to remain.

Disposition of longitudinal encroachment(s):

☒ Relocation required.

☐ Exception to policy needed.

☒ Other. Explain.

Existing Utility Bridge north of Wardlow Road to be demolished. OH lines will be pulled through directional bore.

4. Additional information concerning utility involvements on this project, i.e., long lead time materials, growing or species seasons, customer service seasons (no transmission tower relocations in summer).

Procurement, removal and construction for SCE facilities may take 12-15 months after relocation designs are completed. There are a number of SCE lines to relocate. Due to the limited number of SCE design staff and construction crews, all SCE work has to be staged and coordinated with SCE.

5. PMCS Input Information

Total estimated cost of State's obligation for utility relocation on this project:

\$ 16,300,000

Note: Total estimated cost to include any Department obligation to relocate longitudinal encroachments in access controlled right of way and acquire any necessary utility easements.

Prepared By:

Right of Way Utility Estimator

2016-07-29

Date