

# CALIFORNIA DEPARTMENT OF TRANSPORTATION - DISTRICT 7


Contract No. 07-2881U4

Construct concrete pavement, precast concrete panels, and slabs on I-210

July 5, 2017

## PROJECT DESCRIPTION

This project is located in Los Angeles County in the Cities of La Crescenta Montrose, La Cañada-Flintridge, Glendale and Pasadena from Dunsmore Ave. undercrossing to North Los Robles Avenue overcrossing. The project rehabilitates pavement, replaces the median barrier, upgrades overhead sign structures and lighting at three tunnels at the interchange of I-210 and SR-134, and installs a high friction surface to improve stopping and traction within the tunnels.



## STATUS OF CONTRACT COSTS

Project Capital Costs	
Contract Amount	\$105,495,711
Contractor Paid to Date	\$ 80,278,035
% Work Completion	76.10 %
% Time Completion	75.00 %
Construction start date	Spring 2015
Estimated Completion Date	Spring 2018

## CURRENT WORK IN PROGRESS (temporary traffic conditions)

**UPDATED JULY 5, 2017**

- Beginning April 17, 2017 one lane of eastbound I-210 between Ocean View Boulevard and Lincoln Avenue closed as crews work to replace damaged pavement along the freeway.
- Beginning May 3, both eastbound and westbound inner shoulders between Berkshire Place and Ocean View Boulevard will be used as traffic lanes. The eastbound inner shoulder will become a temporary bypass lane for westbound traffic. Two outer lanes on westbound I-210 will close as crews begin to replace the pavement along the freeway, these closures will remain in effect through winter 2017. The bypass lane allows all traffic lanes on westbound to remain open while work is underway.
- Beginning June 12, westbound I-210 Gould Avenue on-ramp and Ocean View Boulevard off-ramp will close long-term and will remain effective through late July.
- Beginning July 10, westbound I-210 Lincoln Avenue on-ramp and Arroyo Boulevard/Windsor Avenue off-ramp will close long-term and will remain effective through August 2017.

## **CALIFORNIA DEPARTMENT OF TRANSPORTATION - DISTRICT 7**

---

Contract No. 07-2881U4

Construct concrete pavement, precast concrete panels, and slabs on I-210

July 5, 2017

---

- Beginning July 17, Angeles Crest Highway on-ramp and Ocean View Boulevard off-ramp will close long-term and will remain effective through August 2017.
- Ramps are closed long-term to repave the road across the ramps and to upgrade guardrail on various ramps.
- Various lanes, ramps, and connectors along I-210 will close intermittently during weeknights between the hours of 7 p.m. and 6 a.m. through summer 2018.

### **CURRENT WORK IN PROGRESS (tunnel upgrades)**

---

- Beginning July 10, the tunnel connector on westbound I-210 to southbound SR-110/Del Mar & California Boulevard exit will receive upgrades. A new lighting system will be placed and the tunnel will be repainted.
  - **Closures will be from 11 a.m. to 7 p.m. Monday through Friday**
  - **Tunnel closures will remain in effect through August**
  - **Detours will be provided**

**Please Note: Construction activities and closures are weather-permitting and subject to change**