

STIP Projects for Agencies in
SAN BENITO COUNTY

General Project Information											Deadlines				
											Project Develop.	Construction			
YR	Agency	PPNO	Project	Project Number	Phase	Amt. 1000's	FY Prog	Allocated	Awarded	Completed	Allocate	Expend	Award Contract	Complete Const.	Final Invoice
02	Hollister	1187	Citywide St & Road Rehab	RPSTPL-5047 (014)	Const.	4500 STP	06	04/27/06	10/25/06					10/25/09	
04	San Benito Co.	0002U	Hollister Rte 25 Bypass	RPSTPL-6060 (028)	Const.	7000 SOF	07	07/20/06	04/26/07					04/26/10	
02	San Juan Bautista	1837	AB 3090 Reimbursement 4th St. Rehab	RPL 5103 (003)	Const.	750 SOF	08								
02	San Juan Bautista	1838	AB 3090 Reimbursement Storm Drain	RPL 5103 (004)	Const.	133 SOF	08								
98	SBT COG	0938	CMAQ Match 156/Mitchell Intersection	CML6060 (047)	PA&ED	23 SOF	06	06/08/06				06/30/08			
03	SBT COG	1221	Southside Rd. Overlay	RPL- ()	Const.	850 SOF	09				06/30/09				
04	SBT COG	1830	TE Reserve	TE	Const.	100 TE	08				06/30/08	WILL LAPSE			
99	SBT COG	2043	PPM07	PPM07 6060 (049)	Const.	53 SOF	07	03/15/07				06/30/09			
99	SBT COG	2043	PPM08	PPM08 6060 (053)	Const.	53 SOF	08								
99	SBT COG	2043	PPM09	PPM09 6060	Const.	100 SOF	09				06/30/09				
99	SBT COG	2043	PPM10	PPM10 6060	Const.	100 SOF	10				06/30/10				
Projects No Longer Being Tracked															
02	SBT COG	0937	Regional Rideshare 06	RPL6060 (038)	Const.	25 SOF	06	06/08/06				06/30/08		12/28/06	
00	Hollister	0852	Sunnyslope Dr. Widening		Const.	466	03				06/30/03		missed	deadline	
00	San Juan Bautista	0853	Storm Drain Improvements	RPL-5103 (001)	PS&E	100 SOF	01	05/21/01				06/30/03			Sent
98	SBT COG	0938	Union & Mitchell	CML 6060 (047)	PA&ED	25 SOF	06	06/08/06				06/30/06			
98	SBT COG	0937	Regional Rideshare 02	RPL-6060	Const.	25 SOF	02	06/12/01				06/30/03			Sent 06/30/04
98	SBT COG	9380				252 TE	13				06/30/13				
08	SBT COG	9380	San Juan Hwy Class 2 Bike Lanes		Const.	252 TE	12				06/30/12				