

FOR IMMEDIATE RELEASE

# Road Information Bulletin

July 22, 2011

For further details contact:

District 5

Public Affairs Office

50 Higuera Street

805/549-3237

San Luis Obispo, CA 93401-5415

E-mail [info-d5@dot.ca.gov](mailto:info-d5@dot.ca.gov)

Internet access - [www.dot.ca.gov/dist05/](http://www.dot.ca.gov/dist05/)

## CALTRANS

### TRAFFIC UPDATE

### SANTA BARBARA COUNTY

The following is a tentative schedule for State Highway Construction, Maintenance, and Permit projects for the week of:

**July 24, 2011 – July 30, 2011**

**THIS SCHEDULE IS SUBJECT TO CHANGE DEPENDING ON WEATHER CONDITIONS.**

**NO TWO CONSECUTIVE RAMPS CLOSED AT THE SAME TIME.**

<b>HWY</b>	<b>DATE</b>	<b>TIME</b>	<b>LOCATION</b>	<b>IMPACT ON TRAFFIC</b>	<b>PURPOSE</b>
1	07/25/11 - 07/29/11  P1ZB	7:00 AM - 4:00 PM	JCT HWY 166 TO ELEVENTN STREET  PM 49.2 TO 50.27	BOTH DIRECTIONS #1 OF 2 LANES, RIGHT SHOULDER, BIKE LANE 0 - 5 MINUTE DELAY	UTILITY WORK
101	08/10/09 - 12/01/11  C101QC	8:00 PM - 12:00 AM	CABRILLO BLVD  PM 11.43	SOUTHBOUND LONG-TERM FULL ON RAMP CLOSURE 0 - 5 MINUTE DELAY	RDWY REHAB (RAMPS ONLY)
101	07/26/11  M101FB	8:00 AM - 3:00 PM	FAIRVIEW AVENUE TO GLEN ANNIE ROAD  PM 22.53 TO 24.79	NORTHBOUND #2 OF 2 LANES 0 - 5 MINUTE DELAY	PAVEMENT GRINDING (W/RAMPS)
101	07/27/11  M101GB	8:00 AM - 3:00 PM	FAIRVIEW AVENUE TO JCT HWY 217  PM 22.53 TO 21.41	SOUTHBOUND AUXILIARY LANE 0 - 2 MINUTE DELAY	PAVEMENT GRINDING (W/RAMPS)

(SANTA BARBARA COUNTY CON'T)

HWY	DATE	TIME	LOCATION	IMPACT ON TRAFFIC	PURPOSE
101	07/27/11 M101KA	8:00 AM - 3:00 PM	LOS CARNEROS ROAD TO FAIRVIEW AVENUE  PM 23.72 TO 22.53	SOUTHBOUND #2 OF 2 LANES 0 - 2 MINUTE DELAY	PAVEMENT GRINDING (W/RAMPS)
101	07/28/11 M101IB	8:00 AM - 3:00 PM	GLEN ANNIE ROAD TO LOS CARNEROS ROAD  PM 24.79 TO 23.72	SOUTHBOUND #2 OF 2 LANES 0 - 2 MINUTE DELAY	PAVEMENT GRINDING (W/RAMPS)
101	07/25/11 - 07/28/11 C101CH	8:00 AM - 5:00 PM	HOLLISTER AVENUE TO WINCHESTER CYN CREEK  PM 26.91 TO 27.16	SOUTHBOUND #1, #2 OF 2 LANES, RIGHT SHOULDER 0 MINUTE DELAY	K-RAIL REMOVAL
101	07/29/11 C101DH	8:00 AM - 1:00 PM	HOLLISTER AVENUE TO WINCHESTER CYN CREEK  PM 26.91 TO 27.16	SOUTHBOUND #2 OF 2 LANES, RIGHT SHOULDER 0 MINUTE DELAY	K-RAIL REMOVAL
101	07/25/11 - 07/29/11 C101XG	6:00 AM - 3:00 PM	HOLLISTER AVENUE TO WINCHESTER CYN CREEK  PM 26.91 TO 27.16	NORTHBOUND #1, #2 OF 2 LANES, LEFT MEDIAN SHOULDER 0 - 5 MINUTE DELAY	K-RAIL REMOVAL
101	07/24/11 - 07/25/11 C101GG	10:00 PM - 3:00 PM	MARIPOSA REINA TO OLD COAST HIGHWAY  PM 45.07 TO 52.38	NORTHBOUND #1, #2 OF 2 LANES, RIGHT SHOULDER, LEFT MEDIAN SHOULDER 0 - 15 MINUTE DELAY	PAVING OPERATION
101	07/25/11 - 07/26/11 C101HG	7:00 PM - 3:00 PM	MARIPOSA REINA TO OLD COAST HIGHWAY  PM 45.07 TO 52.38	NORTHBOUND #1, #2 OF 2 LANES, LEFT MEDIAN SHOULDER, RIGHT SHOULDER 0 - 15 MINUTE DELAY	PAVING OPERATION
101	07/26/11 - 07/27/11 C101IG	7:00 PM - 3:00 PM	MARIPOSA REINA TO OLD COAST HIGHWAY  PM 45.07 TO 52.38	NORTHBOUND #1, #2 OF 2 LANES, RIGHT SHOULDER, LEFT MEDIAN SHOULDER 0 - 15 MINUTE DELAY	PAVING OPERATION
101	07/27/11 - 07/28/11 C101PG	7:00 PM - 3:00 PM	MARIPOSA REINA TO OLD COAST HIGHWAY  PM 45.07 TO 52.38	NORTHBOUND #2, #1 OF 2 LANES, LEFT MEDIAN SHOULDER, RIGHT SHOULDER 0 - 15 MINUTE DELAY	PAVING OPERATION

(SANTA BARBARA COUNTY CON'T)

HWY	DATE	TIME	LOCATION	IMPACT ON TRAFFIC	PURPOSE
101	07/24/11 - 07/25/11  C101VG	10:00 PM - 7:00 AM	MARIPOSA REINA TO OLD COAST HIGHWAY  PM 45.07 TO 52.38	SOUTHBOUND #2 OF 2 LANES, LEFT MEDIAN SHOULDER, RIGHT SHOULDER 0 - 15 MINUTE DELAY	PAVING OPERATION
101	07/25/11 - 07/28/11  C101WG	9:00 AM - 7:00 AM	MARIPOSA REINA TO OLD COAST HIGHWAY  PM 45.07 TO 52.38	SOUTHBOUND #1, #2 OF 2 LANES, RIGHT SHOULDER, LEFT MEDIAN SHOULDER 0 - 15 MINUTE DELAY	PAVING OPERATION
101	07/24/11 - 07/27/11  C101QG	7:00 PM - 7:00 AM	JCT HWY 1  PM 48.85	BOTH DIRECTIONS PARTIAL OFF RAMP CLOSURE (#1 OF 1 LANE) 0 - 15 MINUTE DELAY	PAVING OPERATION
101	07/27/11 - 07/28/11  C101QG	7:00 PM - 7:00 AM	JCT HWY 1  PM 48.85	BOTH DIRECTIONS FULL OFF RAMP CLOSURE 0 - 15 MINUTE DELAY	PAVING OPERATION
101	07/24/11 - 07/28/11  C101RG	7:00 PM - 7:00 AM	JCT HWY 1  PM 48.85	BOTH DIRECTIONS FULL ON RAMP CLOSURE 0 - 15 MINUTE DELAY	PAVING OPERATION
154	07/25/11  M154BA	8:00 AM - 3:00 PM	CACHUMA FIRE STATION TO CAMP TEQUEPIS ROAD  PM 12.3 TO 15.34	BOTH DIRECTIONS ONE-WAY TRAFFIC CONTROL 0 - 10 MINUTE DELAY	PAVEMENT GRINDING
192	07/25/11 - 07/28/11  P192BA	8:00 AM - 3:00 PM	LA CUMBRE ROAD  PM 0.74	BOTH DIRECTIONS #1 OF 1 LANE 0 - 3 MINUTE DELAY	UTILITY WORK
246	07/28/11 - 07/29/11  C246AA	7:00 AM - 4:00 PM	WEST JCT HWY 1  PM 9.55	WESTBOUND #2 OF 2 LANES 0 - 5 MINUTE DELAY	ELECTRICAL WORK
246	07/28/11 - 07/29/11  C246BA	7:00 AM - 4:00 PM	EAST JCT HWY 1  PM 9.56	EASTBOUND #2 OF 2 LANES 0 - 5 MINUTE DELAY	ELECTRICAL WORK

**REMEMBER** - THERE ARE PEOPLE OUT THERE WORKING HARD TO MAKE YOUR COMMUTE EASIER. TO PROTECT THEIR LIVES AND YOURS, *SLOW FOR THE CONE ZONE!* For statewide highway information call - 1-800-427-7623 (ROAD), 24 hours a day. For Internet access - [www.dot.ca.gov/dist05/](http://www.dot.ca.gov/dist05/)