

U.S. 101/I-405 Interchange Improvement Project **TENTATIVE Construction Schedule**

These are preliminary estimates based on early projections. Dates are subject to change.

- Construction started April 4, 2005. Currently, the project is in the pre-construction stage, which includes mobilization and placement of construction area signs. This stage is expected to last until late April 2005.

Stage 1

- Late April 2005: Roadwork and work associated with building retaining and sound walls, and bridgework begins. This will include closure of the Sepulveda Boulevard off-ramp, the northbound I-405 Greenleaf Street on-ramp, and about half of the work associated with removal and widening of the Ventura Boulevard Bridge.

By the end of April 2005 the following ramp closures are anticipated:

- Northbound I-405 Sepulveda/Greenleaf off-ramp, (**re-opening** mid-fall 2005)
- Northbound I-405 Sepulveda/Greenleaf on-ramp to U.S. 101 connector, (**re-opening** late winter 2006, to northbound I-405, **re-opening** early 2007)
- Ventura Boulevard on-ramp to northbound I-405, (**permanent closure**)

Stage 2

- Early spring 2006: Roadwork, construction of the retaining wall and bridgework continues. This stage will include the Greenleaf Street on-ramp to northbound I- 405 and the remaining portion of the Ventura Boulevard Bridge.

Stage 3

- Early 2007: Roadway construction on northbound I-405. Project completion is scheduled for late spring 2007, however this date may change due to weather, schedule changes, etc. **Only the freeway shoulder is expected to close during this stage.**

CITY STREETS CONSTRUCTION INFORMATION:

- **Sepulveda Boulevard**: Curb and gutter work. Flaggers, along with other traffic control measures, will be provided. Work will take place on the east portion of the boulevard from mid-spring to mid-summer 2005 and on the west portion of the boulevard from mid-summer to mid-fall 2005.
- **Ventura Boulevard**: Work on sidewalks. Stage I will begin early summer 2005 until early winter 2006. Stage II will begin mid spring 2006 and end late winter 2006. Both sides will not be closed simultaneously whenever possible. Nighttime closures of Ventura Boulevard will occur sporadically for the purpose of bridge removal, erection of temporary bridge structures, and other bridge-related work. These closures will be publicized in advance.
- **Dickens Street**: Construction in the vicinity of the Sepulveda Boulevard/Ventura Boulevard intersection is anticipated to begin mid-summer 2005 and complete in mid-fall 2005. This improvement will provide a two-way street.

Convenient access to driveways, houses and buildings within the work zone will be maintained and access to intersections will be provided.