



I. Purpose & Need:

Improve safety and traffic flow at the North bound off ramp from Route 101 @ California Street.
Relocate the terminus from its present location to facilitate traffic flow and create more ramp storage.
Tunnel just north of California Street abutment to realign and extend the off ramp to Oak Street, or extend California Street Overcrossing to realign and extend the off ramp to Oak Street.

II. Benefits

Improved safety and traffic handling at the ramp terminus
Reduce congestion on the freeway.

III. Cost

The Total Project Cost will be decided at later stage. The funding is required for the Environmental and Project Report.

Fund Source	Programmed Amount (capital plus support)	Additional Funding Needs (if any)	Milestones to be met with funds (PA&ED, R/W Cert, RTL, CCA)
RTIP		Additional fund may be needed	
ITIP			
Grandfathered STIP			
SHOPP			
Measure			
RSTP			
CMAQ			
TCRP	\$15,000,000.00		PA&ED, R/W Cert, RTL, Part CCA
Private Funding		**	
Total	\$15,000,000.00		

** Additional funding will be determined after the Project Report is complete. If additional funds are required, they are expected to come from the City of San Buenaventura.

IV. Project Issues

The right of way acquisition may involve three private properties adjacent to the project.

PROJECT SCHEDULE
Total Estimated Cost of Project: 15 Million

	VENTURA 101 at California																											
	Jan - Dec 2000				Jan - Dec 2001				Jan - Dec 2002				Jan - Dec 2003				Jan - Dec 2004				Jan - Dec 2005				Jan - Dec 2006			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
ENVIRONMENT DOC																												
DESIGN																												
CONSTRUCTION																												
OPEN TO TRAFFIC																												