

District 7 Highway Maintenance Projects Look -Ahead

go 10/11							
EA	Co-Rte-PM	* Program	Estimated Construction Capital Value at	** IMMS	Project Description	Advertise Contract (M480 ADV)	
						Planned	Status
'4Y170	LA-710-18.4/26.7R	HM3	\$594	H30050	TREAT BRIDGE DECK WITH METHACRYLATE	1/17/2011	12/06/10A
'4Y210	VEN-126-00.0/28.8R	HM3	\$632	H30050	TREAT BRIDGE DECK WITH METHACRYLATE	1/17/2011	12/27/10A
'4Y310	LA-001-03.4/04.5	HM1-PM	\$618	A10062	COLD PLANE ASPHALT CONTRETE	1/17/2011	12/27/10A
'3Y970	LA-005-08.3/11.6	HM1-Base	\$693	B10070	REPLACE PORTLAND CEMENT CONCRETE	12/1/2010	1/17/2011
'4Y220	LA-005-18.3/29.1	HM3	\$1,395	H30012	TREAT BRIDGE DECK WITH METHACRYLATE	1/24/2011	1/24/2011
'3Y650	LA-405-00.2/47.8	HM3-115	\$1,256	H30020	METH DECK,JOINT SEALS,SPALL REPAIR	1/31/2011	1/31/2011
'3Y660	LA-170-15.6R/20.5R	HM3-115	\$811	H30050	METH DECK AND JOINT SEALS	1/31/2011	1/31/2011
'3Y700	LA-010-24.3/	HM3-115	\$683	H70063	CLEAN AND PAINT BRIDGE GIRDERS	1/31/2011	1/31/2011
'4Y030	LA-002-14.9/22.7R	HM3-115	\$764	H30012	TREAT BRIDGE DECK W/ METHACRYLATE,	1/31/2011	1/31/2011
'4Y100	VEN-126-30.3/34.6	HM1-PM	\$1,000	A10015	PLACE SLURRY SEAL AND FOG SEAL	12/17/2010	1/31/2011
'4Y140	LA-091-06.4R/17.6R	HM3-115	\$1,750	H30050	METH DECK,SPALL REPAIR,JOINT SEALS	1/31/2011	1/31/2011
'4Y160	LA-005-05.1/18.3	HM3-115	\$1,248	H30012	REPAIR APPROACH SLABS	1/31/2011	1/31/2011
'4Y250	LA-105-04.7R/15.4R	HM3-115	\$895	H30020	REPAIR BRIDGE JOINT SEALS	1/31/2011	1/31/2011
'4Y290	VEN-101-01.6/30.9	HM3-115	\$1,351	H30050	REPAIR APPROACH SLABS	1/31/2011	1/31/2011
'4Y330	LA-047-00.8/00.8	HM3-115	\$2,000	H30050	SOFFIT SPALL REPAIR	1/31/2011	1/31/2011
'4Y340	LA-210-10.5R/32.6R	HM3-115	\$1,136	H30050	DECK METHACRYLATE, JOINT SEALS,	1/31/2011	1/31/2011
'4Y010	LA-210-10.8/22.6	HM1-Base	\$2,000	A10060	AC OVERLAY	1/10/2011	2/7/2011
'4Y190	VEN-023-01.9R/05.1R	HM3	\$257	H30050	JOINT REPLACE AND METH DECK	2/7/2011	2/7/2011
'4Y590	LA-710-31.7/32.5	HM1-Base	\$500	A10062	HMA MILL & PAVE,DELMAR & CALIF RAMP	1/13/2011	2/7/2011
'4Y400	LA-005-67.4R/86.0R	HM4	\$450	M40010	INSTALL OVERHEAD SIGN STRUCTURES	2/10/2011	2/10/2011
'4Y300	LA-101-00.2S/11.5	HM3	\$811	H30050	METHACRYLATE,JOINT SEALS,SPALL REP	2/14/2011	2/14/2011
'3Y670	LA-014-24.8/70.9	HM3-115	\$1,067	H30050	JOINT SEALS, METH DECK, APP SLAB,	2/28/2011	2/28/2011
'4Y350	LA-110-28.1/30.6	HM2-151	\$450	2C8000	DRAINAGE RESTORATION	2/28/2011	2/28/2011
'3Y540	LA-210-00.0/11.1	HM1-124	\$6,667	B10050	PROFILE GRIND,MINOR SLAB WORK,SEAL	3/1/2011	3/1/2011
'3Y800	LA-138-00.0/36.9	HM1-124	\$3,500	A10018	RHMA-G AND SLURRY SEAL OVERLAY	3/1/2011	3/1/2011
'3Y990	LA-010-39.0/42.1	HM1-124	\$1,700	B10050	PCC PROFILE GRINDING	3/1/2011	3/1/2011
'4Y070	VEN-126-13.3R/20.3	HM1-PM	\$1,000	A10015	SLURRY SEAL	3/1/2011	3/1/2011
'4Y530	LA-405-16.1/20.7R	HM1-122	\$4,800	B10050	PCC PROFILE GRIND,SEAL JNT,SLAB RPL	3/1/2011	3/1/2011

District 7 Highway Maintenance Projects Look -Ahead

'4Y720	LA-710-06.8/09.5	HM1-PM	\$1,500	A10018	COLD PLANE AND OVERLAY WITH	3/1/2011	3/1/2011
'4Y860	LA-105-00.0/18.2	HM1-124	\$7,000	B10050	PCC PROFILE GRINDING	3/1/2011	3/1/2011
'4Y270	LA-710-09.2/17.0	HM3	\$1,148	H30012	DECK METH,JOINT SEALS,SPALL REPAIR	3/14/2011	3/14/2011
'4Y280	LA-101-11.8/35.0	HM3-115	\$1,486	H30050	METH DECK, JOINT SEALS, SPALL	3/14/2011	3/14/2011
'4Y680	LA-405-08.8/08.8	HM3-115	\$2,879	H30060	POLYESTER CONCRETE OVERLAY & JOINT	3/14/2011	3/14/2011
'4J140	LA-210-36.8/36.8	HM3	\$304	H10090	REPAIR HINGE DIAPHRAGM AND REPLACE	3/28/2011	3/28/2011
'4Y370	LA-001-04.2/44.2	HM2-151	\$1,200	2C8000	LINE, REPAIR & REPLACE CULVERS	4/11/2011	4/11/2011
'4Y690	LA-110-09.8/09.8	HM4	\$400	M40010	REPLACE SIGN	4/18/2011	4/18/2011
'1W040	LA-060-11.5/20.1	HM2	\$150	2E1000	ESTABLISH EXISTING PLANTING	4/25/2011	4/25/2011

\*Program

<u>Code</u>	<u>Description</u>
HM1-124	Pavement Preservation
HM1-Base	Base Maintenance
HM1-PM	Preventive Maintenance
HM2	Landscaping
HM2-151	Drainage Preservation
HM3-115	Bridge Preservation
HM4	Traffic Guidance

\*\*IMMS

<u>Code</u>	<u>Description</u>
2C8000	Drainage Facilities
2E1000	Establish Existing Plantings
A10014	PME Chip Seal
A10015	Slurry Seal
A10018	High ADT/RAC Overlay
A10019	High ADT/PBA or BWC Overlay
A10060	AC Overlay
A10062	RAC Overlay
B10020	PCC Crack Sealing
B10050	PCC Profile Grinding
B10070	PCC - Slab Replacement/Repair
H10090	Sub-Misc
H10090	Sub-Misc.
H30012	Deck-Rehab
H30020	Deck-Patch spalls
H30050	Deck-Methacrylate
H30060	Deck-Place Overlay
H70063	Paint-Full Prep/Full Paint
M40010	Signs