

South Stockton 6-Lane

Environmental Process

Scoping

Preliminary Studies to identify Project Alternatives

Alternative Analysis

Scoping Documents

Alternative Development

Engineering and Environmental

Public/Agency Review & Comment May 3, 2007

Analysis for all Alternatives

Draft Environmental Document

Preliminary Results of Environmental Analysis

Preliminary Mitigation Measures

Public/Agency Review & Comment

Circulation of Draft Environmental Document

Public/Agency Review and Comment Period

Comment Period



Public Hearing

State/Federal Review & Approval

Formal Response to Comments

Selection of Recommended Alternative

Presentation of Findings

Final Environmental Document

Project Approval Anticipated December 2008

