

# South Stockton 6-Lane

## Schedule/Timeline

**March 2006** Begin the Environmental Document Process

**May 2007** Public Meeting

**March 2008** Draft Environmental Document

**April 2008** Public Hearing



**May 2008** Identify Preferred Alternative

**December 2008** Final Environmental Document

**Spring of 2009** Begin Right of Way

**February 2012** Ready to List

**June 2012** Construction

