

# Highway 24 Rehabilitation Project



## Eastbound Construction

Week	Scheduled Work Time	Work Description	Complete (Y/N)
May 7 - 13	9 pm to 7 am	Saw cut / replace concrete slab	Y
May 14 - 20	9 pm to 7 am	Saw cut / replace slab / K-rail work	Y
May 21 - 27	9 pm to 7 am	Saw cut / replace slab / K-rail work	Y
May 28 – June 3	9 pm to 7 am	Saw cut / replace slab / rebuild median barrier	Y
June 4 – June 10	9 pm to 7 am	Saw cut / replace slab / rebuild median barrier	Y
June 11 – June 17	9 pm to 7 am	Rebuild median barrier. Remove edge drain	Y
June 18 – June 24	9 pm to 7 am	Remove edge drain	Y
June 25 – July 1	9 pm to 7 am	Remove edge drain; remove & replace yellow stripe	Y
July 2 – July 8	9 pm to 7 am	Remove edge drain.	Y
July 9 – July 15		-	
July 16 – July 22	9 pm to 7 am	Remove edge drain	Y
July 23 – July 29	9 pm to 7 am	Paving	N
July 30 – Aug 5	9 pm to 7 am	Paving	N
Aug 6 – Aug 12	9 pm to 7 am	Paving	N

Aug 13 – Aug 19	9 pm to 7 am	Paving	N
Aug 20 – Aug 26		-	
Aug 27 – Sept 2		-	
Sept 3 – Sept 9		-	
Sept 10 – Sept 16		-	
Sept 17 – Sept 23		-	
Sept 24 – Sept 30		-	
Oct 1 – Oct 7		-	
Oct 8 – Oct 14		-	
Oct 15 – Oct 21		-	
Oct 22 – Oct 28		-	
Oct 29 – Nov 4		-	
Nov 5 – Nov 11 *	9 pm to 7 am	Grind concrete	N
Nov 12 – Nov 18*	9 pm to 7 am	Grind concrete	N
Nov 19 – Nov 25*	9 pm to 7 am	Grind concrete	N
Winter*		Drainage / irrigation / electrical / striping	

### Westbound Construction

Week	Scheduled Work Time	Work Description	Complete (Y/N)
May 7 - 13	9 pm to 5 am	Saw cut / replace concrete slab	Y
May 14 - 20	9 pm to 5 am	Saw cut / replace slab / K-rail work	Y
May 21 - 27	9 pm to 5 am	Saw cut / replace slab / K-rail work	Y
May 28 – June 3	9 pm to 5 am	Saw cut / replace slab / rebuild median barrier	Y
June 4 – June 10	9 pm to 5 am	Saw cut / replace slab / rebuild median barrier	Y
June 11 – June 17	9 pm to 5 am	Rebuild median barrier. Remove edge drain	Y
June 18 – June 24	9 pm to 5 am	Remove edge drain	Y
June 25 – July 1	9 pm to 5 am	Remove edge drain; remove & replace yellow stripe	Y
July 2 – July 8	9 pm to 5 am	Remove edge drain	Y
July 9 – July 15		-	
July 16 – July 22	9 pm to 5 am	Remove edge drain	Y
July 23 – July 29	9 pm to 5 am	Paving	N
July 30 – Aug 5	9 pm to 5 am	Paving	N
Aug 6 – Aug 12	9 pm to 5 am	Paving	N
Aug 13 – Aug 19	9 pm to 5 am	Paving	N
Aug 20 – Aug 26		-	
Aug 27 – Sept 2		-	
Sept 3 – Sept 9		-	
Sept 10 – Sept 16		-	
Sept 17 – Sept 23		-	
Sept 24 – Sept 30		-	
Oct 1 – Oct 7		-	
Oct 8 – Oct 14		-	

Oct 15 – Oct 21		-	
Oct 22 – Oct 28		-	
Oct 29 – Nov 4		-	
Nov 5 – Nov 11 *	9 pm to 5 am	Grind concrete	N
Nov 12 – Nov 18*	9 pm to 5 am	Grind concrete	N
Nov 19 – Nov 25*	9 pm to 5 am	Grind concrete	N
Winter*		Drainage / irrigation / electrical / striping	

\* Weather dependent