



UPDATE

Date: 20 November 2007
District: District 4, Oakland
Contact: John Cunliffe

Striping on Highway 24 is Temporary

The striping and lane markers on Highway 24 are only temporary. One more layer of asphalt has to be laid before the main highway road surface is complete. After the fourth and final asphalt layer is applied, permanent striping and markers will be installed to Caltrans specifications.

However, paving work has now been suspended due to low nighttime temperatures and the increased probability of rain. Paving is expected to resume in spring or early summer 2008 when warm dry weather returns.

Other non-paving work will continue over winter including concrete grinding, drainage and irrigation work, embedding loop detectors below the road surface and construction of maintenance vehicle pullouts on ramps and the main highway.

The project is expected to be complete during fall 2008.

