



Interstate 80 Rehabilitation Projects

CALIFORNIA DEPARTMENT OF TRANSPORTATION

Planned Improvements: Location, Description and Project Timeline

Truck Climbing Lane Project

Sol-12 PM 1.5 to PM 2.8
Add One Lane in the WB

Construction:
Winter 2008 – Summer 2008

Tennessee St to American Canyon Rd

Sol-80 PM 3.9 to PM 8.1
Pavement Rehabilitation and Install Median Barrier

Construction:
Winter 2008 – Summer 2009

Hunter Hill Safety Roadside Rest Area

Sol-80 PM 6.6 to PM 6.8
Rehabilitate Safety Roadside Rest Area

Construction:
Winter 2009 – Spring 2010

American Canyon Rd to 680/80 Separation

Sol-80 PM 8.1 to PM 12.9
Pavement Rehabilitation and Install Median Barrier

Construction:
Summer 2008 – Fall 2009

Red Top Rd to East of Air Base Pkwy


Sol-80 PM 11.4 to PM 20.1
HOV Lanes and Install Median Barrier

Construction:
Spring 2008 – Fall 2009

Red Top Rd to East of Air Base Pkwy

Sol-80 PM 11.4 to PM 20.1
T.O.S., Ramp Metering Improvements

Construction:
Spring 2010 – Fall 2010



FOR FURTHER INFORMATION, VISIT WWW.PAVE80.COM

Rte 12 East to East of Air Base Pkwy

Sol-80 PM 15.4 to PM 20.1
Pavement Rehabilitation

Construction:
Spring 2009 – Fall 2009

East of Air Base Pkwy to Leisure Town Rd

Sol-80 PM 20.1 to PM 30.6
Pavement Rehabilitation

Construction:
Spring 2008 – Fall 2009

North Texas Interchange Project

Sol-80 PM 20.9
Install New Signals and Reconstruct EB Ramps

Construction:
Summer 2008 – Fall 2009

East of Air Base Pkwy to Rte 113 South

Sol-80 PM 20.1 to PM 38.4
Install Median Barrier

Construction:
Spring 2010 – Fall 2010

Lagoon Valley Interchange Modification Proj

Sol-80 PM 23.0 to PM 23.1
Widen Overcrossing, Install New Signals, and Realign Ramps

Construction:
Summer 2009 – Spring 2010

West of Alamo Cr Br to Alamo Dr WB Onramp

Sol-80 PM R24.9 to PM R25.1
Lengthen Onramp and Widen Bridge

Construction:
Fall 2011 – Fall 2012

Leisure Town I/C to Route 113 South

Sol-80 PM 30.6 to PM 38.4
Pavement Rehabilitation

Construction:
Spring 2012 – Fall 2013