

101 WIDENING AND WEST FRANCISCO BLVD RE-ALIGNMENT

Caltrans EA 04-2261V4

Ghilotti Bros. Contractors Job # 06401

CONSTRUCTION PROGRESS & PLANNED WORK SCHEDULE

Period Between Tuesday, May 23, 2006 → Tuesday, May 30, 2006

(NO Work on Monday, May 29, 2006 – Memorial Day)

Planned Daytime Work Along Francisco Boulevard West

- Complete Storm Drain Culvert installation and backfill along FBW. Area South of Irwin Creek down to the Beverages & More Retail Driveway.
- Continue Storm Drain Culvert excavation, installation and backfill along FBW. Area North of Irwin Creek and up to Rice Dr.
- Continue & complete the Joint Utility Trench Conduit & Utility Boxes/Manholes excavation, installation and backfill heading south from Rice towards RAB Motors (Area North of Irwin Creek).
- Start the Joint Utility Trench Conduit & Utility Boxes/Manholes excavation, installation and backfill heading south from Irwin Creek towards Beverages & More Retail Driveway (Area South of Irwin Creek).

Lane Closures / Detours

- Driveways (All): Periodic One-Way Traffic Control w/ Flaggers During Utility Trench Excavation/Backfill across Driveways
- NB & SB FBW: Periodic One-Way Traffic Control w/ Flaggers During Utility Construction

Planned Nighttime Work Along Francisco Boulevard West

Lane Closures / Detours

- None this week.

Planned Daytime Work Along 101 NB & SB Mainline

- Foundation excavation on the 101 NB/SB mainline center median near Grand Ave. (On-hold pending petroleum remediation).
- Continue & complete excavation for Retaining Wall No. 7 located along NB Left Edge of Traveled Way near Mission St. over-crossing. Set footing reinforcing and pour foundation.

Lane Closures / Detours

- None this week.

Planned Nighttime Work Along 101 NB & SB Mainline

Lane Closures / Detours

- None this week.

Planned Daytime Work Along 580 EB & WB

- Complete layout, clear and grubbing. Start excavation for Retaining Wall No. 5 located along right shoulder on WB 580 to NB 101 Connector.

Lane Closures / Detours

- None this week.

Planned Nighttime Work Along 580 EB & WB

Lane Closures / Detours

- Ramp Closure: WB 580 on-ramp at Bellam scheduled for Tuesday Night, May 30, 2006, 8PM to 5AM.