

**101 WIDENING AND WEST FRANCISCO BLVD RE-ALIGNMENT
CONSTRUCTION PROGRESS & PLANNED WORK SCHEDULE**

Period between Tuesday, July 25, 2006 → Tuesday, August 01, 2006

Daytime Work Along Francisco Boulevard West

- Contractor will continue work on the storm drain culvert, install joint utility trench conduit across the creek, and complete joint utility trench work. The contractor will pour concrete for sidewalk, curb & gutter along Francisco Blvd West.

Lane Closures / Detours

- There will be periodic one way traffic control with flaggers along Francisco Boulevard West.

Daytime Work Along 101 North Bound & South Bound Mainline

- The contractor to resume foundation excavation on HWY101 mainline center median near Grand Ave.

Daytime Work Along 580 EB & WB

- Contractor will install shoring and resume foundation excavation for bridge near west bound Highway 580 to north bound Highway 101.
- The contractor will resume work at the retaining wall, which is located along westbound 580 to north bound HWY 101.

Period between Tuesday, July 18, 2006 → Tuesday, July 25, 2006

Daytime Work Along Francisco Boulevard West

- Caltrans complete the Storm Drain Culvert Lateral installation and backfill and complete the Storm Drain Mainline.
- Continue preparing sub-grade for sidewalk, curb & gutter and continue City Street Light conduit.
- Start excavation for PG&E casing installation under 101 Mainline.

Lane Closures / Detours

- There will be periodic one way traffic control with flaggers at Francisco Blvd West.

Daytime Work Along 101 NB & SB Mainline

- Contractor to resume foundation excavation on the 101 North bound and south bound mainline center median near Grand Ave.

Period between Tuesday, July 11, 2006 through Tuesday, July 18, 2006

Daytime Work Along Francisco Boulevard West

- Complete the Storm Drain Culvert Lateral installation and backfill along West Francisco Blvd and continue preparing sub-grade for sidewalk and street light conduit & electroliner excavation along West Francisco Blvd.
- Start pile driving along West Francisco Blvd from 7:00 a.m. to 3:30 a.m.
- Start excavation for PG&E casing installation under 101 Mainline and Jacking pit at Francisco Blvd.
- Periodic one way traffic control with flaggers along West Francisco Blvd

Nighttime Work Along Francisco Boulevard West

Lane Closures / Detours

- None this week.

Daytime Work Along 101 NB & SB Mainline

- Contractor to resume foundation excavation on highway 101 north bound and south bound directions along the mainline center median near Grand Ave.
- Complete wall finish & backfill at Retaining along north bound Highway 101 left edge of traveled way near Mission St. over-crossing.

Nighttime Work Along 101 NB & SB Mainline

Lane Closures / Detours

- None this week.

Daytime Work Along 580 EB & WB

- Resume work at Retaining Wall located along west bound Highway 580 to north bound Highway 101 right edge of traveled way near Medway St.

Lane Closures / Detours

- None this week.

Nighttime Work Along 580 EB & WB

Lane Closures / Detours

- None this week.

Period between Tuesday, July 5, 2006 through Tuesday, July 11, 2006

- Sir Francis Drake Blvd is scheduled to be striped Thursday night.
- An additional lane on westbound Sir Francis Drake Blvd between Ferry Terminal Entrance to the east and southbound 101 On Ramp to the west. This additional lane will help reduce congestion during peak hours for the commuters.

Period between Tuesday, June 27, 2006 through Tuesday, July 04, 2006 (NO Work on Monday or Tuesday, July 03 & 04, 2006 – Independence Day)

Daytime Work Along Francisco Boulevard West

- We will be continuing the storm drainage installation along Francisco Blvd West up to Rice Drive.
- We will complete set up of the dewatering & water by-pass, and pile driving operation, which is located just South of RAB Motors.
- We will start construction on the sidewalk, curb and gutter, and we will start street light conduit & electrolier excavation.
- We will start excavation for PG&E casing installation under Highway 101 at Francisco Blvd. West near Caltrans Beverages & More driveways.

Lane Closures / Detours

- There will be periodic one way traffic control with flaggers at Francisco Blvd West.

Nighttime Work Along Francisco Boulevard West

Lane Closures / Detours

- None this week.

Daytime Work Along 101 North Bound & South Bound

- We will complete form work for retaining wall located along north bound Highway 101 near Mission Street over-crossing.

Nighttime Work Along 101 NB & SB Mainline

Lane Closures / Detours

- None this week.

Daytime Work Along 580 East Bound & West Bound

- There will be construction work at the retaining wall located along West Bound Highway 580 to North Bound Highway 101 near Medway Street.

Lane Closures / Detours

- There will be slow moving flat-bed trucks delivering temporary concrete barrier that are to be placed along north bound Highway 101.

Nighttime Work Along 580 EB & WB

Lane Closures / Detours

- None this week.