



MACARTHUR MAZE/580 DECK COLLAPSE

May 13, 2007

Progress

- Blasting of soot and fire-damaged paint from 580 structure completed on bent MB-18. Spot blasting continues at bent MB-20.
- Concrete pour commences for bent cap.