



**\*MACARTHUR MAZE/580 DECK COLLAPSE\***

**May 23, 2007**

Progress

- Concrete for deck is curing in preparation for opening to traffic by Friday morning.
- Concrete barrier rail installation, including tubular rail on top, is complete.
- Joint seal replacement continues.
- Painting of columns at MB 19 underway.
- Heat straightening continues on 880 girders.

Traffic

- Southbound 880 scheduled to be closed tonight between 8 p.m. and 5 a.m. Detour follows eastbound 580 to westbound 980.
- General traffic maintenance on Oakland city streets.
- Traffic preparations, such as removing K-rail and placing cones and delineators, will begin tomorrow so freeway can open by Friday morning.