

MACARTHUR MAZE/580 DECK COLLAPSE

May 11, 2007

Progress

- Heat straightening of girders continues on 580 connector and 880 connector.
- Repairs to columns on 580 connector continues. Concrete pour completed on both MB #19 columns.
- Blasting of soot and fire-damaged paint from 580 structure begins.
- Road deck repairs to 580 begins.
- Bent cap form work and rebar begins.
- Placed "No Parking after Sunday 5 p.m." signs on Grand Avenue between Market Street and San Pablo Avenue, providing 72 hours notice in preparation for no parking zone to be enforced on May 14.