



MACARTHUR MAZE/580 DECK COLLAPSE

May 8, 2007

Progress

- Heat straightening of girders continues on 880 connector.
- Repairs to columns on 580 connector continues in preparation for concrete pour tomorrow.