



**\*MACARTHUR MAZE/580 DECK COLLAPSE\***

**May 9, 2007**

Progress

- Heat straightening of girders continues on 880 connector.
- Repairs to columns on 580 connector continues.
- Contractor meets with Caltrans engineers to coordinate safety and engineering approach and schedules.