

Proposed Projects under \$250,000 not funded from the Minor Program, to be Advertised under the Small Business Process FY 10/11 and FY 11/12

July 2011

10/11 FY

Item #	EA	County	Route	Post Miles	Location	Type of Work	Fiscal Year	Contr. Type	Proposed Estimated Cost	PS&E to DPAC	Contract No.	CALTRANS Comments	Bid Opening	Small Business Comments	Bid Amount	Most Qualified Bidder	Small Business	Bid Amount	2nd Bidder	Small Business	Bid Amount	3rd Bidder	Small Business	
1	4S140	SM	92	12.8	IN SAN MATEO COUNTY ON ROUTE 92 AT MARINERS ISLAND ROAD	RECONSTRUCT SOUNDWALL AND UNDERPIN FOUNDATION	10/11	201.131	\$250,000 \$153,000	2/23/11 (A)		o Fund allocated at March CTC Meeting o Bid Opening 6/1/11	5/31/11 (A)											
2	4S480	CC	4	1	IN CONTRA COSTA COUNTY IN HERCULES AT EAST HERCULES UNDERPASS	REGRADE EXISTING SLOPE, INSTALL PERMEABLE BLANKET, AND PAVE SLOPE W	12/13	201.131	\$229,000 \$216,000	6/15/11 (A)		o Project Ready to List (RTL) achieved on 11/2/10 (PS&E to DPAC) o Fund allocated at May CTC meeting o DPAC will process package once funding is in place	11/10/2011 (T)											
3	4S490	CC	4	12.4	IN CONTRA COSTA COUNTY IN CONCORD AT PACHECO BOULEVARD UNDERCROSSING	REGRADE EXISTING SLOPE, INSTALL PERMEABLE BLANKET, AND PAVE SLOPE W	12/13	201.131	\$145,000 \$68,000	6/15/11 (A)		o Project Ready to List (RTL) achieved on 11/2/10 (PS&E to DPAC) o Fund allocated at May CTC meeting o DPAC will process package once funding is in place	11/10/2011 (T)											
4	4S500	CC	680	17.3	IN CONTRA COSTA COUNTY IN PLEASANT HILL AT CONTRA COSTA BOULEVARD	INSTALL NEW DRAINAGE PIPE, MANHOLES AND INLET, REPLACE LANDSCAPE IRRIG	12/13	201.131	\$160,000 \$110,000	6/15/11 (A)		o Project Ready to List (RTL) achieved on 10/20/10 o Fund allocated at May CTC meeting o DPAC will process package once funding is in place	11/10/2011 (T)											
5	4S580	SM	1	18.6	IN SAN MATEO COUNTY NEAR SAN GREGORIO (NORTH OF JUNCTION ROUTE 84)	CONSTRUCT DITCH AND PLACE SLOPE PROTECTION	12/13	201.131	\$225,000	7/29/11 (T)		o Target Ready to List (RTL): June 2011 (PS&E to DPAC) o Target vote: Tentative Sept CTC Meeting o DPAC will process package once funding is in place	11/23/11 (T)											
									<b>TOTAL</b>															

11/12 FY

1	3S570	MRN	101	37.1	NEAR MARSHALL, 1.5 MILE SOUTH OF MARSHALL PETALUMA ROAD.	REPLACE CULVERT AND INSTALL ROCK SLOPE PROTECTION		201.131	\$230,000	DEC 2011		o Target Ready to List (RTL): Dec 2011 (PS&E to DPAC) o Target vote: Jan 12 o DPAC will process package once funding is in place	3/27/2012 (T)											
									<b>TOTAL</b>															