



February 2, 2007 Update

U.S. 101 Widening Project, Santa Rosa

Sixth Street Work Continues

- Daytime pile driving continues the week of February 5. Night operations will resume Thursday, February 8 and the week of February 12.

Openings and Closings

- Olive Avenue and the Santa Rosa Overhead demolition work are scheduled for the nights of Wednesday, February 7 through Thursday, February 15. Olive Avenue is scheduled for closure overnight Monday, February 12 through Wednesday, February 14 during demolition.
- The southbound traffic on U.S. 101 at College Avenue has shifted to the new center median bridge.
 - The College Avenue westernmost bridge demolition is complete.
 - Excavation is scheduled at College the week of February 11 as crews begin to build the new bridge.
- The southbound traffic on U.S. 101 at Steele Lane has shifted to the new center median bridge.
 - The new Steele Lane westernmost bridge construction progresses. There will be night work the week of February 4 with a closure most likely the night of Tuesday, February 6.
- Fifth and Ninth Streets remain closed. Ninth Street is open for pedestrian and bicycle traffic. At Ninth Street, concrete is curing. At the Fourth Street Viaduct, work continues with rebar work, lost deck construction, and the removal of falsework. At the end of February or beginning of March, crews will reopen Fifth Street and close Fourth Street to safely finish completion of the viaduct section over Fourth Street.
- Throughout the life of the project, either lane in both the northbound or southbound direction of U.S. 101 will temporarily close as needed, from 10:00pm to 5:00am between State Route 12 to Steele Lane.
- The Third Street offramp from northbound U.S. 101, the Third Street undercrossing, and Prince Memorial Greenway are open.

All work dates are tentative as the rainy season impacts construction.