

July 26, 2007
U.S. 101 Widening Project, Santa Rosa



Widening Work, Traffic Impacts, Openings, and Closures

- Crews are building soundwalls and retaining walls along the southbound side of the freeway. Some nighttime ramp closures are necessary during this construction.
- Farmers Lane is a Caltrans staging area. There are currently no active plans to extend eastbound S.R. 12.

Santa Rosa Creek and Fourth Street Viaduct

- Crews will complete Viaduct Abutment 1 closure wall work.
- Bridge building over Santa Rosa creek continues at both the northbound and southbound bridges with abutment construction
- The Greenway is closed through October 2007 for bridge construction.
- Fourth Street remains closed as utility related work continues.

Sixth and Ninth Streets

- Crews continue Sixth Street roadway excavation Friday, July 27 through Friday, August 10.
- At Ninth Street, crews prepare to release the falsework.
 - Ninth Street remains open to bicycle and pedestrian traffic.

College Avenue and Steele Lane

- A College Avenue Bridge is scheduled to be lowered sometime around Thursday, August 2 and Friday, August 3. The undercrossing will be closed overnight.
- Crews will demolish a College Avenue bridge around mid-September. This bridge is the final College Avenue bridge to be demolished as part of the widening project.
- Steele Lane undercrossing will be closed, starting at 8pm, Thursday, July 27 and Friday, July 28 to release bridge falsework.

Other

- Demolition work at the Railroad Overhead and Olive Avenue has been postponed.
- Throughout the life of the project, either lane in both the northbound and/or southbound direction of U.S. 101 will temporarily close as needed, from 10:00pm to 5:00am between State Route 12 and Steele Lane.