

August 6, 2007
U.S. 101 Widening Project, Santa Rosa



Widening Work, Traffic Impacts, Openings, and Closures

- Crews are building soundwalls and retaining walls along the southbound side of the freeway. Some nighttime ramp closures are necessary during this construction.
- Farmers Lane is a Caltrans staging area. There are currently no active plans to extend eastbound S.R. 12.

Santa Rosa Creek and Fourth Street Viaduct

- Pile driving is complete at Santa Rosa Creek.
- Bridge building over Santa Rosa Creek continues with falsework construction on the southbound bridge and form and footing work on the northbound bridge.
- The Greenway is closed through October 2007 for bridge construction.
- On the viaduct, there will be a right bridge closure pour and work on abutment one's closure wall.
- Fourth Street remains closed as utility related work continues.

Sixth and Ninth Streets

- Crews will remove shoring at Sixth Street Monday, August 6 and Tuesday, August 7. Access will be limited on Sixth Street between the freeway and Davis Street.
- Falsework will be removed at Sixth Street later in the week.
- At Ninth Street, crews are building soffit falsework.
 - Ninth Street remains open to bicycle and pedestrian traffic.

College Avenue and Steele Lane

- Crews continue to work on bridge abutments at College Avenue.
- Crews will demolish a College Avenue bridge around mid-September. This bridge is the final College Avenue bridge to be demolished as part of the widening project.
- Crews continue with accelerated bridge work at Steele Lane.

Other

- Demolition work at the Railroad Overhead and Olive Avenue has been postponed.
- Throughout the life of the project, either lane in both the northbound and/or southbound direction of U.S. 101 will temporarily close as needed, from 10:00pm to 5:00am between State Route 12 and Steele Lane.