



July 10, 2006 Update

U.S. 101 Widening Project, Santa Rosa

Closures

- Steele Lane continues to have a reduced number of lanes through 2008, but remains open 24 hours a day.
- College Avenue continues to have reduced lanes through 2008, but remains open 24 hours a day.
- The Third Street undercrossing of U.S. 101 continues to be closed.
- The Downtown/Third Street offramp continues to be closed.
- There may be various short-term, overnight lane closures along the roadway, connectors, and ramps as crews continue to place concrete barriers, clear medians, and begin rough grading.

Construction

- The Prince Memorial Greenway has closed until Fall. Crews have constructed a trestle at Santa Rosa Creek. Work is also commencing with the soundwall. The 3rd Street off ramp bridge demolition is ongoing.
- Crews will be driving piles at a Steele Lane abutment. No lane closures are expected. The pile driving operation may be loud at times.
- Crews will be driving piles at College Avenue in mid-July. This will be loud work that may affect surrounding residents and businesses. Crews are currently pouring the footings and setting rebar at the columns. Around August 4, crews will reconfigure the lanes so that they may be able to work on abutment 3. More information will be provided on this as it becomes available.
- Median grading work is scheduled to begin this week.

Other issues

- Crews are making efforts to keep dust at a minimum as they do work at the median and structures.
- Caltrans, contractors, and other partners continue to address ongoing signage concerns. A nighttime lane closure may take place to install temporary closed signs on the overhead downtown exit signs.