



NEWS RELEASE

Date: December 8, 2006
District: District 4, Oakland
Contact: Michelle Squyer (510)286-6115

FOR IMMEDIATE RELEASE

Sonoma County Highway Construction Look Ahead

While work continues on U.S. 101 in Santa Rosa, Caltrans crews continue other projects within Sonoma County.

Cotati Grade

No work is scheduled for the Cotati Grade Friday, December 8 or Saturday, December 9 due to rain. Work is scheduled to resume on Sunday night and throughout the following week with compression grouting work in the southbound direction of U.S. 101.

Petaluma

Lakeville Highway

Caltrans tentatively plans to close the Lakeville Highway at U.S. 101 overnight on Wednesday, December 13 and Thursday, December 14 to remove bridge falsework. Depending on weather, work may extend through Friday, December 15. Detours will be posted.

Caltrans will close the southernmost, or number two lane, eastbound during the days of December 13-15. The number one, or passing lane in the westbound direction will experience closures as well. During the day, one lane will remain open in each direction at all times.

East Washington Auxiliary Lane Project

This project will resume in Spring 2007.

Monte Rio

A drainage project is scheduled to begin January 7 at State Route 116 and Bohemian Highway.

####

