

May 30, 2006
Russian River Bridge update

- Caltrans received permission to remove the remaining piers from the channel.
- Piles continue to arrive at the job site.
- ConFab is scheduled to begin casting the superstructure.
- Pile driving was scheduled to begin.

