

Russian River Bridge Update  
July 10, 2006

- All columns except bent 6 have been poured.
- Crews finished driving a 14-inch pile for a retaining wall at abutment 11.
- C.C. Myers, Inc. started forming the frame at abutment 11, and false work for the bent cap at bent 4

