

Russian River Bridge Update
July 12, 2006

- Fontana Steel continued forming and placing steel rebar at abutment 11, and started placing stirrups and steel rebar for bent cap at bent 4.
- CC Myers continued forming the bottoms for bent caps at bents 2 and 3.

