

Russian River Bridge Update  
July 18, 2006

- Foundation Constructor, Inc. completed constructing all cast-in-shell piles for the project, and started demobilizing their equipment.
- The concrete pour for abutment 11 was completed.
- Fontana Steel placed rebar for the bent cap at bent 5 and abutment 1.
- Double T girders are scheduled to arrive at the site.

