



## Devil's Slide/Hwy 1 Storm Repair

Daily Updates from Bijan Sartipi



**Daily Update**  
July 3

### Repair Work

Devil's Slide (post mile 39.14)

- Level 'B' (lower level ocean side) – Drilling for tie backs continued. 33 of 58 tie backs installed.
- Level 'C' (lower level cliff side) – Tie back stressing continued. 26 of 34 now stressed.
- Level 'D' (upper level cliff side) – Drilling for tie backs continued. 4 of 33 now installed.

### Retaining (micropile) Wall

- Drilling for the steel piles started today. The location of this retaining wall is on the ocean side at the north end of the site adjacent to walls A and B.

### Public Information

July 4 will be a holiday for crews working at Devil's Slide. Across the State, contractors take the day off to commemorate this national holiday. Next Tuesday will be the first break in 52 days since repair work started on May 13. Such an intensive effort may increase the potential for safety issues due to fatigue, so this is also an opportunity for crews to recuperate.

District Director, Bijan Sartipi, is sure this break will not affect the overall work schedule and is confident Highway 1 will re-open in late September as scheduled.