



Devil's Slide/Hwy 1 Storm Repair

Daily Updates from Bijan Sartipi



Daily Update
June 29

Repair Work

Devil's Slide (post mile 39.14)

- Whaler wall 'B' (lower level ocean side) – Drilling for tie backs continues. 16 of 58 installed. Rebar installation and shotcreting today.



Early morning drilling – level B



Wall B – two drill rigs working simultaneously



Level B – foreground, rebar work; background, drilling



Level B – spraying concrete

- Whaler wall 'C' (lower level cliff side) – 34 of 34 tie backs now installed. Grouting and stressing tie backs continued today.

Public Information

July 4 will be a holiday for crews working at Devil's Slide. Across the State, contractors take the day off to commemorate this national holiday. Next Tuesday will be the first break in 52 days since repair work started on May 13. Such an intensive effort may increase the potential for safety issues due to fatigue, so this is also an opportunity for crews to recuperate.

District Director, Bijan Sartipi, is sure this break will not affect the overall work schedule and is confident Highway 1 will re-open in late September as scheduled.