

State Route 116 and Highway 1 Storm Damage Repair Projects
March 28, 2007

1. West of Redwood Road near Northwood

This project is close to being finished, with the exception of some landscaping.

2. East of Monte Rio

Crews completed tieback installation, applied shotcrete sculpting, and staining. One way traffic control remains in effect, as finishing touches like roadway paving and striping are completed. One way traffic control is in affect for about another month, though hopefully two-way traffic will resume sooner.

3. Monte Cristo Avenue

Caltrans lifted one-way traffic control signals, however flaggers will still be controlling traffic as crews complete shoulder work. During non-work hours, traffic is two-way.

4. Just East Of Duncans Mills

This project is complete.

5. Just West Of Duncans Mills

The majority of the redesigned structure is complete. Crews are completing exploratory drilling to analyze soil and thus optimize the anchoring method selected for each section in the ground. The 50-foot anchors span from the river side of the road, under the roadway, and anchor into the soil across the road from the river. Geotechnical and design crews are working together to provide the optimal redesign solution for this location as they perform the work. Crews will complete anchor installation, then pave. Work closer to the creek cannot be resumed until after June 15 due to Fish and Game permit regulations.

6. Jenner Retaining Wall

Crews are finishing the wall. A barrier is the last piece needed for a finish.

7. Bodega Bay/Lucas Wharf Job

Crews are restoring the pre-construction roadway configuration.

A new project will begin shortly on Highway 1 at Timber Gulch to repair landslides. Soil nail walls will be used to make repairs on both sides of the road.

A short-term drainage repair project is also scheduled to begin at the intersection of SR116 and Bohemian Highway.