

Mono Lake Widening (26990_)
Project Development Team (PDT)
5-9-2001 Meeting

AGENDA

1. Current project cost estimate (most costly alternative).
2. Current schedule, and risks.
3. Traffic Report on Accident history for this segment of highway
4. Public meeting in June (tentative). More details.
5. The Website (first part of PPP) is up and running.
6. Go around the table to hear from each representative. Do you have any concerns? What are they? Any proposed solutions?
7. Go to the field to look at possible pullout locations.
9. Schedule of next PDT meeting.