

# Timelines

## American Recovery Reinvestment Act 2009

2/25/2009R

Program/Activity	Federal Action	Date	Date Dependents
	Enactment	2/17/2009	
	Governor Certification (Transportation)	3/19/2009	Enactment + 30 Days
	<b>Governor Certification (General)</b>	<b>4/3/2009</b>	<b>Enactment + 45 Days</b>
Maintenance of Effort & Reporting	State Report 90 days	5/18/2009	Enactment + time shown
	State Report 180 days	8/16/2009	Enactment + time shown
	State Report 1 year	2/17/2010	Enactment + time shown
	State Report 2 years	2/17/2011	Enactment + time shown
	State Report 3 years	2/17/2012	Enactment + time shown
	2nd Q'ly Report	4/10/2009	Actual start date per FHWA.
	3rd Q'ly Report	7/10/2009	
	4th Q'ly Report	10/10/2009	
	1st Q'ly Report	1/10/2010	
	2nd Q'ly Report	4/10/2010	
	3rd Q'ly Report	7/10/2010	
	4th Q'ly Report	10/10/2010	
	1st Q'ly Report	1/10/2011	
	2nd Q'ly Report	4/10/2011	
	3rd Q'ly Report	7/10/2011	
	4th Q'ly Report	10/10/2011	Could continue beyond this date depending on program
Discretionary (HIGHWAY/TRANSIT/FREIGHT/RAIL/PORTS)	Discretionary Criteria Published	5/18/2009	Enactment + 90 days
	Discretionary Applications Due	8/16/2009	Enactment + 180 days
	Discretionary Project Selection	2/17/2010	Enactment + 1 year
	Discretionary Obligation Deadline (Funds remain available)	9/30/2011	
	Priority Const Complete	2/17/2012	Enactment + 3 years
Highways (FHWA)	Highway Apportionment (Target)	3/2/2009	Deadline enactment + 21 days, federal action targeted for 3/2/2009
	Priority Const Complete	2/17/2012	Priority to projects completed within 3 years
	Redistribute remaining 50% "State" Obligation	6/30/2009	Apportionment + 120 days
	Redistribution Unobligated Balances (All)	3/2/2010	Apportionment + 1 year
	Funds Available Until	9/30/2010	
Transit (FTA)	Transit Apportionment (late)	3/10/2009	Enactment + 21 days, federal action could be earlier
	Obligate Capital Inv. Grants	8/7/2009	Apportionment + 150 days
	Redistribute remaining 50% Obligation	9/6/2009	Apportionment + 180 days
	Redistribution Unobligated Balances	3/10/2010	Apportionment + 1 year
	Funds Available Until	9/30/2010	
Rail (FRA) Cap Assist Hi Spd Rail	US DOT Strategic Plan	4/18/2009	Enactment + 60 days
	Guidance on Grant App	6/17/2009	Enactment + 120 days
	Funds Available Until	9/30/2012	
Rail (FRA) AMTRAK	Award	3/19/2009	Enactment + 30 days
	Const. Complete	2/17/2011	Enactment + 2 years
	Funds Available Until	9/30/2010	

Note: Revisions in **Bold**