

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

10/20/2011, 4:13 PM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
  - 2) Summary, project level, grouped backup lists are available on the local assistance web site:  
  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:  
  
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Barstow

BRIDGE NO. 54C0089, FIRST ST, OVER MOJAVE RIVER, 1.4 MI N OF RTE I-15. LSSRP Seismic Retrofit

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE									
R/W									
CON					715,000				715,000
Total					715,000				715,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					632,990				632,990
Local Match									
LSSRP Bond					82,011				82,011
Local AC									
Total					715,000				715,000
CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					632,990				632,990
Local Match									
LSSRP Bond					82,011				82,011
Local AC									
Total					715,000				715,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2702	HBP	CON				-632,990	632,990				
	LSSRP Bond					-82,011	82,011				
Fed. Reimb. Rate: 88.53%      10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2702	HBP	CON			-632,990	632,990					
	LSSRP Bond				-82,011	82,011					
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2702	HBP	CON		-632,990	632,990						
	LSSRP Bond			-82,011	82,011						
Fed. Reimb. Rate: 88.53%      10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12.										Total:	

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2702    HBP            CON		632,990							632,990
LSSRP Bond		82,011							82,011
Fed. Reimb. Rate: 88.53%								Total:	715,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Barstow

BRIDGE NO. 54C0583, YUCCA ST, OVER BNSF RY, AMTRAK, & UP RR, 0.3 MI N OF MAIN ST. LSSRP Seismic Retrofit

Fed Proj: STPLZ-5298(005)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE									
R/W									
CON						550,000			550,000
Total						550,000			550,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						486,915			486,915
Local Match									
LSSRP Bond						63,085			63,085
Local AC									
Total						550,000			550,000
CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						486,915			486,915
Local Match									
LSSRP Bond						63,085			63,085
Local AC									
Total						550,000			550,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2734	HBP	CON					-486,915	486,915			
	LSSRP Bond						-63,085	63,085			
Fed. Reimb. Rate: 88.53%											Total: _____
10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
2734	HBP	CON				-486,915	486,915				
	LSSRP Bond					-63,085	63,085				
Fed. Reimb. Rate: 88.53%											Total: _____
4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
2734	HBP	CON			-486,915	486,915					
	LSSRP Bond				-63,085	63,085					
Fed. Reimb. Rate: 88.53%											Total: _____
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.											

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2734 HBP CON		-486,915	486,915						
LSSRP Bond		-63,085	63,085						
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12.								Total: _____
2734 HBP CON		486,915	-149,616						337,299
LSSRP Bond		63,085	-19,384						43,701
Fed. Reimb. Rate: 88.53%	10/16/2008 Eric Bost: CON funds moved from FFY 2011/12 to 2010/11. Schedule change per LA ODIS data.								Total: _____
2734 HBP CON		-149,616	149,616						
LSSRP Bond		-19,384	19,384						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2734 HBP CON		149,616							149,616
LSSRP Bond		19,384							19,384
Fed. Reimb. Rate: 88.53%									Total: _____
									169,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Colton BRIDGE NO. 54C0078, BNSF RR, AMTRAK, METRO LINKLA over CADENA DR, 0.75 MI S OF I-10. LSSRP Seismic Retrofit (STP) Change!

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE			45,000						45,000
R/W									
CON								130,000	130,000
Total			45,000					130,000	175,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			39,839					115,089	154,928
Local Match			5,162						5,162
LSSRP Bond								14,911	14,911
Local AC									
Total			45,000					130,000	175,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			39,839						39,839
Local Match			5,162						5,162
LSSRP Bond									
Local AC									
Total			45,000						45,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2698	State STP (BR)	PE			39,839						39,839
	Local Match				5,162						5,162
Fed. Reimb. Rate: 88.53%											
10/14/2010 Eric Tang: \$45000.00 of PE funds is required by 2010 bridge survey.										Total:	45,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								115,089	115,089
Local Match									
LSSRP Bond								14,911	14,911
Local AC									
Total								130,000	130,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2698	State STP (BR)	CON					-115,089			115,089	
	LSSRP Bond						-14,911			14,911	
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
2698	State STP (BR)	CON				-115,089	115,089				
	LSSRP Bond					-14,911	14,911				
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2698	State STP (BR)	CON			-115,089	115,089					
	LSSRP Bond				-14,911	14,911					
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2698	State STP (BR)	CON	-115,089		115,089						
	LSSRP Bond		-14,911		14,911						
Fed. Reimb. Rate: 88.53% 10/15/2009 Wesley Zinke: CON funds moved from FFY 8/9 to 11/12. As requested in October 2009 Survey.										Total:	
2698	State STP (BR)	CON		115,089						-115,089	
	LSSRP Bond			14,911						-14,911	
Fed. Reimb. Rate: 88.53% 10/15/2008 Shannon Mlcoch: Bond Funds approved. 10/15/2008 Shannon Mlcoch: Data from LA ODIS. Information provided by Local Agency.										Total:	
2698	State STP (BR)	CON		-115,089						115,089	
	LSSRP Bond			-14,911						14,911	
Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/17/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (STP PUSH).										Total:	
2698	State STP (BR)	CON		115,089							115,089
	LSSRP Bond			14,911							14,911
Fed. Reimb. Rate: 88.53%										Total:	130,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Colton BRIDGE NO. 54C0079, POC AT LA CADENA DRIVE, OVER W. WILSON EL., 0.6 MI S OF I-10. LSSRP Seismic Retrofit (STP)

Fed Proj: STPLZ-5065(007)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE			45,000						45,000
R/W									
CON								130,000	130,000
Total			45,000					130,000	175,000

Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			39,839					115,089	154,928
Local Match			5,162						5,162
LSSRP Bond								14,911	14,911
Local AC									
Total			45,000					130,000	175,000

PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			39,839						39,839
Local Match			5,162						5,162
LSSRP Bond									
Local AC									
Total			45,000						45,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2699	State STP (BR)	PE			39,839						39,839
	Local Match				5,162						5,162
Fed. Reimb. Rate: 88.53% 10/14/2010 Eric Tang: \$45000.00 of PE funds is required by the 2010 bridge survey.										Total:	45,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								115,089	115,089
Local Match									
LSSRP Bond								14,911	14,911
Local AC									
<b>Total</b>								130,000	130,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2699	State STP (BR)	CON					-115,089			115,089	
	LSSRP Bond						-14,911			14,911	
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
2699	State STP (BR)	CON				-115,089	115,089				
	LSSRP Bond					-14,911	14,911				
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2699	State STP (BR)	CON			-115,089	115,089					
	LSSRP Bond				-14,911	14,911					
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2699	State STP (BR)	CON	-115,089		115,089						
	LSSRP Bond		-14,911		14,911						
Fed. Reimb. Rate: 88.53% 10/15/2009 Wesley Zinke: CON funds moved from FFY 8/9 to 11/12. As requested in October 2009 Survey.										Total:	
2699	State STP (BR)	CON	115,089							-115,089	
	LSSRP Bond		14,911							-14,911	
Fed. Reimb. Rate: 88.53% 10/15/2008 Shannon Mlcoch: Bond Funds approved. 10/15/2008 Shannon Mlcoch: Data from LA ODIS. Information provided by Local Agency.										Total:	
2699	State STP (BR)	CON		-115,089						115,089	
	LSSRP Bond			-14,911						14,911	
Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/17/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (STP PUSH).										Total:	
2699	State STP (BR)	CON		115,089							115,089
	LSSRP Bond			14,911							14,911
Fed. Reimb. Rate: 88.53%										Total:	130,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Colton BRIDGE NO. 54C0100, MT VERNON AVE, OVER SANTA ANA RIVER, 0.6 MI S'LY OF RTE I-10. LSSRP Seismic Retrofit

Fed Proj: STPLNZ-5065(005)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE			60,000						60,000
R/W									
CON				621,494					621,494
Total			60,000	621,494					681,494

Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			53,118	550,209					603,327
Local Match			6,882						6,882
LSSRP Bond				71,285					71,285
Local AC									
Total			60,000	621,494					681,494

PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			53,118						53,118
Local Match			6,882						6,882
LSSRP Bond									
Local AC									
Total			60,000						60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2705	HBP	PE			53,118						53,118
	Local Match				6,882						6,882
Fed. Reimb. Rate: 88.53%      10/14/2010 Eric Tang: \$60,000.00 of PE funds is required by 2010 bridge survey.										Total:	60,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				550,209					550,209
Local Match									
LSSRP Bond				71,285					71,285
Local AC									
Total				621,494					621,494

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2705	HBP	CON			-550,209	550,209					
	LSSRP Bond				-71,285	71,285					
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2705	HBP	CON	-550,209		550,209						
	LSSRP Bond		-71,285		71,285						
Fed. Reimb. Rate: 88.53%      10/15/2009 Wesley Zinke: CON funds moved from FFY 8/9 to 11/12. As requested in October 2009 Survey.										Total:	
2705	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%      10/15/2008 Shannon Mlcoch: CON funds moved from FFY 2009/10 to 2008/9. Schedule change per LA ODIS data. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
2705	HBP	CON		550,209							550,209
	LSSRP Bond			71,285							71,285
Fed. Reimb. Rate: 88.53%										Total:	621,494

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Colton

BRIDGE NO. 54C0375, WEST C ST, OVER UP RR, 0.5 MI W OF RANCHO AVE. LSSRP Seismic Retrofit (STP)

Fed Proj: STPLZ-5065(007)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE			45,000						45,000
R/W									
CON								130,000	130,000
Total			45,000					130,000	175,000

Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			39,839					115,089	154,928
Local Match			5,162						5,162
LSSRP Bond								14,911	14,911
Local AC									
Total			45,000					130,000	175,000

PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			39,839						39,839
Local Match			5,162						5,162
LSSRP Bond									
Local AC									
Total			45,000						45,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2719	State STP (BR)	PE			39,839						39,839
	Local Match				5,162						5,162
Fed. Reimb. Rate: 88.53%      10/14/2010 Eric Tang: \$45,000.00 of PE funds is required by 2010 bridge survey.										Total:	45,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								115,089	115,089
Local Match									
LSSRP Bond								14,911	14,911
Local AC									
Total								130,000	130,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2719	State STP (BR)	CON					-115,089			115,089	
	LSSRP Bond						-14,911			14,911	
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
2719	State STP (BR)	CON				-115,089	115,089				
	LSSRP Bond					-14,911	14,911				
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2719	State STP (BR)	CON			-115,089	115,089					
	LSSRP Bond				-14,911	14,911					
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2719	State STP (BR)	CON	-115,089		115,089						
	LSSRP Bond		-14,911		14,911						
Fed. Reimb. Rate: 88.53% 10/15/2009 Wesley Zinke: CON funds moved from FFY 8/9 to 11/12. As requested in October 2009 Survey.										Total:	
2719	State STP (BR)	CON		115,089						-115,089	
	LSSRP Bond			14,911						-14,911	
Fed. Reimb. Rate: 88.53% 10/15/2008 Shannon Mlcoch: Bond Funds approved. 10/15/2008 Shannon Mlcoch: Data from LA ODIS. Information provided by Local Agency.										Total:	
2719	State STP (BR)	CON		-115,089						115,089	
	LSSRP Bond			-14,911						14,911	
Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/17/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (STP PUSH).										Total:	
2719	State STP (BR)	CON		115,089							115,089
	LSSRP Bond			14,911							14,911
Fed. Reimb. Rate: 88.53%										Total:	130,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Colton BRIDGE NO. 54C0379, BARTON RD, OVER UP RR, 0.25 MI W ROUTE 215. Replace 2 lane bridge with new 2 lane bridge. The City of Colton will be the implementing agency for construction.

Fed Proj: STPLZ-5421(002)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	388,000								388,000
R/W	104,000								104,000
CON			4,243,460						4,243,460
<b>Total</b>	<b>492,000</b>		<b>4,243,460</b>						<b>4,735,460</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	405,713		3,756,735						4,162,448
Local Match	86,287		435,110						521,397
LSSRP Bond			51,615						51,615
Local AC									
<b>Total</b>	<b>492,000</b>		<b>4,243,460</b>						<b>4,735,460</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	313,641								313,641
Local Match	74,359								74,359
LSSRP Bond									
Local AC									
<b>Total</b>	<b>388,000</b>								<b>388,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1056	HBP	PE	33,641								33,641
	Local Match		4,359								4,359
Fed. Reimb. Rate: 88.53% 6/23/2010 Eric Tang: This is a post programming change for PE funds. The city needs additional funds for PE.										<b>Total:</b>	38,000
1056	HBP	PE	-309,855								-309,855
	Local Match		-40,145								-40,145
Fed. Reimb. Rate: 88.53% prior year match rate correction										<b>Total:</b>	-350,000
1056	HBP	PE	280,000								280,000
	Local Match		70,000								70,000
Fed. Reimb. Rate: 80.00% post programming change that did not get authorized last year + match rate correction for prior year obligation										<b>Total:</b>	350,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1056 HBP PE	309,855								309,855
Local Match	40,145								40,145
Total:									350,000

Fed. Reimb. Rate: 88.53%

R/W Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	92,071								92,071
Local Match	11,929								11,929
LSSRP Bond									
Local AC									
Total	104,000								104,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1056	HBP	R/W	-40,724								-40,724
	Local Match		-5,276								-5,276
Total:											-46,000

Fed. Reimb. Rate: 88.53% 6/23/2010 Linda Newton: Exhibit 6-D dated 05/06/2010 has reduced cost for R/W.

1056	HBP	R/W	8,853								8,853
	Local Match		1,147								1,147
Total:											10,000

Fed. Reimb. Rate: 88.53% 10/15/2009 Chris Igbiniedion: 2009 HBP Survey. Prior R/W funding is edited to reflect actual obligated amount.

1056	HBP	R/W	123,942								123,942
	Local Match		16,058								16,058
Total:											140,000

Fed. Reimb. Rate: 88.53%

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			3,756,735						3,756,735
Local Match			435,110						435,110
LSSRP Bond			51,615						51,615
Local AC									
Total			4,243,460						4,243,460

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1056	HBP	CON		-3,358,350	3,358,350						
	Local Match			-435,110	435,110						

Fed. Reimb. Rate: 88.53% 9/8/2011 Eric Bost: Ready to Advertise. CON funds moved from FFY 10/11 to 11/12. RFA package not correct, will be resubmitted for obligation in October 2011.

Total: \_\_\_\_\_

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1056 HBP CON Local Match		-60,200							-60,200
		-7,800							-7,800
Fed. Reimb. Rate: 88.53%	6/23/2010 Linda Newton: Exhibit 6-D has a reduction of Con cost.								Total: -68,000
1056 HBP CON Local Match		-3,414,124	3,418,551						4,427
		-442,336	442,909						574
Fed. Reimb. Rate: 88.53%	10/15/2009 Chris Igbinedion: 2009 HBP Survey.								Total: 5,000
1056 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	12/18/2007 DLA-Admin: CON funds moved from FFY 2008/9 to 2009/10. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total:
1056 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	12/18/2007 DLA-Admin: CON funds moved from FFY 2007/8 to 2008/9. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total:
1056 HBP CON Local Match		3,414,124							3,414,124
		442,336							442,336
Fed. Reimb. Rate: 88.53%									Total: 3,856,460
2722 HBP CON LSSRP Bond		-398,385	398,385						
		-51,615	51,615						
Fed. Reimb. Rate: 88.53%	9/8/2011 Eric Bost: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. As requested in September 2011 Survey.								Total:
2722 HBP CON LSSRP Bond		-402,812	398,385						-4,427
		-52,189	51,615						-574
Fed. Reimb. Rate: 88.53%	12/22/2010 Reza Fereshtehnejad: Bond Funds approved. 10/15/2009 Reza Fereshtehnejad: CON funds moved from FFY 9/10 to 10/11. As requested in October 2009 Survey.								Total: -5,000
2722 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2008/9 to 2009/10. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total:

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2722    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									_____
1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2007/8 to 2008/9. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.									Total: _____
2722    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%		402,812							402,812
		52,189							52,189
									_____
									Total: 455,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Colton BRIDGE NO. 54C0384, C STREET, OVER UP RR SPUR, 0.75 MI W MT VERNON AVE. LSSRP Seismic Retrofit (STP)

Fed Proj: STPLZ-5065(007)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE			45,000						45,000
R/W									
CON								195,000	195,000
Total			45,000					195,000	240,000

Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			39,839					172,634	212,472
Local Match			5,162						5,162
LSSRP Bond								22,367	22,367
Local AC									
Total			45,000					195,000	240,000

PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			39,839						39,839
Local Match			5,162						5,162
LSSRP Bond									
Local AC									
Total			45,000						45,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2723	State STP (BR)	PE			39,839						39,839
	Local Match				5,162						5,162
Fed. Reimb. Rate: 88.53%      10/14/2010 Eric Tang: \$45,000.00 of PE funds is required by 2010 bridge survey.										Total:	45,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								172,634	172,634
Local Match									
LSSRP Bond								22,367	22,367
Local AC									
Total								195,000	195,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2723	State STP (BR)	CON					-172,634			172,634	
	LSSRP Bond						-22,367			22,367	
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
2723	State STP (BR)	CON				-172,634	172,634				
	LSSRP Bond					-22,367	22,367				
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2723	State STP (BR)	CON			-172,634	172,634					
	LSSRP Bond				-22,367	22,367					
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2723	State STP (BR)	CON	-172,634		172,634						
	LSSRP Bond		-22,367		22,367						
Fed. Reimb. Rate: 88.53%      10/15/2009 Wesley Zinke: CON funds moved from FFY 8/9 to 11/12. As requested in October 2009 Survey.										Total:	
2723	State STP (BR)	CON		172,634						-172,634	
	LSSRP Bond			22,367						-22,367	
Fed. Reimb. Rate: 88.53%      10/15/2008 Shannon Mlcoch: Bond Funds approved. 10/15/2008 Shannon Mlcoch: Data from LA ODIS. Information provided by Local Agency.										Total:	
2723	State STP (BR)	CON		-172,634						172,634	
	LSSRP Bond			-22,367						22,367	
Fed. Reimb. Rate: 88.53%      1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/17/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (STP PUSH).										Total:	
2723	State STP (BR)	CON		172,634							172,634
	LSSRP Bond			22,367							22,367
Fed. Reimb. Rate: 88.53%										Total:	195,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Colton BRIDGE NO. 54C0599, COLTON HIGH SCHOOL POC, OVER RANCHO AVE, 0.25 MI N RTE 1-10. LSSRP Seismic Retrofit (STP)

Fed Proj: STPLZ-5065(007)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE			45,000						45,000
R/W									
CON								124,600	124,600
Total			45,000					124,600	169,600
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			39,839					110,308	150,147
Local Match			5,162						5,162
LSSRP Bond								14,292	14,292
Local AC									
Total			45,000					124,600	169,600
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			39,839						39,839
Local Match			5,162						5,162
LSSRP Bond									
Local AC									
Total			45,000						45,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2736	State STP (BR)	PE			39,839						39,839
	Local Match				5,162						5,162
Fed. Reimb. Rate: 88.53%      10/14/2010 Eric Tang: \$45,000.00 of PE funds is required by 2010 bridge survey.										Total:	45,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								110,308	110,308
Local Match									
LSSRP Bond								14,292	14,292
Local AC									
<b>Total</b>								124,600	124,600

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2736	State STP (BR)	CON					-110,308			110,308	
	LSSRP Bond						-14,292			14,292	
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
2736	State STP (BR)	CON				-110,308	110,308				
	LSSRP Bond					-14,292	14,292				
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2736	State STP (BR)	CON			-110,308	110,308					
	LSSRP Bond				-14,292	14,292					
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2736	State STP (BR)	CON			110,308						110,308
	LSSRP Bond				14,292						14,292
Fed. Reimb. Rate: 88.53% 10/26/2009 Eric Bost: Add STP funds back to the project.										Total:	124,600
2736	HBP	CON			-110,308						-110,308
	LSSRP Bond				-14,292						-14,292
Fed. Reimb. Rate: 88.53% 10/26/2009 Eric Bost: Deletes HBP funds. Need to use STP.										Total:	-124,600
2736	HBP	CON	-110,308		110,308						
	LSSRP Bond		-14,292		14,292						
Fed. Reimb. Rate: 88.53% 10/15/2009 Wesley Zinke: CON funds moved from FFY 8/9 to 11/12. As requested in October 2009 Survey.										Total:	
2736	HBP	CON	110,308							-110,308	
	LSSRP Bond		14,292							-14,292	
Fed. Reimb. Rate: 88.53% 10/15/2008 Shannon Mlcoch: Data from LA ODIS. Information provided by Local Agency.										Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2736    HBP            CON			-110,308					110,308	
LSSRP Bond			-14,292					14,292	
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
2736    HBP            CON		-110,308	110,308						
LSSRP Bond		-14,292	14,292						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2736    HBP            CON		110,308							110,308
LSSRP Bond		14,292							14,292
Fed. Reimb. Rate: 88.53%								Total:	124,600

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 54C0449, RANCHERO ST, OVER CALIFORNIA AQUEDUCT, 0.95 MI E MAPLE AVE. LSSRP Seismic Retrofit and deck rehabilitation. Work must commence as one project.

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	153,000								153,000
R/W									
CON					1,091,000				1,091,000
<b>Total</b>	<b>153,000</b>				<b>1,091,000</b>				<b>1,244,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	135,451				965,862				1,101,313
Local Match	17,549				96,463				114,012
LSSRP Bond					28,675				28,675
Local AC									
<b>Total</b>	<b>153,000</b>				<b>1,091,000</b>				<b>1,244,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	135,451								135,451
Local Match	17,549								17,549
LSSRP Bond									
Local AC									
<b>Total</b>	<b>153,000</b>								<b>153,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2726	HBP	PE	-53,118								-53,118
	Local Match		-6,882								-6,882
Fed. Reimb. Rate: 88.53%      4/28/2010 Reza Fereshtehnejad: Correct previous fund lines.										<b>Total:</b>	-60,000
2726	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%      10/14/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										<b>Total:</b>	
2726	HBP	PE	-160,000								-160,000
	Local Match		-40,000								-40,000
Fed. Reimb. Rate: 80.00%      10/22/2008 Reza Fereshtehnejad: Moving funds										<b>Total:</b>	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2726 HBP PE	132,795								132,795
Local Match	17,205								17,205
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: Moving funds.								Total: 150,000
2726 HBP PE	160,000								160,000
Local Match	40,000								40,000
Fed. Reimb. Rate: 80.00%									Total: 200,000
3328 HBP PE	-129,600								-129,600
Local Match	-32,400								-32,400
Fed. Reimb. Rate: 80.00%	5/12/2010 Reza Fereshtehnejad: correct fundline.								Total: -162,000
3328 HBP PE	143,419								143,419
Local Match	18,581								18,581
Fed. Reimb. Rate: 88.53%	5/12/2010 Reza Fereshtehnejad: Correcting fundline.								Total: 162,000
3328 HBP PE	55,774		-55,774						
Local Match	7,226		-7,226						
Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: PE funds moved from FFY 11/12 to 9/10. PE must commence with seismic PE.								Total:
3328 HBP PE	-143,419		55,774						-87,645
Local Match	-18,581		7,226						-11,355
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey.								Total: -99,000
3328 HBP PE	69,600								69,600
Local Match	17,400								17,400
Fed. Reimb. Rate: 80.00%	4/22/2009 Reza Fereshtehnejad: Additional PE for rehab.								Total: 87,000
3328 HBP PE	60,000								60,000
Local Match	15,000								15,000
Fed. Reimb. Rate: 80.00%	new project								Total: 75,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					965,862				965,862
Local Match					96,463				96,463
LSSRP Bond					28,675				28,675
Local AC									
<b>Total</b>					<b>1,091,000</b>				<b>1,091,000</b>

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2726	HBP	CON				-221,325	221,325				
	LSSRP Bond					-28,675	28,675				
Fed. Reimb. Rate: 88.53%											
10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2726	HBP	CON				221,325	-221,325				
	LSSRP Bond					28,675	-28,675				
Fed. Reimb. Rate: 88.53%											
9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.										Total:	
2726	HBP	CON				-221,325	221,325				
	LSSRP Bond					-28,675	28,675				
Fed. Reimb. Rate: 88.53%											
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2726	HBP	CON			-221,325	221,325					
	LSSRP Bond				-28,675	28,675					
Fed. Reimb. Rate: 88.53%											
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2726	HBP	CON			221,325	-221,325					
	LSSRP Bond				28,675	-28,675					
Fed. Reimb. Rate: 88.53%											
9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 11/12. As requested in September 2010 Survey.										Total:	
2726	HBP	CON			-221,325	221,325					
	LSSRP Bond				-28,675	28,675					
Fed. Reimb. Rate: 88.53%											
4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2726	HBP	CON	-221,325		221,325						
	LSSRP Bond		-28,675		28,675						
Fed. Reimb. Rate: 88.53%											
10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.										Total:	

New!

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2726	HBP	CON	221,325		-221,325						
	LSSRP Bond		28,675		-28,675						
Fed. Reimb. Rate: 88.53%		10/14/2008 Reza Fereshtehnejad: Bond Funds approved. 10/14/2008 Reza Fereshtehnejad: DWR has requested the change.								Total:	
2726	HBP	CON		-221,325	221,325						
	LSSRP Bond			-28,675	28,675						
Fed. Reimb. Rate: 88.53%		1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
2726	HBP	CON		-221,325	221,325						
	LSSRP Bond			-28,675	28,675						
Fed. Reimb. Rate: 88.53%		1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
2726	HBP	CON	221,325		-442,650						-221,325
	LSSRP Bond		28,675		-57,350						-28,675
Fed. Reimb. Rate: 88.53%		1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.								Total:	-250,000
2726	HBP	CON		442,650							442,650
	LSSRP Bond			57,350							57,350
Fed. Reimb. Rate: 88.53%										Total:	500,000
3328	HBP	CON				-744,537	744,537				
	Local Match					-96,463	96,463				
Fed. Reimb. Rate: 88.53%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3328	HBP	CON				744,537	-744,537				
	Local Match					96,463	-96,463				
Fed. Reimb. Rate: 88.53%		9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.								Total:	
3328	HBP	CON				-744,537	744,537				
	Local Match					-96,463	96,463				
Fed. Reimb. Rate: 88.53%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3328	HBP	CON			-744,537	744,537					
	Local Match				-96,463	96,463					
Fed. Reimb. Rate: 88.53%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

New!

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3328 HBP CON			744,537	-744,537					
Local Match			96,463	-96,463					
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 11/12. As requested in September 2010 Survey.							Total:	
3328 HBP CON			-744,537	744,537					
Local Match			-96,463	96,463					
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3328 HBP CON			744,537	-744,537					
Local Match			96,463	-96,463					
Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: CON funds moved from FFY 12/13 to 11/12. Must commence with seismic retrofit.							Total:	
3328 HBP CON				744,537				-1,940,578	-1,196,040
Local Match				96,463				-251,422	-154,960
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: Per October 2009 Survey.							Total:	-1,351,000
3328 HBP CON								1,358,050	1,358,050
Local Match								175,950	175,950
Fed. Reimb. Rate: 88.53%	4/22/2009 Reza Fereshtehnejad: Information provided by Local Agency. see file.							Total:	1,534,000
3328 HBP CON								582,527	582,527
Local Match								75,473	75,473
Fed. Reimb. Rate: 88.53%	new project							Total:	658,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 54C0451, MESQUITE ST, OVER CALIFORNIA AQUEDUCT, 0.1 MI E MAPLE AVE. LSSRP Seismic Retrofit

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	90,000								90,000
R/W									
CON					150,000				150,000
Total	90,000				150,000				240,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	79,677				132,795				212,472
Local Match	10,323								10,323
LSSRP Bond					17,205				17,205
Local AC									
Total	90,000				150,000				240,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	79,677								79,677
Local Match	10,323								10,323
LSSRP Bond									
Local AC									
Total	90,000								90,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2727	HBP	PE	-53,118								-53,118
	Local Match		-6,882								-6,882
Fed. Reimb. Rate: 88.53% 4/28/2010 Reza Fereshtehnejad: Correct previous fund lines.										Total:	-60,000
2727	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/14/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
2727	HBP	PE	-177,060								-177,060
	Local Match		-22,940								-22,940
Fed. Reimb. Rate: 88.53% 10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2727 HBP PE	132,795								132,795
Local Match	17,205								17,205
Fed. Reimb. Rate: 88.53%	10/22/2008 Reza Fereshtehnejad: Moving funds.								Total: 150,000
2727 HBP PE	177,060								177,060
Local Match	22,940								22,940
Fed. Reimb. Rate: 88.53%									Total: 200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					132,795				132,795
Local Match									
LSSRP Bond					17,205				17,205
Local AC									
Total					150,000				150,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2727	HBP	CON				-132,795	132,795				
	LSSRP Bond					-17,205	17,205				
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
2727	HBP	CON				132,795	-132,795				
	LSSRP Bond					17,205	-17,205				
Fed. Reimb. Rate: 88.53%	9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.								Total:		
2727	HBP	CON				-132,795	132,795				
	LSSRP Bond					-17,205	17,205				
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
2727	HBP	CON			-132,795	132,795					
	LSSRP Bond				-17,205	17,205					
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
2727	HBP	CON			132,795		-132,795				
	LSSRP Bond				17,205		-17,205				
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.								Total:		

New!

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2727 HBP CON LSSRP Bond				-132,795	132,795				
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2727 HBP CON LSSRP Bond			-132,795	132,795					
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
2727 HBP CON LSSRP Bond		-132,795	132,795	-17,205	17,205				
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	
2727 HBP CON LSSRP Bond		132,795	-132,795	17,205	-17,205				
Fed. Reimb. Rate: 88.53%	10/14/2008 Reza Fereshtehnejad: Bond Funds approved. 10/14/2008 Reza Fereshtehnejad: DWR has requested the change.							Total:	
2727 HBP CON LSSRP Bond		-132,795	132,795	-17,205	17,205				
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2727 HBP CON LSSRP Bond		-132,795	132,795	-17,205	17,205				
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2727 HBP CON LSSRP Bond		132,795	-442,650	17,205	-57,350				-309,855
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Funds request from the survey.							Total:	-350,000
2727 HBP CON LSSRP Bond			442,650	57,350					442,650
Fed. Reimb. Rate: 88.53%								Total:	500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 54C0452, MAPLE AVE, OVER CALIFORNIA AQUEDUCT, 1.8 MI S OF MAIN ST. LSSRP Seismic Retrofit and bridge rehabilitation. No adding lanes. (Rehab will commence with seismic retrofit work)

Fed Proj: BHLSZ-6248(008)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	153,000								153,000
R/W									
CON					1,131,000				1,131,000
<b>Total</b>	<b>153,000</b>				<b>1,131,000</b>				<b>1,284,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	135,451				1,001,274				1,136,725
Local Match	17,549				101,051				118,600
LSSRP Bond					28,675				28,675
Local AC									
<b>Total</b>	<b>153,000</b>				<b>1,131,000</b>				<b>1,284,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	135,451								135,451
Local Match	17,549								17,549
LSSRP Bond									
Local AC									
<b>Total</b>	<b>153,000</b>								<b>153,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2728	HBP	PE	-53,118								-53,118
	Local Match		-6,882								-6,882
Fed. Reimb. Rate: 88.53% 4/28/2010 Reza Fereshtehnejad: Correct previous fund lines.										<b>Total:</b>	-60,000
2728	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 4/28/2010 Reza Fereshtehnejad: 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										<b>Total:</b>	
2728	HBP	PE	-44,265								-44,265
	Local Match		-5,735								-5,735
Fed. Reimb. Rate: 88.53% 10/22/2008 Reza Fereshtehnejad: Moving funds.										<b>Total:</b>	-50,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2728	HBP	PE	177,060								177,060
	Local Match		22,940								22,940
Fed. Reimb. Rate: 88.53%										Total:	200,000
3329	HBP	PE	-126,400								-126,400
	Local Match		-31,600								-31,600
Fed. Reimb. Rate: 80.00% 5/6/2010 Reza Fereshtehnejad: correcting funding lines										Total:	-158,000
3329	HBP	PE	139,877								139,877
	Local Match		18,123								18,123
Fed. Reimb. Rate: 88.53% 5/6/2010 Reza Fereshtehnejad: Correcting funding lines rates.										Total:	158,000
3329	HBP	PE	55,774		-55,774						
	Local Match		7,226		-7,226						
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: PE funds moved from FFY 11/12 to 9/10. PE must commence with seismic retrofit.										Total:	
3329	HBP	PE	-139,877		55,774						-84,104
	Local Match		-18,123		7,226						-10,897
Fed. Reimb. Rate: 88.53% 10/14/2009 Wesley Zinke: Per October 2009 Survey.										Total:	-95,000
3329	HBP	PE	66,400								66,400
	Local Match		16,600								16,600
Fed. Reimb. Rate: 80.00% 4/22/2009 Reza Fereshtehnejad: Additinal PE for the rehab. project.										Total:	83,000
3329	HBP	PE	60,000								60,000
	Local Match		15,000								15,000
Fed. Reimb. Rate: 80.00% new project										Total:	75,000

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					1,001,274				1,001,274
Local Match					101,051				101,051
LSSRP Bond					28,675				28,675
Local AC									
<b>Total</b>					<b>1,131,000</b>				<b>1,131,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2728	HBP	CON				-221,325	221,325				
	LSSRP Bond					-28,675	28,675				
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2728 HBP LSSRP Bond	CON			221,325	-221,325				<b>New!</b>
Fed. Reimb. Rate: 88.53%	9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	
2728 HBP LSSRP Bond	CON			-221,325	221,325				
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2728 HBP LSSRP Bond	CON		-221,325	221,325					
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2728 HBP LSSRP Bond	CON		221,325	-221,325					
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 11/12. As requested in September 2010 Survey.							Total:	
2728 HBP LSSRP Bond	CON		-221,325	221,325					
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
2728 HBP LSSRP Bond	CON	-221,325	221,325						
Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: Bond Funds approved. 10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	
2728 HBP LSSRP Bond	CON	221,325	-221,325						
Fed. Reimb. Rate: 88.53%	10/14/2008 Reza Fereshtehnejad: Bond Funds approved. 10/14/2008 Reza Fereshtehnejad: Requested change by DWR.							Total:	
2728 HBP LSSRP Bond	CON	-221,325	221,325						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2728 HBP LSSRP Bond	CON	-221,325	221,325						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2728	HBP	CON	221,325	-442,650							-221,325
	LSSRP Bond		28,675	-57,350							-28,675
Fed. Reimb. Rate: 88.53%		1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: DWR has taken the project to strategy. Requested in the survey								Total:	-250,000
2728	HBP	CON		442,650							442,650
	LSSRP Bond			57,350							57,350
Fed. Reimb. Rate: 88.53%										Total:	500,000
3329	HBP	CON				-779,949	779,949				
	Local Match					-101,051	101,051				
Fed. Reimb. Rate: 88.53%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3329	HBP	CON				779,949	-779,949				
	Local Match					101,051	-101,051				
Fed. Reimb. Rate: 88.53%		9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.								Total:	
3329	HBP	CON				-779,949	779,949				
	Local Match					-101,051	101,051				
Fed. Reimb. Rate: 88.53%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3329	HBP	CON			-779,949	779,949					
	Local Match				-101,051	101,051					
Fed. Reimb. Rate: 88.53%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3329	HBP	CON			779,949	-779,949					
	Local Match				101,051	-101,051					
Fed. Reimb. Rate: 88.53%		9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 11/12. As requested in September 2010 Survey.								Total:	
3329	HBP	CON			-779,949	779,949					
	Local Match				-101,051	101,051					
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.								Total:	
3329	HBP	CON			779,949	-779,949					
	Local Match				101,051	-101,051					
Fed. Reimb. Rate: 88.53%		10/23/2009 Eric Bost: CON funds moved from FFY 12/13 to 11/12. Work must commence with seismic retrofit.								Total:	
3329	HBP	CON				779,949				-1,753,779	-973,830
	Local Match					101,051				-227,221	-126,170
Fed. Reimb. Rate: 88.53%		10/14/2009 Wesley Zinke: Per October 2009 Survey.								Total:	-1,100,000

New!

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3329    HBP            CON								1,142,037	1,142,037
Local Match								147,963	147,963
Fed. Reimb. Rate: 88.53%	4/22/2009 Reza Fereshtehnejad: Additinal funds for rehab. See file.							Total:	1,290,000
3329    HBP            CON								611,742	611,742
Local Match								79,258	79,258
Fed. Reimb. Rate: 88.53%	new project							Total:	691,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 54C0495, GOODWIN DR, OVER CALIFORNIA AQUEDUCT, 0.6 MI E BALDY MESA RD. LSSRP Seismic Retrofit

Change!

Fed Proj: BHLSZ-6248(009)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	90,000								90,000
R/W									
CON					150,000				150,000
<b>Total</b>	<b>90,000</b>				<b>150,000</b>				<b>240,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	79,677				132,795				212,472
Local Match	10,323								10,323
LSSRP Bond					17,205				17,205
Local AC									
<b>Total</b>	<b>90,000</b>				<b>150,000</b>				<b>240,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	79,677								79,677
Local Match	10,323								10,323
LSSRP Bond									
Local AC									
<b>Total</b>	<b>90,000</b>								<b>90,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2730	HBP	PE	79,677								79,677
	Local Match		10,323								10,323
Fed. Reimb. Rate: 88.53% 5/17/2010 Reza Fereshtehnejad: Changing project back using local match.										<b>Total:</b>	90,000
2730	HBP	PE	-90,000								-90,000
	Local Match										
Fed. Reimb. Rate: 100.00% 5/17/2010 Reza Fereshtehnejad: DWR no longer wants use toll credit										<b>Total:</b>	-90,000
2730	HBP	PE	-60,000								-60,000
	Local Match										
Fed. Reimb. Rate: 100.00% 4/28/2010 Reza Fereshtehnejad: Correct previous fund lines.										<b>Total:</b>	-60,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2730 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2730 HBP PE Local Match			-200,000						-200,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.							Total:	-200,000
2730 HBP PE Local Match			150,000						150,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds							Total:	150,000
2730 HBP PE Local Match			200,000						200,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					132,795				132,795
Local Match									
LSSRP Bond					17,205				17,205
Local AC									
Total					150,000				150,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2730	HBP	CON				-132,795	132,795				
	LSSRP Bond					-17,205	17,205				
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
2730	HBP	CON				132,795	-132,795				
	LSSRP Bond					17,205	-17,205				
Fed. Reimb. Rate: 88.53%	9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:			
2730	HBP	CON				-132,795	132,795				
	LSSRP Bond					-17,205	17,205				
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			

New!

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2730 HBP LSSRP Bond	CON		-132,795 -17,205	132,795 17,205					
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2730 HBP LSSRP Bond	CON		132,795 17,205					-132,795 -17,205	
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.							Total:	_____
2730 HBP LSSRP Bond	CON				-132,795 -17,205			132,795 17,205	
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	_____
2730 HBP LSSRP Bond	CON			-132,795 -17,205	132,795 17,205				
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.							Total:	_____
2730 HBP LSSRP Bond	CON		-132,795 -17,205	132,795 17,205					
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	_____
2730 HBP LSSRP Bond	CON	-132,795 -17,205	132,795 17,205						
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	_____
2730 HBP LSSRP Bond	CON	132,795 17,205						-132,795 -17,205	
Fed. Reimb. Rate: 88.53%	10/14/2008 Reza Fereshtehnejad: Bond Funds approved. 10/14/2008 Reza Fereshtehnejad: DWR has requested the change.							Total:	_____
2730 HBP LSSRP Bond	CON		-132,795 -17,205					132,795 17,205	
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____
2730 HBP LSSRP Bond	CON		-132,795 -17,205	132,795 17,205					
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2730    HBP            CON	-132,795	132,795							
LSSRP Bond	-17,205	17,205							
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2730    HBP            CON	132,795	-442,650							-309,855
LSSRP Bond	17,205	-57,350							-40,145
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey							Total:	-350,000
2730    HBP            CON		442,650							442,650
LSSRP Bond		57,350							57,350
Fed. Reimb. Rate: 88.53%								Total:	500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 54C0496, DUNCAN RD, OVER CALIFORNIA AQUEDUCT, 1.25 MI W BALDY MESA RD. LSSRP Seismic Retrofit

Fed Proj: STPLZ-6248(002)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	90,000								90,000
R/W									
CON						150,000			150,000
Total	90,000					150,000			240,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	79,677					132,795			212,472
Local Match	10,323								10,323
LSSRP Bond						17,205			17,205
Local AC									
Total	90,000					150,000			240,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	79,677								79,677
Local Match	10,323								10,323
LSSRP Bond									
Local AC									
Total	90,000								90,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2731	HBP	PE	-53,118								-53,118
	Local Match		-6,882								-6,882
Fed. Reimb. Rate: 88.53% 4/28/2010 Reza Fereshtehnejad: Correct previous fund line.										Total:	-60,000
2731	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 4/28/2010 Reza Fereshtehnejad: 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
2731	HBP	PE	-160,000								-160,000
	Local Match		-40,000								-40,000
Fed. Reimb. Rate: 80.00% 10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2731	HBP	PE	132,795								132,795
	Local Match		17,205								17,205
Fed. Reimb. Rate: 88.53% 10/22/2008 Reza Fereshtehnejad: Moving funds.										Total:	150,000
2731	HBP	PE	160,000								160,000
	Local Match		40,000								40,000
Fed. Reimb. Rate: 80.00%										Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						132,795			132,795
Local Match									
LSSRP Bond						17,205			17,205
Local AC									
Total						150,000			150,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
2731	HBP	CON					-132,795	132,795				<b>New!</b>
	LSSRP Bond						-17,205	17,205				
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		
2731	HBP	CON				-132,795	132,795					<b>New!</b>
	LSSRP Bond					-17,205	17,205					
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		
2731	HBP	CON				132,795				-132,795		<b>New!</b>
	LSSRP Bond					17,205				-17,205		
Fed. Reimb. Rate: 88.53% 9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.										Total:		
2731	HBP	CON					-132,795			132,795		<b>New!</b>
	LSSRP Bond						-17,205			17,205		
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:		
2731	HBP	CON				-132,795	132,795					<b>New!</b>
	LSSRP Bond					-17,205	17,205					
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2731 HBP LSSRP Bond	CON		-132,795	132,795					
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2731 HBP LSSRP Bond	CON		132,795		-132,795				
Fed. Reimb. Rate: 88.53%	9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	_____
2731 HBP LSSRP Bond	CON			-132,795	132,795				
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2731 HBP LSSRP Bond	CON		-132,795	132,795					
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	_____
2731 HBP LSSRP Bond	CON	-132,795	132,795						
Fed. Reimb. Rate: 88.53%	10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	_____
2731 HBP LSSRP Bond	CON	132,795						-132,795	
Fed. Reimb. Rate: 88.53%	10/14/2008 Reza Fereshtehnejad: Bond Funds approved. 10/14/2008 Reza Fereshtehnejad: DWR requested the change.							Total:	_____
2731 HBP LSSRP Bond	CON		-132,795	132,795				132,795	
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____
2731 HBP LSSRP Bond	CON	-132,795	132,795						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2731 HBP LSSRP Bond	CON	-132,795	132,795						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2731 HBP CON	132,795	-442,650							-309,855
LSSRP Bond	17,205	-57,350							-40,145
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.							Total:	-350,000
2731 HBP CON		442,650							442,650
LSSRP Bond		57,350							57,350
Fed. Reimb. Rate: 88.53%								Total:	500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Loma Linda

BRIDGE NO. 54C0130, ANDERSON ST, OVER UP RR & AMTRAK, 0.65 MI SOUTH I-10. LSSRP Seismic Retrofit

Fed Proj: STPLZ-5407(001)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE									
R/W									
CON		234,102							234,102
Total		234,102							234,102
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		207,251							207,251
Local Match									
LSSRP Bond		26,851							26,851
Local AC									
Total		234,102							234,102
CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		207,251							207,251
Local Match									
LSSRP Bond		26,851							26,851
Local AC									
Total		234,102							234,102

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2707	HBP	CON	-207,251	207,251							
	LSSRP Bond		-26,851	26,851							
Fed. Reimb. Rate: 88.53%											
5/2/2011 Reza Fereshtehnejad: Bond Funds approved.											
10/27/2010 Eric Tang: Ready to Advertise. CON funds moved from FFY 9/10 to 10/11. As requested in September 2010 Survey.										Total:	
2707	HBP	CON	207,251	-207,251							
	LSSRP Bond		26,851	-26,851							
Fed. Reimb. Rate: 88.53%											
5/2/2011 Reza Fereshtehnejad: Bond Funds approved.											
5/18/2010 Eric Tang: Ready to Advertise. CON funds moved from FFY 10/11 to 9/10. Project ready to advertise. Moved Back into FFY 09/10										Total:	
2707	HBP	CON	-207,251	207,251							
	LSSRP Bond		-26,851	26,851							
Fed. Reimb. Rate: 88.53%											
5/2/2011 Reza Fereshtehnejad: Bond Funds approved.											
10/30/2009 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 9/10 to 10/11.										Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2707 HBP CON	207,251		-115,089						92,162
LSSRP Bond	26,851		-14,911						11,940
Fed. Reimb. Rate: 88.53%	5/15/2008 Reza Fereshtehnejad: Bond Funds approved. 5/15/2008 Reza Fereshtehnejad: Additional construction funds needed due to higher construction cost.							Total:	104,102
2707 HBP CON		-115,089	115,089						
LSSRP Bond		-14,911	14,911						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2707 HBP CON		-115,089	115,089						
LSSRP Bond		-14,911	14,911						
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2707 HBP CON		115,089							115,089
LSSRP Bond		14,911							14,911
Fed. Reimb. Rate: 88.53%								Total:	130,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

San Bernardino

BRIDGE NO. 54C0411, SECOND STREET OVER HISTORIC WARM CREEK, 0.1 MI E ARROWHEAD AVE. Replace existing two lane bridge with two lane bridge.

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE			374,760						374,760
R/W					200,000				200,000
CON								2,473,415	2,473,415
<b>Total</b>			<b>374,760</b>		<b>200,000</b>			<b>2,473,415</b>	<b>3,048,175</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			331,775		177,060			2,189,714	2,698,549
Local Match			42,985		22,940			283,701	349,626
LSSRP Bond									
Local AC									
<b>Total</b>			<b>374,760</b>		<b>200,000</b>			<b>2,473,415</b>	<b>3,048,175</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			331,775						331,775
Local Match			42,985						42,985
LSSRP Bond									
Local AC									
<b>Total</b>			<b>374,760</b>						<b>374,760</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3733	HBP	PE			331,775						331,775
	Local Match				42,985						42,985
Fed. Reimb. Rate: 88.53%      10/19/2010 Linda Newton: New eligible project.										<b>Total:</b>	<b>374,760</b>

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					177,060				177,060
Local Match					22,940				22,940
LSSRP Bond									
Local AC									
<b>Total</b>					200,000				200,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3733	HBP	R/W					177,060				177,060
	Local Match						22,940				22,940
Fed. Reimb. Rate: 88.53% 10/19/2010 Linda Newton: New eligible project.										<b>Total:</b>	200,000

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								2,189,714	2,189,714
Local Match								283,701	283,701
LSSRP Bond									
Local AC									
<b>Total</b>								2,473,415	2,473,415

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3733	HBP	CON							-2,189,714	2,189,714	<b>New!</b>
	Local Match								-283,701	283,701	
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										<b>Total:</b>	
3733	HBP	CON						-2,189,714	2,189,714		<b>New!</b>
	Local Match							-283,701	283,701		
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										<b>Total:</b>	
3733	HBP	CON						2,189,714	-2,189,714		<b>New!</b>
	Local Match							283,701	-283,701		
Fed. Reimb. Rate: 88.53% 9/15/2011 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 14/15. As requested in September 2011 Survey.										<b>Total:</b>	
3733	HBP	CON							2,189,714	-2,189,714	<b>New!</b>
	Local Match								283,701	-283,701	
Fed. Reimb. Rate: 88.53% 9/13/2011 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.										<b>Total:</b>	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3733    HBP            CON								2,189,714	2,189,714
Local Match								283,701	283,701
Fed. Reimb. Rate: 88.53%      10/19/2010 Linda Newton: New eligible project.								Total:	2,473,415

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

San Bernardino County

BRIDGE NO. 54C0107, YERMO RD, OVER MANIX WASH, 1.2 MI NE ALVORD MTN RD. Replace 2 lane bridge with new 2 lane bridge.  
4/5/2010: Toll Credits programmed for Con.

Fed Proj: BRLO-5954(112)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	140,000								140,000
R/W									
CON					1,590,000				1,590,000
<b>Total</b>	<b>140,000</b>				<b>1,590,000</b>				<b>1,730,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	123,942				1,590,000				1,713,942
Local Match	16,058								16,058
LSSRP Bond									
Local AC									
<b>Total</b>	<b>140,000</b>				<b>1,590,000</b>				<b>1,730,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	123,942								123,942
Local Match	16,058								16,058
LSSRP Bond									
Local AC									
<b>Total</b>	<b>140,000</b>								<b>140,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3337	HBP	PE	-110,663								-110,663
	Local Match		-14,338								-14,338
Fed. Reimb. Rate: 88.53% 2/3/2009 Eric Tang: Local Agency submit the RFA in July, the bridge fund was exhausted in July. The project has to reprogram to 08/09 fiscal year.										<b>Total:</b>	-125,000
3337	HBP	PE	234,605								234,605
	Local Match		30,396								30,396
Fed. Reimb. Rate: 88.53% New candidate project.										<b>Total:</b>	265,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					1,590,000				1,590,000
Local Match									
LSSRP Bond									
Local AC									
Total					1,590,000				1,590,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3337	HBP	CON				-1,590,000	1,590,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 9/26/2011 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. As requested in September 2011 Survey.										Total:	
3337	HBP	CON				1,590,000				-1,590,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Chris Igbinedion: 2009 HBP Survey.										Total:	
3337	HBP	CON								1,590,000	1,590,000
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). New candidate project.										Total:	1,590,000

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

San Bernardino County

BRIDGE NO. 54C0285, NAT TRAILS HWY, OVER DOLA DITCH, 2.1 MI E KELBAKER RD. Replace 2 lane bridge with new 2 lane bridge.

Fed Proj: BRLS-5954(093)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	148,580		230,800						379,380
R/W									
CON				1,745,000					1,745,000
<b>Total</b>	<b>148,580</b>		<b>230,800</b>	<b>1,745,000</b>					<b>2,124,380</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	118,864		184,640	1,544,849					1,848,353
Local Match	29,716		46,160	200,152					276,028
LSSRP Bond									
Local AC									
<b>Total</b>	<b>148,580</b>		<b>230,800</b>	<b>1,745,000</b>					<b>2,124,380</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	118,864		184,640						303,504
Local Match	29,716		46,160						75,876
LSSRP Bond									
Local AC									
<b>Total</b>	<b>148,580</b>		<b>230,800</b>						<b>379,380</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1808	HBP	PE		-184,640	184,640						
	Local Match			-46,160	46,160						
Fed. Reimb. Rate: 80.00% 9/26/2011 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 10/11 to 11/12. As requested in September 2011 Survey.										Total:	_____
1808	HBP	PE		-184,640	184,640						
	Local Match			-46,160	46,160						
Fed. Reimb. Rate: 80.00% 10/4/2010 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 9/10 to 10/11. As requested in September 2010 Survey.										Total:	_____
1808	HBP	PE		303,504							303,504
	Local Match			75,876							75,876
Fed. Reimb. Rate: 80.00% 7/7/2010 Eric Tang: Revise reimbursement ratio from 88.53% to 80%.										Total:	_____

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1808	HBP	PE	-335,865								-335,865
	Local Match		-43,515								-43,515
Fed. Reimb. Rate: 88.53% 7/7/2010 Eric Tang: Revise reimbursement ratio from 88.53% to 80%										Total:	-379,380
1808	HBP	PE	204,327								204,327
	Local Match		26,473								26,473
Fed. Reimb. Rate: 88.53% 10/14/2009 Chris Igbinedion: 2009 HBP Survey. Additional funds pending submittal of approved Exhibit 6-D										Total:	230,800
1808	HBP	PE	131,538								131,538
	Local Match		17,042								17,042
Fed. Reimb. Rate: 88.53%										Total:	148,580

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				1,544,849					1,544,849
Local Match				200,152					200,152
LSSRP Bond									
Local AC									
Total				1,745,000					1,745,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1808	HBP	CON			-1,544,849	1,544,849					
	Local Match				-200,152	200,152					
Fed. Reimb. Rate: 88.53% 9/26/2011 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. As requested in September 2011 Survey.										Total:	
1808	HBP	CON			1,544,849					-800,665	744,183
	Local Match				200,152					-103,735	96,417
Fed. Reimb. Rate: 88.53% 10/14/2009 Chris Igbinedion: 2009 HBP Survey. Additional CON funds added pending submittal of approved Exhibit 6-D										Total:	840,600
1808	HBP	CON		-800,665						800,665	
	Local Match			-103,735						103,735	
Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.										Total:	
1808	HBP	CON		800,665							800,665
	Local Match			103,735							103,735
Fed. Reimb. Rate: 88.53%										Total:	904,400

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

San Bernardino County

BRIDGE NO. 54C0286, NAT TRAILS HWY, OVER LANZIT DITCH, 2.8 MI E KELBAKER RD. Replace 2 lane bridge with new 2 lane bridge.

Fed Proj: BRLS-5954(094)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	177,445		265,000						442,445
R/W									
CON				2,034,000					2,034,000
<b>Total</b>	<b>177,445</b>		<b>265,000</b>	<b>2,034,000</b>					<b>2,476,445</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	141,956		212,000	1,800,700					2,154,656
Local Match	35,489		53,000	233,300					321,789
LSSRP Bond									
Local AC									
<b>Total</b>	<b>177,445</b>		<b>265,000</b>	<b>2,034,000</b>					<b>2,476,445</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	141,956		212,000						353,956
Local Match	35,489		53,000						88,489
LSSRP Bond									
Local AC									
<b>Total</b>	<b>177,445</b>		<b>265,000</b>						<b>442,445</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1807	HBP	PE		-212,000	212,000						
	Local Match			-53,000	53,000						
Fed. Reimb. Rate: 80.00% 9/26/2011 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 10/11 to 11/12. As requested in September 2011 Survey.										Total:	_____
1807	HBP	PE		-212,000	212,000						
	Local Match			-53,000	53,000						
Fed. Reimb. Rate: 80.00% 10/4/2010 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 9/10 to 10/11. As requested in September 2010 Survey.										Total:	_____
1807	HBP	PE		353,956							353,956
	Local Match			88,489							88,489
Fed. Reimb. Rate: 80.00% 7/7/2010 Eric Tang: Revise the reimbursement ratio form 88.53% to 80%										Total:	_____

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1807	HBP	PE	-391,697								-391,697
	Local Match		-50,748								-50,748
Fed. Reimb. Rate: 88.53% 7/7/2010 Eric Tang: Revise the reimbursement ratio from 88.53% to 80%										Total:	-442,445
1807	HBP	PE	234,605								234,605
	Local Match		30,396								30,396
Fed. Reimb. Rate: 88.53% 10/14/2009 Chris Igbinedion: 2009 HBP Survey. Additional PE funding is subject to approval of Exhibit 6-D										Total:	265,000
1807	HBP	PE	157,092								157,092
	Local Match		20,353								20,353
Fed. Reimb. Rate: 88.53%										Total:	177,445

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				1,800,700					1,800,700
Local Match				233,300					233,300
LSSRP Bond									
Local AC									
Total				2,034,000					2,034,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1807	HBP	CON			-1,800,700	1,800,700					
	Local Match				-233,300	233,300					
Fed. Reimb. Rate: 88.53% 9/26/2011 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. As requested in September 2011 Survey.										Total:	
1807	HBP	CON			1,800,700					-956,213	844,488
	Local Match				233,300					-123,887	109,412
Fed. Reimb. Rate: 88.53% 10/14/2009 Chris Igbinedion: 2009 HBP Survey. Additional CON funding is subject to submittal of approved Exhibit 6-D										Total:	953,900
1807	HBP	CON		-956,213						956,213	
	Local Match			-123,887						123,887	
Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.										Total:	
1807	HBP	CON		956,213							956,213
	Local Match			123,887							123,887
Fed. Reimb. Rate: 88.53%										Total:	1,080,100

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

San Bernardino County

BRIDGE NO. 54C0420, GARNET ST, OVER MILL CREEK, 0.5 MI N OF RTE 38. Replace 2 lane bridge with new 2 lane bridge. 6/22/2011:

Change!

Toll credits used for CON.

Fed Proj: BRLO-5954(095)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	293,250	545,550							838,800
R/W									
CON				5,662,500					5,662,500
<b>Total</b>	<b>293,250</b>	<b>545,550</b>		<b>5,662,500</b>					<b>6,501,300</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	234,600	436,440		5,662,500					6,333,540
Local Match	58,650	109,110							167,760
LSSRP Bond									
Local AC									
<b>Total</b>	<b>293,250</b>	<b>545,550</b>		<b>5,662,500</b>					<b>6,501,300</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	234,600	436,440							671,040
Local Match	58,650	109,110							167,760
LSSRP Bond									
Local AC									
<b>Total</b>	<b>293,250</b>	<b>545,550</b>							<b>838,800</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1806	HBP	PE	-436,440	436,440							
	Local Match		-109,110	109,110							
Fed. Reimb. Rate: 80.00% 9/8/2011 Linda Newton: Add funding back in at correct reimbursement rate of 80%.										Total: _____	
1806	HBP	PE	482,975	-482,975							
	Local Match		62,575	-62,575							
Fed. Reimb. Rate: 88.53% 9/8/2011 Linda Newton: Removed funding at incorrect reimbursement rate. Project authorized at 80%.										Total: _____	
1806	HBP	PE	-482,975	482,975							
	Local Match		-62,575	62,575							
Fed. Reimb. Rate: 88.53% 10/14/2009 Chris Igbinedion: 2009 HBP Survey.										Total: _____	

New!

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1806	HBP	PE	-549,373								-549,373
	Local Match		-71,177								-71,177
Fed. Reimb. Rate: 88.53%		4/24/2008 Eric Tang: -\$293,250.00 will be deducted to reflect the funds moving from prior to 06/07 and correct the reimbursement rate to 80% EB.								Total:	-620,550
1806	HBP	PE	671,040								671,040
	Local Match		167,760								167,760
Fed. Reimb. Rate: 80.00%		4/24/2008 Eric Tang: upon the request of Eric Bost, the \$285,750.00 will be removed from prior year to 06/07 year. Add additional funds subject to DLAE review/approval.								Total:	838,800
1806	HBP	PE	289,759								289,759
	Local Match		37,541								37,541
Fed. Reimb. Rate: 88.53%		Adding bike lanes, final design, general inflation.								Total:	327,300
1806	HBP	PE	259,614								259,614
	Local Match		33,636								33,636
Fed. Reimb. Rate: 88.53%										Total:	293,250

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				5,662,500					5,662,500
Local Match									
LSSRP Bond									
Local AC									
Total				5,662,500					5,662,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1806	HBP	CON			-5,662,500	5,662,500					
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2011 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. As requested in September 2011 Survey.								Total:	
1806	HBP	CON			2,289,500						2,289,500
	Local Match										
Fed. Reimb. Rate: 100.00%		6/22/2011 Linda Newton: Reimbursement changed to 100% (Toll Credits). 6/22/2011 Linda Newton: Revise funding to match latest approved Exhibit 6-A.								Total:	2,289,500
1806	HBP	CON			3,373,000	-3,373,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		6/22/2011 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/4/2010 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 11/12. As requested in September 2010 Survey.								Total:	

New!

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1806 HBP CON Local Match				3,373,000				-3,373,000	
Fed. Reimb. Rate: 100.00%	6/22/2011 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Chris Igbinedion: 2009 HBP Survey.							Total:	
1806 HBP CON Local Match		-1,785,000						3,373,000	1,588,000
Fed. Reimb. Rate: 100.00%	6/22/2011 Linda Newton: Reimbursement changed to 100% (Toll Credits). Adding bike lanes, general inflation. Moved to beyond until construction is ready to obligate.							Total:	1,588,000
1806 HBP CON Local Match		1,785,000							1,785,000
Fed. Reimb. Rate: 100.00%	6/22/2011 Linda Newton: Reimbursement changed to 100% (Toll Credits).							Total:	1,785,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

San Bernardino County

PM00056, Bridge Preventive Maintenance Program. Various locations in San Bernardino County.

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE			125,000						125,000
R/W									
CON				500,000					500,000
<b>Total</b>			125,000	500,000					625,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			110,663	442,650					553,313
Local Match			14,338	57,350					71,688
LSSRP Bond									
Local AC									
<b>Total</b>			125,000	500,000					625,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			110,663						110,663
Local Match			14,338						14,338
LSSRP Bond									
Local AC									
<b>Total</b>			125,000						125,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3726	HBP	PE			-103,671						-103,671
	Local Match				-13,432						-13,432
Fed. Reimb. Rate: 88.53% 10/6/2011 Linda Newton: Revise funding to match BPMP and survey dated 10/06/2011.										<b>Total:</b>	-117,103
3726	HBP	PE		-214,334	214,334						
	Local Match			-27,769	27,769						
Fed. Reimb. Rate: 88.53% 9/26/2011 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 10/11 to 11/12. As requested in September 2011 Survey.										<b>Total:</b>	
3726	HBP	PE		214,334							214,334
	Local Match			27,769							27,769
Fed. Reimb. Rate: 88.53% 10/12/2010 Linda Newton: New eligible project.										<b>Total:</b>	242,103

New!

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				442,650					442,650
Local Match				57,350					57,350
LSSRP Bond									
Local AC									
Total				500,000					500,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3726	HBP	CON				-200,351					-200,351
	Local Match					-25,958					-25,958
Fed. Reimb. Rate: 88.53% 10/6/2011 Linda Newton: Revised funding to match BPMP and survey dated 10/06/2011.										Total:	-226,309
3726	HBP	CON			-643,001	643,001					
	Local Match				-83,308	83,308					
Fed. Reimb. Rate: 88.53% 9/26/2011 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. As requested in September 2011 Survey.										Total:	
3726	HBP	CON			643,001						643,001
	Local Match				83,308						83,308
Fed. Reimb. Rate: 88.53% 10/12/2010 Linda Newton: New eligible project.										Total:	726,309

New!

New!

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Yucaipa      BRIDGE NO. 00L0015, AVENUE D, OVER WILSON CREEK, BTWN 10TH STEET AND 11TH STEET.    Replace 2 lane low water crossing with new 2 lane bridge.

Fed Proj: BRLKS-5457(009)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	175,000								175,000
R/W									
CON								1,980,000	1,980,000
<b>Total</b>	<b>175,000</b>							<b>1,980,000</b>	<b>2,155,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	154,928							1,752,894	1,907,822
Local Match	20,073	0						227,106	247,179
LSSRP Bond									
Local AC									
<b>Total</b>	<b>175,000</b>							<b>1,980,000</b>	<b>2,155,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	154,928								154,928
Local Match	20,073								20,073
LSSRP Bond									
Local AC									
<b>Total</b>	<b>175,000</b>								<b>175,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1384	HBP	PE	84,104								84,104
	Local Match		10,897								10,897
Fed. Reimb. Rate: 88.53%      10/15/2009 Chris Igbinedion: 2009 HBP Survey										<b>Total:</b>	95,000
1384	HBP	PE	70,824								70,824
	Local Match		9,176								9,176
Fed. Reimb. Rate: 88.53%										<b>Total:</b>	80,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								1,752,894	1,752,894
Local Match		0						227,106	227,106
LSSRP Bond									
Local AC									
Total								1,980,000	1,980,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1384	HBP	CON					-1,752,894			1,752,894	
	Local Match						-227,106			227,106	
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
1384	HBP	CON				-1,752,894	1,752,894				
	Local Match					-227,106	227,106				
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
1384	HBP	CON			-1,752,894	1,752,894					
	Local Match				-227,106	227,106					
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
1384	HBP	CON		-1,752,894	1,752,894						
	Local Match			-227,106	227,106						
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
1384	HBP	CON		314,282							314,282
	Local Match			40,719							40,719
Fed. Reimb. Rate: 88.53% 10/5/2010 Eric Tang: Additional \$355,000.00 is added to construction funds. This is based on 2010 bridge survey.										Total:	355,000
1384	HBP	CON	-1,438,613	1,438,613							
	Local Match		-186,388	186,388							
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 9/10 to 10/11.										Total:	
1384	HBP	CON		1,438,613						-593,151	845,462
	Local Match			186,388						-76,849	109,539
Fed. Reimb. Rate: 88.53% 10/15/2009 Chris Igbinedion: 2009 HBP Survey										Total:	955,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1384    HBP            CON		-593,151						593,151	
Local Match		-76,849						76,849	
Fed. Reimb. Rate: 88.53%	12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	
1384    HBP            CON		593,151							593,151
Local Match		76,849							76,849
Fed. Reimb. Rate: 88.53%								Total:	670,000



## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1386	HBP	PE	64,000								64,000
	Local Match		16,000								16,000
Fed. Reimb. Rate: 80.00% This adds the federal funds back in at the correct reimbursement rate for PE										Total:	80,000
1386	HBP	PE	-70,824								-70,824
	Local Match		-9,176								-9,176
Fed. Reimb. Rate: 88.53% This backs out the incorrect reimbursement rate for PE										Total:	-80,000
1386	HBP	PE	70,824								70,824
	Local Match		9,176								9,176
Fed. Reimb. Rate: 88.53%										Total:	80,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								2,040,617	2,040,617
Local Match								264,384	264,384
LSSRP Bond									
Local AC									
Total								2,305,000	2,305,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1386	HBP	CON					-2,040,617			2,040,617	
	Local Match						-264,384			264,384	
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
1386	HBP	CON				-2,040,617	2,040,617				
	Local Match					-264,384	264,384				
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
1386	HBP	CON			-2,040,617	2,040,617					
	Local Match				-264,384	264,384					
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
1386	HBP	CON		-2,040,617	2,040,617						
	Local Match			-264,384	264,384						
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
1386 HBP CON		602,004							602,004
Local Match		77,996							77,996
Fed. Reimb. Rate: 88.53%	10/5/2010 Eric Tang: Additional \$680,000.00 is added to construction funds. This is based on 2010 bridge survey.								Total: 680,000
1386 HBP CON		-1,438,613	1,438,613						
Local Match		-186,388	186,388						
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 9/10 to 10/11.								Total:
1386 HBP CON		1,438,613						-548,886	889,727
Local Match		186,388						-71,114	115,274
Fed. Reimb. Rate: 88.53%	10/15/2009 Chris Igbinedion: 2009 HBP Survey.								Total: 1,005,000
1386 HBP CON		-548,886						548,886	
Local Match		-71,114						71,114	
Fed. Reimb. Rate: 88.53%	12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.								Total:
1386 HBP CON		548,886							548,886
Local Match		71,114							71,114
Fed. Reimb. Rate: 88.53%									Total: 620,000



## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								2,191,118	2,191,118
Local Match								283,883	283,883
LSSRP Bond									
Local AC									
Total								2,475,000	2,475,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3245	HBP	CON					-2,191,118			2,191,118	
	Local Match						-283,883			283,883	
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
3245	HBP	CON				-2,191,118	2,191,118				
	Local Match					-283,883	283,883				
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3245	HBP	CON			-2,191,118	2,191,118					
	Local Match				-283,883	283,883					
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3245	HBP	CON			2,191,118					-2,191,118	
	Local Match				283,883					-283,883	
Fed. Reimb. Rate: 88.53%      10/19/2010 Linda Newton: Construction fund line updated to reflect application dated 8/04/2010.										Total:	
3245	HBP	CON					-2,191,118			2,191,118	
	Local Match						-283,883			283,883	
Fed. Reimb. Rate: 88.53%      10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.										Total:	
3245	HBP	CON				-2,191,118	2,191,118				
	Local Match					-283,883	283,883				
Fed. Reimb. Rate: 88.53%      10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.										Total:	
3245	HBP	CON			-2,191,118	2,191,118					
	Local Match				-283,883	283,883					
Fed. Reimb. Rate: 88.53%      10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.										Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3245 HBP CON			2,191,118					-2,191,118	
Local Match			283,883					-283,883	
Fed. Reimb. Rate: 88.53%	10/21/2009 Chris Igbinedion: 2009 HBP Survey							Total:	
3245 HBP CON		-2,191,118						2,191,118	
Local Match		-283,883						283,883	
Fed. Reimb. Rate: 88.53%	12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	
3245 HBP CON		2,191,118							2,191,118
Local Match		283,883							283,883
Fed. Reimb. Rate: 88.53%								Total:	2,475,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Yucaipa BRIDGE NO. 00L0034, PENDELTON AVENUE, OVER OAK GLEN CREEK, BETWEEN OAK GLEN ROAD AND HIGHLAND. Replace 2 lane low water crossing with 2 lane bridge.

Fed Proj: BR-NBIL(506)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	124,000	100,000							224,000
R/W									
CON								2,376,000	2,376,000
<b>Total</b>	<b>124,000</b>	<b>100,000</b>						<b>2,376,000</b>	<b>2,600,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	109,777	88,530						2,103,473	2,301,780
Local Match	14,223	11,470						272,527	298,220
LSSRP Bond									
Local AC									
<b>Total</b>	<b>124,000</b>	<b>100,000</b>						<b>2,376,000</b>	<b>2,600,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	109,777	88,530							198,307
Local Match	14,223	11,470							25,693
LSSRP Bond									
Local AC									
<b>Total</b>	<b>124,000</b>	<b>100,000</b>							<b>224,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3246	HBP	PE		88,530							88,530
	Local Match			11,470							11,470
Fed. Reimb. Rate: 88.53% 10/14/2010 Eric Tang: Additional PE funds are added to PE based on 2010 bridge survey										<b>Total:</b>	100,000
3246	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/21/2009 Chris Igbiniedion: 2009 HBP Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										<b>Total:</b>	
3246	HBP	PE	109,777								109,777
	Local Match		14,223								14,223
Fed. Reimb. Rate: 88.53%										<b>Total:</b>	124,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								2,103,473	2,103,473
Local Match								272,527	272,527
LSSRP Bond									
Local AC									
<b>Total</b>								<b>2,376,000</b>	<b>2,376,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3246	HBP	CON					-2,103,473			2,103,473	
	Local Match						-272,527			272,527	
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.										Total:	
3246	HBP	CON				-2,103,473	2,103,473				
	Local Match					-272,527	272,527				
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.										Total:	
3246	HBP	CON			-2,103,473	2,103,473					
	Local Match				-272,527	272,527					
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.										Total:	
3246	HBP	CON			2,103,473					-2,103,473	
	Local Match				272,527					-272,527	
Fed. Reimb. Rate: 88.53% 10/21/2009 Chris Igbinedion: 2009 HBP Survey.										Total:	
3246	HBP	CON		-2,103,473						2,103,473	
	Local Match			-272,527						272,527	
Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.										Total:	
3246	HBP	CON		2,103,473							2,103,473
	Local Match			272,527							272,527
Fed. Reimb. Rate: 88.53%										Total:	2,376,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Yucaipa BRIDGE NO. 00L0035, FREMONT STREET, OVER WILSON CREEK, BETWEEN OAK GLEN ROAD AND VISTA DRIVE. Replace 2 lane low water crossing with 2 lane bridge.

Fed Proj: BR-NBIL(508)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	120,000								120,000
R/W									
CON								1,680,000	1,680,000
<b>Total</b>	<b>120,000</b>							<b>1,680,000</b>	<b>1,800,000</b>
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	106,236							1,487,304	1,593,540
Local Match	13,764							192,696	206,460
LSSRP Bond									
Local AC									
<b>Total</b>	<b>120,000</b>							<b>1,680,000</b>	<b>1,800,000</b>
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	106,236								106,236
Local Match	13,764								13,764
LSSRP Bond									
Local AC									
<b>Total</b>	<b>120,000</b>								<b>120,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
3244	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 88.53%			4/28/2010 Linda Newton: Federal Reimbursement reverted to original rate.								Total:	
			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).									
			10/21/2009 Chris Igbiniedion: 2009 HBP Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.									
3244	HBP	PE		106,236							106,236	
	Local Match			13,764							13,764	
Fed. Reimb. Rate: 88.53%			4/28/2010 Linda Newton: Federal Reimbursement reverted to original rate.								Total:	120,000
			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).									

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								1,487,304	1,487,304
Local Match								192,696	192,696
LSSRP Bond									
Local AC									
Total								1,680,000	1,680,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3244	HBP	CON					-1,487,304			1,487,304	
	Local Match						-192,696			192,696	
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
3244	HBP	CON				-1,487,304	1,487,304				
	Local Match					-192,696	192,696				
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3244	HBP	CON			-1,487,304	1,487,304					
	Local Match				-192,696	192,696					
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3244	HBP	CON			1,487,304					-1,487,304	
	Local Match				192,696					-192,696	
Fed. Reimb. Rate: 88.53%      10/19/2010 Linda Newton: Revise construction funding to match August 4, 2010 application.										Total:	
3244	HBP	CON					-1,487,304			1,487,304	
	Local Match						-192,696			192,696	
Fed. Reimb. Rate: 88.53%      4/28/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.										Total:	
3244	HBP	CON				-1,487,304	1,487,304				
	Local Match					-192,696	192,696				
Fed. Reimb. Rate: 88.53%      4/28/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 12/13 to 13/14.										Total:	
3244	HBP	CON			-1,487,304	1,487,304					
	Local Match				-192,696	192,696					
Fed. Reimb. Rate: 88.53%      4/28/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.										Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3244 HBP CON			1,487,304					-1,487,304	
Local Match			192,696					-192,696	
Fed. Reimb. Rate: 88.53%	4/28/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/21/2009 Chris Igbinedion: 2009 HBP Survey.							Total:	
3244 HBP CON		-1,487,304						1,487,304	
Local Match		-192,696						192,696	
Fed. Reimb. Rate: 88.53%	4/28/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	
3244 HBP CON		1,487,304							1,487,304
Local Match		192,696							192,696
Fed. Reimb. Rate: 88.53%	4/28/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	1,680,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: San Bernardino

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

**MPO Summary:** San Bernardino Associated Governments

Number of Projects: 26

**Total Costs:**

	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	2,156,611	732,221	4,848,123	10,000,907	4,632,776	619,710		12,393,328	35,383,676
Local Match	389,664	120,580	624,282	490,801	220,453			1,524,296	3,370,077
LSSRP Bond		26,851	51,615	71,285	173,771	80,290		81,391	485,203
Local AC									
<b>Total for all Phases</b>	<b>2,546,275</b>	<b>879,652</b>	<b>5,524,020</b>	<b>10,562,994</b>	<b>5,027,000</b>	<b>700,000</b>		<b>13,999,015</b>	<b>39,238,956</b>