

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

### Special Notes:

- 1) The projects in this report have been dropped from the HBRR Program for reasons as noted.
- 2) Reserved Fed \$ are funds the Local Agency requested. However, because the project has been dropped, the funds are no longer reserved.
- 3) Federal \$ Obligated represents actual authorized funds to proceed with work on a given phase of work. Projects with funds obligated need to be closed out. See the Local Programs Procedures Manual for more information.
- 4) Corrections to this report should be addressed to the District Local Assistance Engineer who will forward info to the HBRRP Coordinator.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 01

County: Mendocino

Bridge No.:

Applicant: Ukiah

Facility Carried:

Feature Intersected:

Location:                      Program (Fed match):

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates	
<b>10C0153</b>	Painting (On EBL - HBRR) 80%	Programmed: 10/29/1998	02/15/1998	PE	\$1,000	800	0
Orrs St		Drop Dt: 1/5/1999		RW		0	0
Orrs Creek		EA: 01-924457		CE			0
0.05 Mi S Brush St		Proj #: STPLP-5049(004)	04/15/1998	CON	\$11,000	8,800	0
		AwrD Dt:		<b>Total:</b>	\$12,000	\$9,600	\$0
		Sys Flags: Off NHS      Off Fed Sys		1BCANCELLED - PROJECT REVIEWED.			

**Program Management Notes:**

1/5/99 BEAMS ARE A HIGH STRENGTH LOW ALLOY WEATHERING STEEL. THE BEAMS SHOULD NOT BE PAINTED BY DESIGN. UKIAH REQUESTS THIS PROJECT TO BE CANCELED.  
 2/25/99 ERIC BOST: NEED TO CLOSE OUT PROJECT.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 02

County: Plumas

Bridge No.:

Applicant: Plumas County

Facility Carried:

Feature Intersected:

Location:                      Program (Fed match):

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
---------------	---------------------	-----------------	---------------	-----------------

<b>09C0008</b>	Replace (HBRR) 80%	Programmed:	<b>PE</b>	0	
Nelson St		Drop Dt: 2/19/1999	<b>RW</b>	0	
Indian Creek		EA:	<b>CE</b>		
1.0 Mi N Arlington Rd		Proj #:	<b>CON</b>	0	
		AwrD Dt:	<b>Total:</b>	\$0	
		Sys Flags: Off NHS      Off Fed Sys			

**Program Management Notes:**

NOT ON EBL.  
NO COST/SCHEDULE DATA PROVIDED. SEE 09C0037 FILE FOR INFO.

**HQ/District (LP2000) Notes:**

<b>09C0148</b>	Replace (HBRR) 80%	Programmed:	<b>PE</b>	0	
Gopher Hill Ldfl R		Drop Dt: 2/23/1999	<b>RW</b>	0	
Spanish Creek		EA:	<b>CE</b>		
200ft N/o Bucks Lake Rd		Proj #:	<b>CON</b>	0	
		AwrD Dt:	<b>Total:</b>	\$0	
		Sys Flags: Off NHS      Off Fed Sys			

**Program Management Notes:**

NO COST/SCHEDULE DATA PROVIDED. SEE 09C0037 FILE FOR INFO.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 02

County: Shasta  
 Applicant: Shasta County

Bridge No.:

Facility Carried:

Feature Intersected:

Location: Program (Fed match):

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
---------------	---------------------	-----------------	---------------	-----------------

<b>06C0027</b>	Rehabilitation (HBRR) 80%	Programmed: 9/30/1994	<b>PE</b>	0	
Tamarack Rd		Drop Dt: 1/26/1995	<b>RW</b>	0	
Burney Creek		EA:	<b>CE</b>		
0.1 Mi S Of S.r. 299		Proj #:	<b>CON</b>	0	
		AwrD Dt:	<b>Total:</b>	\$0	
		Sys Flags: Off NHS	Off Fed Sys		

**Program Management Notes:**

THIS PROJECT WAS DROPPED ON JANUARY 26, 1995.

**HQ/District (LP2000) Notes:**

<b>06C0077</b>	Replace (HBRR) 80%	Programmed: 9/23/1994	<b>PE</b>	0	06/13/1996
Main Street		Drop Dt: 3/1/1998	<b>RW</b>	0	
Castle Creek		EA: 02-453114	<b>CE</b>		
0.2 Mi S Castle Cr Rd,i-5		Proj #: BRLO-5906(023)	<b>CON</b>	0	
		AwrD Dt:	<b>Total:</b>	\$0	\$0
		Sys Flags: Off NHS	Off Fed Sys		

**Program Management Notes:**

the county does not intend to proceed with this project. This bridge should be returned to the HBRR eligible bridge list.

r: drop

**HQ/District (LP2000) Notes:**

1B CANCELLED - PROJECT REVIEWED.

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 02

County: Shasta

Bridge No.:

Applicant: Shasta County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target  
Dates:

Local Mtch  
+ Fed \$

Reserved  
Fed \$

Fed \$  
Oblig.

Last Auth  
Dates

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>06C0252</b>	Replace (HBRR) 80%	Programmed: 9/30/1994	PE	0	0	06/13/1996
Trinity Mtn Rd		Drop Dt: 2/1/1998	RW	0	0	
French Gulch		EA: 02-453084	CE			
French Gulch Rd		Proj #: BRLO-5906(020)	CON	0	0	
		AwrD Dt:	<b>Total:</b>	\$0	\$0	
		Sys Flags: Off NHS    On Fed Sys	1BCANCELLED - PROJECT REVIEWED.			

**Program Management Notes:**

The county does not intend to proceed with this project. This bridge should be returned to the HBRR eligible bridge list

r: drop.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 02

County: Tehama

Bridge No.:

Applicant: Tehama County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target  
Dates:

Local Mtch  
+ Fed \$

Reserved  
Fed \$

Fed \$  
Oblig.

Last Auth  
Dates

**08C0022**

Replace (HBRR) 80%

Programmed: 2/1/1994

PE

\$55,800

44,640

Plum Creek Road

Drop Dt: 6/29/1998

RW

0

Paynes Creek

EA:

CE

200's Paynes Creek Loop

Proj #:

CON

\$256,500

205,200

AwrD Dt:

**Total:**

\$312,300

\$249,840

Sys Flags: Off NHS

Off Fed Sys

**Program Management Notes:**

THIS PROJECT WAS PREFIELD REVIEWED WITH KRISTI WESTOBY (02-L.A.) AND ESTHER MORRIS (HQ-SLA) APPROXIMATELY NOV 1994

DROP PER DALE WIDNER 6-29-98

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 03

County: Nevada

Bridge No.: Applicant: Nevada County

Facility Carried:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>17C0045</b>	Railing (STP) 88.53%	Programmed: 9/28/1993	PE	0		
Hirschdale Rd		Drop Dt: 2/28/1995	RW	0		
Truckee River		EA:	CE			
At Hinton		Proj #:	CON	0		
		AwrD Dt:	<b>Total:</b>	\$0		
		Sys Flags: Off NHS    Off Fed Sys				

**Program Management Notes:**

Request for rehabilitation project submitted 2/28/95.

**Nevada County requests that the railing project reservation be dropped.**

**HQ/District (LP2000) Notes:**

<b>17C0046</b>	Railing (STP) 88.53%	Programmed: 9/28/1993	PE	0		
Hirschdale Rd		Drop Dt: 2/28/1995	RW	0		
Sptc (uprr) Hinton Oh		EA:	CE			
2.5 Mi S Of Boca		Proj #:	CON	0		
		AwrD Dt:	<b>Total:</b>	\$0		
		Sys Flags: Off NHS    Off Fed Sys				

**Program Management Notes:**

Request for rehabilitation project submitted 2/28/95.

**Nevada County requests that the railing project reservation be dropped.**

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 03

County: Yolo

Bridge No.:

Applicant: Yolo County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target  
Dates:

Local Mtch  
+ Fed \$

Reserved  
Fed \$

Fed \$  
Oblig.

Last Auth  
Dates

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>22C0074</b>	Replace (HBRR) 80%	01/07/1994	PE \$164,000	131,200	0	04/01/1995
Co Rd 57		Drop Dt: 2/18/1999	RW	0	0	
Cache Creek		EA: 03-451294	CE		0	
0.42 Mi E Of Sh 16		Proj #: BRLO-5922(005)	CON	0	0	
		AwrD Dt:	<b>Total:</b>	\$164,000	\$131,200	\$0
		Sys Flags: Off NHS On Fed Sys	1BCANCELLED - PROJECT REVIEWED.			

**Program Management Notes:**

THE COUNTY HAS DECIDED TO NOT PURSUE THIS PROJECT. "WE HAVE DONE NO WORK ON THE PROJECT AND DO NOT PLAN TO IN THE FORSEEABLE FUTURE."

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 04

County: Alameda  
 Applicant: Alameda County

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>33C0110</b>	Railing (STP) 88.53%	Programmed: 9/30/1993	PE	0		
Ardenwood Bl		Drop Dt: 2/24/1999	RW	0		
Alameda Flood Cntrl Chan		EA:	CE			
0.1 Mi S/e Lowry Rd		Proj #:	CON	0		
		AwrD Dt:	<b>Total:</b>	\$0		
		Sys Flags: Off NHS    On Fed Sys				

**Program Management Notes:**

LOCAL AG: DUE TO CITY PRIORITIES, WE WILL NOT BE PURSUING CONSTRUCTION AT THIS TIME. WE MAY PURSUE FUNDING IN THE FUTURE.

**HQ/District (LP2000) Notes:**

<b>33C0160</b>	Railing (STP) 88.53%	Programmed: 2/1/1996	PE	\$21,200	18,768	
Center St		Drop Dt: 2/19/1999	RW		0	
San Lorenzo Creek		EA: 04-928421	CE			
0.3 Mi S Of Grove Way		Proj #: STPLX-5933(043)	CON	\$147,200	130,316	
		AwrD Dt:	<b>Total:</b>	\$168,400	\$149,085	
		Sys Flags: Off NHS    On Fed Sys				

**Program Management Notes:**

APPROVED FOR RAIL, PROGRAM YEAR 96-97, \$194,000. FR 8-7-97. WITH SLA REC PE \$31200, CONST.&CE\$147200. 5-20-98LTTR FROM COUNTY,DROP PROJECT.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 04

County: Alameda

Bridge No.:

Applicant: Alameda County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target  
Dates:

Local Mtch  
+ Fed \$

Reserved  
Fed \$

Fed \$  
Oblig.

Last Auth  
Dates

**33C0205**

Railing (STP) 88.53%

Programmed: 2/1/1996

PE

\$22,000

19,477

Grove Way

Drop Dt: 2/19/1999

RW

0

San Lorenzo Creek

EA: 04-928420

CE

Ne Of Mission Blvd

Proj #: STPLX-5933(042)

CON

\$114,000

100,924

AwrD Dt:

**Total:**

\$136,000

\$120,401

Sys Flags: Off NHS      On Fed Sys

**Program Management Notes:**

APPROVED FOR RAIL,PROGRAM YEAR 96-97, \$136,000. FR 8-7-97 W/ SLA REC. PE \$21600, CONST.&CE\$99100. HISTORICAL STRUCTURE CATEGORY II. 5-20-98LTTR FROM COUNTY,DROP PROJECT.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 04

County: Contra Costa

Bridge No.:

Applicant: Antioch

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target  
Dates:

Local Mtch  
+ Fed \$

Reserved  
Fed \$

Fed \$  
Oblig.

Last Auth  
Dates

**28C0152**

Railing (STP) 88.53%

Programmed: 9/7/1994

PE

0

West Tenth St

Drop Dt: 5/27/1998

RW

0

Fair Creek

EA:

CE

At 'I' Street

Proj #:

CON

0

AwrD Dt:

**Total:**

\$0

Sys Flags: Off NHS

On Fed Sys

**Program Management Notes:**

DELETE PROJECT PER MICHAEL LIM 5-27-98.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 04

County: Contra Costa

Bridge No.:

Applicant: Contra Costa County

Facility Carried:

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>28C0141</b>	Rehabilitation (HBRR) 80%	Programmed: 9/28/1995	<b>PE</b>	0		
Marsh Crk Rd		Drop Dt: 5/27/1998	<b>RW</b>	0		
Marsh Cr		EA:	<b>CE</b>			
1.8 Mi E Morgan Terity Rd		Proj #:	<b>CON</b>	0		
		AwrD Dt:	<b>Total:</b>	\$0		
		Sys Flags: Off NHS    Off Fed Sys				

**Program Management Notes:**

PROJECT DROPPED PER M LIM 5-27-98.

**HQ/District (LP2000) Notes:**

<b>28C0143</b>	Rehabilitation (HBRR) 80%	Programmed: 9/28/1995	<b>PE</b>	0	7,867	04/01/1999
Marsh Crk Rd		Drop Dt: 7/22/1998	<b>RW</b>	0	0	
Marsh Cr		EA: 04-927994	<b>CE</b>		0	
7.3 Mi E Morgan Terity Rd		Proj #: BHLS-5928(022)	<b>CON</b>	0	0	
		AwrD Dt:	<b>Total:</b>	\$0	\$7,867	
		Sys Flags: Off NHS    On Fed Sys				

**Program Management Notes:**

PROJECT DROPPED.. TOO EXPENSIVE FOR TYPE OF WORK( BARRIER RAIL UPGRADE 28C0143 AND 28C-0145 IN SAME PROJECT, BHLS-5928-022..

**HQ/District (LP2000) Notes:**

LOCAL AGENCY ELECTED NOT TO PURSUE THE PROJECT TO CONSTRUCTION. HOWEVER THEY WILL BE REIMBURSED FOR A PORTION OF THE PROJECTED PE COSTS. PE ONLY-AGENCY NOT TO PURSUE CONSTRUCTION 07/22/98

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 04

County: Contra Costa

Bridge No.:

Applicant: Contra Costa County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target  
Dates:

Local Mtch  
+ Fed \$

Reserved  
Fed \$

Fed \$  
Oblig.

Last Auth  
Dates

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>28C0145</b>	Rehabilitation (HBRR) 80%	Programmed: 9/28/1995	PE	0	7,867	04/01/1999
Marsh Crk Rd		Drop Dt: 7/22/1998	RW	0	0	
Marsh Cr		EA: 04-927994	CE		0	
12 Mi E Morgan Terity Rd		Proj #: BHLS-5928(022)	CON	0	0	
		AwrD Dt:	<b>Total:</b>	\$0	\$7,867	
		Sys Flags: Off NHS    On Fed Sys	9IFINAL VOUCHER PAID.			

**Program Management Notes:**

PROJECT DROPPED.. TOO EXPENSIVE FOR TYPE OF WORK: BARRIER RAIL UPGRADE 28C0143 AND 28C-0145 IN SAME PROJECT, BHLS-5928-022..  
3/2/99 ERIC BOST: NEED TO CLOSE OUT PROJECT.

**HQ/District (LP2000) Notes:**

LOCAL AGENCY ELECTED NOT TO PURSUE THE PROJECT TO CONSTRUCTION. HOWEVER THEY WILL BE REIMBURSED FOR A PORTION OF THE PROJECTED PE COSTS. PE ONLY-AGENCY NOT TO PURSUE CONSTRUCTION 07/22/98

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 04

County: Contra Costa  
 Bridge No.:  
 Facility Carried: Applicant: Walnut Creek

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>28C0185</b>	Railing (STP) 88.53%	Programmed: 2/1/1996	PE	0		
N Broadway (w Crk)		Drop Dt: 5/21/1998	RW	0		
Walnut Cr		EA:	CE			
Lincoln & Cypress St		Proj #:	CON	\$14,740	13,049	
		AwrD Dt:	<b>Total:</b>	\$14,740	\$13,049	
		Sys Flags: Off NHS    On Fed Sys				

**Program Management Notes:**

APPROVED FOR RAIL, PROGRAM YEAR 95-96, \$14,740.  
 FROM D04, 5/21/98 NO PROJECT, INCLUDES 28C00185, 0075, 0070, 351, 343, 338.

**HQ/District (LP2000) Notes:**

<b>28C0338</b>	Railing (STP) 88.53%	Programmed: 2/1/1996	PE	0		
Olympic Blvd		Drop Dt: 5/21/1998	RW	0		
Las Trampas Creek		EA:	CE			
0.1 Mi S/w Of I 680		Proj #:	CON	\$23,320	20,645	
		AwrD Dt:	<b>Total:</b>	\$23,320	\$20,645	
		Sys Flags: Off NHS    On Fed Sys				

**Program Management Notes:**

APPROVED FOR RAIL, PROGRAM YEAR 95-96, \$23,320.  
 FROM D04, 5/21/98 NO PROJECT, INCLUDES 28C00185, 0075, 0070, 351, 343, 338.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 04

County: Marin

Bridge No.:

Applicant: Fairfax

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target  
Dates:

Local Mtch  
+ Fed \$

Reserved  
Fed \$

Fed \$  
Oblig.

Last Auth  
Dates

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates	
<b>27C0008</b>	Rehabilitation (HBRR) 80%	Programmed: 4/10/1995	08/01/1996	PE \$38,000	30,400	30,400	06/22/1995
Meadow Way		Drop Dt: 5/21/1998		RW 0	0		
San Anselmo Creek		EA: 04-927760		CE 0	0		
In Fairfax		Proj #: BROS-5277(001)	01/01/1997	CON \$265,000	212,000	0	
		AwrD Dt:		<b>Total:</b> \$303,000	\$242,400	\$30,400	
		Sys Flags: Off NHS Off Fed Sys		4A PROJECT AUTHORIZATION INITIATED.			

**Program Management Notes:**

FROM MICHEAL LIM, D04, CITY ENGINEER ASKED TO DROP THIS PROJECT 5/21/98. NEED TO CLOSE OUT PROJECT.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 04

County: Napa

Bridge No.:

Applicant: Napa County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target  
Dates:

Local Mtch  
+ Fed \$

Reserved  
Fed \$

Fed \$  
Oblig.

Last Auth  
Dates

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>21C0077</b>	Rehabilitation (HBRR) 80%	06/02/1998	PE \$179,000	143,200	0	12/06/1991
Conn Valley Rd		Drop Dt: 6/1/1993	RW	0	0	
Conn Creek		EA: 04-928799	CE		0	
4.1 Mi E Silverado Trail		Proj #: BROS-0055(032)	CON \$540,774	432,619	0	
		AwrD Dt:	<b>Total:</b> \$719,774	\$575,819	\$0	
		Sys Flags: Off NHS	On Fed Sys	4A PROJECT AUTHORIZATION INITIATED.		

**Program Management Notes:**

**HQ/District (LP2000) Notes:**

THIS PROJECT HAS BEEN DROPPED BY THE COUNTY OF NAPA.

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 04

County: San Francisco

Bridge No.:  
Facility Carried: Applicant: San Francisco

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>34C0016</b>	Rehabilitation (HBRR) 80%	Programmed: 2/16/1993	<b>PE</b>	\$26,000	20,800	
Highland St		Drop Dt: 3/1/1993	<b>RW</b>		0	
San Jose Ave		EA:	<b>CE</b>			
Over San Jose Ave		Proj #:	<b>CON</b>	\$202,000	161,600	
		AwrD Dt:	<b>Total:</b>	\$228,000	\$182,400	
		Sys Flags: Off NHS    On Fed Sys				

**Program Management Notes:**

3/2/99 ERIC BOST: NO DATA PROVIDED IN THREE YEARS. DROP PROJECT.

**HQ/District (LP2000) Notes:**

<b>34C0035</b>	Railing (STP) 88.53%	Programmed: 1/1/1996	<b>PE</b>		0	
Hyde St		Drop Dt: 5/27/1998	<b>RW</b>		0	
Broadway		EA:	<b>CE</b>			
Over Broadway		Proj #:	<b>CON</b>	\$13,468	11,923	
		AwrD Dt:	<b>Total:</b>	\$13,468	\$11,923	
		Sys Flags: Off NHS    On Fed Sys				

**Program Management Notes:**

APPROVED FOR RAIL, PROGRAM YEAR 95-96, \$13,468.  
PER MICHEAL LIM, CITY WILL NOT PURSUE PROJECT. 5/27/98

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 04

County: San Francisco

Bridge No.: Applicant: San Francisco

Facility Carried:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>34C0057</b>	Railing (STP) 88.53%	Programmed: 1/1/1996	<b>PE</b>	0		
Harrison St		Drop Dt: 5/27/1998	<b>RW</b>	0		
Beale St		EA:	<b>CE</b>			
Over Beagle St		Proj #:	<b>CON</b>	\$92,384	81,788	
		AwrD Dt:	<b>Total:</b>	\$92,384	\$81,788	
		Sys Flags: Off NHS    On Fed Sys				

**Program Management Notes:**

APPROVED FOR RAIL, PROGRAM YEAR 95-96, \$98,384. CITY WILL NOT PURSUE THE PROJECT PER MICHAEL LIM, 5-27-98.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 04

County: San Mateo  
 Bridge No.:  
 Facility Carried: Applicant: Redwood City

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>35C0049</b>	Railing (STP) 88.53%	Programmed: 9/23/1993	<b>PE</b>	0	6,197	02/23/1996
Industrial Blvd		Drop Dt: 5/19/1998	<b>RW</b>	0	0	
Cordilleras Creek		EA: 04-069314	<b>CE</b>		0	
North Of 'g' St		Proj #: STPLX-5029(004)	<b>CON</b>	0	0	
		AwrD Dt:	<b>Total:</b>	\$0	\$6,197	
		Sys Flags: Off NHS    On Fed Sys	4A PROJECT AUTHORIZATION INITIATED.			

**Program Management Notes:**

HES FUNDS OF 180,393 CONST. UNDER SAME PROJECT FOR AC SURFACING 6-7-95.  
 5/19/98 CITY HAS PUT ON HOLD ,NO FURTHER ANTICIPATED DATES, PER JON LYNCH.

**HQ/District (LP2000) Notes:**

<b>35C0073</b>	Railing (STP) 88.53%	Programmed: 6/16/1995	<b>PE</b>	0		
Marine World Pkwy		Drop Dt: 5/19/1998	<b>RW</b>	0		
Belmont Slough		EA:	<b>CE</b>			
East Of S.h. 101		Proj #:	<b>CON</b>	0		
		AwrD Dt:	<b>Total:</b>	\$0		
		Sys Flags: Off NHS    On Fed Sys				

**Program Management Notes:**

AGENCY REQUESTED PE FROM THE DISTRICT.  
 5/19/98 CITY HAS PURT ON HOLD NO FURTHER ANTICIPATED DATES PER JON LYNCH.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 04

Bridge No.:                      County: San Mateo

Facility Carried:            Applicant: Woodside

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>35C0122</b>	Rehabilitation (HBRR) 80%	Programmed: 5/16/1994	<b>PE</b>	\$20,000	16,000	
Mountain Home Rd		Drop Dt: 5/29/1998	<b>RW</b>		0	
Bear Creek		EA:	<b>CE</b>			
0.3 Mi S Of S.h. 84		Proj #:	<b>CON</b>	\$133,400	106,720	
		AwrD Dt:	<b>Total:</b>	\$153,400	\$122,720	
		Sys Flags: Off NHS      Off Fed Sys				

**Program Management Notes:**

DISTRICT SAID NO ACTION SINCE 6/3/94 WHEN FUNDING LETTER WAS SENT OUT.5/29/98. DROPPED.

**HQ/District (LP2000) Notes:**

<b>35C0123</b>	Replace (HBRR) 80%	Programmed: 5/13/1994	<b>PE</b>	\$20,000	16,000	
Kings Mountain Rd		Drop Dt: 5/29/1998	<b>RW</b>		0	
West Union Creek		EA:	<b>CE</b>			
0.05 Mi E Trapp Rd		Proj #:	<b>CON</b>	\$112,400	89,920	
		AwrD Dt:	<b>Total:</b>	\$132,400	\$105,920	
		Sys Flags: Off NHS      Off Fed Sys				

**Program Management Notes:**

DISTRICT SAID NO ACTION. 5/29/98.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 04

County: Santa Clara

Bridge No.:

Applicant: Santa Clara County

Facility Carried:

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
-----------	----------------------	---------------	---------------------	-----------------	---------------	-----------------

<b>37C0103</b>	Replace (HBRR) 80%	Programmed:	06/01/1999	PE	\$85,000	68,000
Bloomfield Road		Drop Dt: 10/29/1998	03/01/1999	RW	\$30,000	24,000
Carnadero Creek		EA:		CE		
Bolsa Rd		Proj #:	04/01/2000	CON	\$396,000	316,800
		AwrD Dt:		<b>Total:</b>	\$511,000	\$408,800
		Sys Flags: Off NHS	On Fed Sys			

**Program Management Notes:**

NOT ON FEDERAL EBL.

**HQ/District (LP2000) Notes:**

<b>37C0508</b>	Replace (HBRR) 80%	Programmed: 9/6/1994	10/12/1994	PE	\$83,600	66,880
Aldercroft Hts Rd		Drop Dt: 2/16/1999	06/01/1998	RW	\$35,000	28,000
Los Gatos Creek		EA:		CE		
2.38 Mi S Los Gatos Sc Rd		Proj #:	04/01/2000	CON	\$315,000	252,000
		AwrD Dt:		<b>Total:</b>	\$433,600	\$346,880
		Sys Flags: Off NHS	Off Fed Sys			

**Program Management Notes:**

NOT ON EBL. NO FUNDS OBLIGATED.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 04

County: Sonoma

Bridge No.:

Applicant: Sonoma County

Facility Carried:

Feature Intersected:

Location:                      Program (Fed match):

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
---------------	---------------------	-----------------	---------------	-----------------

<b>20C0423</b>	Painting (Off EBL - STP) 80%	Programmed: 9/27/1993	<b>PE</b>	0
Austin Creek Rd		Drop Dt: 2/19/1999	<b>RW</b>	0
No Name Creek		EA:	<b>CE</b>	
At Berkley Camp		Proj #:	<b>CON</b>	0
		AwrD Dt:	<b>Total:</b>	\$0
		Sys Flags: Off NHS      Off Fed Sys		

**Program Management Notes:**

R:FIELD REIVIEW? COSTS? PREVIOUSLY APPROVED OR CANDIDATE?.  
DISTRICT HAS NO INFORMATION. DROPPED.

**HQ/District (LP2000) Notes:**

<b>20C0430</b>	Painting (Off EBL - STP) 80%	Programmed: 9/27/1993	<b>PE</b>	0
Old Cazadero Rd		Drop Dt: 2/19/1999	<b>RW</b>	0
Austin Creek		EA:	<b>CE</b>	
Cazadero Hwy		Proj #:	<b>CON</b>	0
		AwrD Dt:	<b>Total:</b>	\$0
		Sys Flags: Off NHS      Off Fed Sys		

**Program Management Notes:**

R:FIELD REVIEW? COSTS? PREVIOUSLY APPROVED OR CANDIDATE?.  
5/29/98DISTRICT NOTES SEISMIC RETROFIT, ANK BELOW D-1, RAIL-DOES NOT REQUIRE.  
FOR NOW DROPPED UNTIL BETTER INFO AVAIL.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 05

County: San Luis Obispo

Bridge No.:

Applicant: Atascadero

Facility Carried:

Feature Intersected:

Location: Program (Fed match):

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
---------------	---------------------	-----------------	---------------	-----------------

<b>49C0164</b>	Railing (STP) 88.53%	Programmed:			
Santa Lucia Road		Drop Dt: 2/16/1999	<b>PE</b>	0	
Graves Creek		EA:	<b>RW</b>	0	
Liano Rd		Proj #:	<b>CE</b>		
		AwrD Dt:	<b>CON</b>	0	
		Sys Flags: Off NHS    Off Fed Sys	<b>Total:</b>	\$0	

**Program Management Notes:**

BARRIER REPLACEMENT PROJECT REJECTED BECAUSE BRIDGE IS ALREADY PROGRAMMED FOR REPLACEMENT. SEE BRLO-5423(006). PE IS ALREADY AUTHORIZED. DOES ATASCADERO WANT TO RETURN OBLIGATED FEDERAL FUNDS?

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 05

County: Santa Barbara

Bridge No.:

Applicant: Santa Barbara County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target  
Dates:

Local Mtch  
+ Fed \$

Reserved  
Fed \$

Fed \$  
Oblig.

Last Auth  
Dates

**51C0006**

Replace (HBRR) 80%

Programmed:

PE

0

Floradale Ave

Drop Dt: 2/23/1999

RW

0

Santa Ynez River

EA:

CE

0.8 Mi N Central Ave

Proj #:

CON

0

Awrdd Dt:

**Total:**

\$0

Sys Flags: Off NHS      On Fed Sys

**Program Management Notes:**

COUNTY REQUESTED REPLACEMENT. BRIDGE IS NOT ELIGIBLE FOR HBRR FUNDS. NOT SD OR FO, SR=95.2  
5/6/99 ERIC BOST: COUNTY INDICATED THAT THIS BRIDGE IS A MANDATORY SEISMIC BRIDGE SUBJECT TO REPLACEMENT. IF TRUE, USE  
HBRR FUNDS FOR REPLACEMENT, BUT NOT PROGRAMMED UNDER HBRR. PROGRAMMED UNDER SEISMIC RETROFIT.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 05

County: Santa Cruz  
 Bridge No.:  
 Facility Carried: Applicant: Santa Cruz County

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>36C0025</b>	Railing (STP) 88.53%	Programmed: 9/3/1993	PE	0		
Eureka Canyon Rd		Drop Dt: 2/1/1998	RW	0		
Corralitos Creek		EA:	CE			
10' N Of Rider Rd		Proj #:	CON	0		
		AwrD Dt:	<b>Total:</b>	\$0		
		Sys Flags: Off NHS				Off Fed Sys

**Program Management Notes:**

INCLUDES36C0025, 36C0133 AND 36C00078.  
 2-98 DISTRICT: PROJECT DROPPED.

**HQ/District (LP2000) Notes:**

<b>36C0078</b>	Railing (STP) 88.53%	Programmed: 9/28/1994	PE	0		
Soquel Dr		Drop Dt: 2/1/1998	RW	0		
Soquel Cr		EA: 05-927070	CE			
0.1 Mi E Porter St		Proj #: STPLZ-5936(032)	CON	0		
		AwrD Dt:	<b>Total:</b>	\$0		
		Sys Flags: Off NHS				On Fed Sys

**Program Management Notes:**

INCLUDES36C0025, 36C0133 AND 36C00078.  
 2-98 DISTRICT: PROJECT DROPPED.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 05

County: Santa Cruz

Bridge No.:

Applicant: Santa Cruz County

Facility Carried:

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>36C0133</b>	Railing (STP) 88.53%	Programmed: 9/28/1994	PE	0		
Glen Arbor Rd		Drop Dt: 2/1/1998	RW	0		
Love Creek		EA: 04-068404	CE			
0.1 Mi E Of Hwy 9		Proj #:	CON	0		
		AwrD Dt:	<b>Total:</b>	\$0		
		Sys Flags: Off NHS    Off Fed Sys				

**Program Management Notes:**

PROJECT HAS BEEN HELD UP PENDING FURTHER REVIEW BY CALTRANS RAIL ENGINEERS. CRITERIA MANDATED BY THE PROGRAM MAY REQUIRE BRIDGE REHABILITATION TO ALLOW RAIL IMPROVEMENTS. COUNTY MAY CHOOSE TO MODIFY RAIL ONLY IF A DESIGN EXCEPTION IS ALLOWED BY CALTRANS. \*\*\* EUREKA CYN 36C-25 AND SOQUEL DRIVE 36C-78 STPLX-5936(006) INCLUDES 36C0025, 36C0133 AND 36C00078.

2-98 DISTRICT: PROJECT DROPPED.

2/23/99 ERIC BOST: NEED TO DEOBLIGATE FUNDS FROM STPLX-5936(006)

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 06

Bridge No.:                      County: Fresno

Facility Carried:              Applicant: Fresno

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>42C0210</b>	Painting (Off EBL - STP) 80%	Programmed: 10/12/1995				
Fulton Ave		Drop Dt: 2/19/1999	PE	0		
Dry Creek Canal		EA:	RW	0		
At Dudley Ave		Proj #:	CE			
		AwrD Dt:	CON	0		
		Sys Flags: Off NHS      On Fed Sys	<b>Total:</b>	\$0		

**Program Management Notes:**

DELETE PER FAYAD ALMASRI D06 WHO SPOKE W/FRESNO. BRIDGE IS SPRR PROPERTY.

**HQ/District (LP2000) Notes:**

<b>42C0482</b>	Rehabilitation (HBRR) 80%	Programmed: 10/29/1998	10/01/1998	PE	\$10,000	8,000
Thorne Ave		Drop Dt: 3/2/1999		RW		0
Dry Creek Canal		EA: 06-927064		CE		
Nielson Ave		Proj #: BHLO-5060(036)	10/01/1999	CON	\$100,000	80,000
		AwrD Dt:		<b>Total:</b>	\$110,000	\$88,000
		Sys Flags: Off NHS      Off Fed Sys				

**Program Management Notes:**

**Candidate** project. \$100,000. sr must be justified at lower rate. new inspection report available with lower rate or new data?

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 06

County: Fresno  
 Applicant: Fresno County

Bridge No.:  
 Facility Carried:

Feature Intersected:

Location: Program (Fed match):

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
---------------	---------------------	-----------------	---------------	-----------------

<b>42C0076</b>	Railing (STP) 88.53%	Programmed: 2/22/1999	<b>PE</b>	0	0
Trimmer Springs Rd		Drop Dt: 10/24/1996	<b>RW</b>	0	0
Friant-kern Canal		EA: 06-929636	<b>CE</b>		0
1.5 Mi E Belmont Ave		Proj #: STPLX-5942(048)	<b>CON</b>	0	0
		Awrdd Dt:	<b>Total:</b>	\$0	\$0
		Sys Flags: Off NHS On Fed Sys	4A PROJECT AUTHORIZATION INITIATED.		

**Program Management Notes:**

4-17-98 COUNTY HAS DECIDED NOT TO PROCEED WITH THIS PROJECT. DROP.

**HQ/District (LP2000) Notes:**

PROJECT CANCELLED PER REQUEST OF LOCAL AGENCY LTR DATED 10/24/96

<b>42C0276</b>	Railing (STP) 88.53%	Programmed: 10/11/1995	<b>PE</b>	0	
Englehart Ave		Drop Dt: 12/1/1996	<b>RW</b>	0	
Reedley Main Canal		EA:	<b>CE</b>		
0.3 Mi N American Ave		Proj #:	<b>CON</b>	0	
		Awrdd Dt:	<b>Total:</b>	\$0	
		Sys Flags: Off NHS Off Fed Sys			

**Program Management Notes:**

DISTRICT INDICATED LOCAL AGENCY REQUESTED CANCELANATION OF PROJECT. DEOBLIGATED ON 12/9/96.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 06

County: Kern

Bridge No.:

Applicant: Kern County

Facility Carried:

Feature Intersected:

Location: Program (Fed match):

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
---------------	---------------------	-----------------	---------------	-----------------

<b>50C0112</b>	Replace (HBRR) 80%	Programmed:	<b>PE</b>	0	
Elk Hills Road		Drop Dt: 2/16/1999	<b>RW</b>	0	
_____		EA:	<b>CE</b>		
Buena Vista Creek		Proj #:	<b>CON</b>	0	
_____		AwrD Dt:	<b>Total:</b>	\$0	
2.3 Mi N Of So. Ho 119		Sys Flags: Off NHS    On Fed Sys			

**Program Management Notes:**

BRIDGE IS NOT ON THE FEDERAL HBRR LIST. NOT ELIGIBLE FOR FEDERAL FUNDS.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 06

County: Madera  
 Bridge No.:  
 Facility Carried: Applicant: Madera County

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>41C0153</b>	Replace (HBRR) 80%	Programmed: 4/20/1993	<b>PE</b>	\$5,000	4,000	
No Data		Drop Dt: 4/27/1998	<b>RW</b>	\$1,000	800	
		EA:	<b>CE</b>			
		Proj #:	<b>CON</b>	\$209,000	167,200	
		AwrD Dt:	<b>Total:</b>	\$215,000	\$172,000	
		Sys Flags: Unkn				On Fed Sys

**Program Management Notes:**

r: project started in 1981.  
 no action on project since 1983. dropped by madera co 4-27-98  
 c slab 72'long\*31'3" wide

**HQ/District (LP2000) Notes:**

<b>41C0161</b>	Replace (HBRR) 80%	Programmed: 4/19/1994	<b>PE</b>	\$80,000	64,000	
C.r. 210		Drop Dt: 2/26/1994	<b>RW</b>		0	
Fine Gold Creek		EA:	<b>CE</b>			
2.8 Mi E Of Cr 211		Proj #:	<b>CON</b>	\$649,000	519,200	
		AwrD Dt:	<b>Total:</b>	\$729,000	\$583,200	
		Sys Flags: Off NHS				Off Fed Sys

**Program Management Notes:**

NO INFO FROM LOCAL AGENCY SINCE 1994. DISTRICT SAYS THIS PROJECT WAS FIELD REVIEWED BUT NOT SELECTED.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 06

County: Tulare

Bridge No.:

Applicant: Tulare County

Facility Carried:

Feature Intersected:

Location:                      Program (Fed match):

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
------------------	------------------------	--------------------	------------------	--------------------

<b>46C0157</b>	Replace (HBRR) 80%	Programmed:	<b>PE</b>	0	
Road 80		Drop Dt: 2/23/1999	<b>RW</b>	0	
St Johns River No 1		EA:	<b>CE</b>		
0.9 Mi N Of Ave 328		Proj #:	<b>CON</b>	0	
		Awrdd Dt:	<b>Total:</b>	\$0	
		Sys Flags: Off NHS      On Fed Sys			

**Program Management Notes:**  
BRIDGE IS NOT ON THE EBL.  
**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 07

County: Los Angeles

Bridge No.:  
 Facility Carried: Applicant: Agoura Hills

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>53C0104</b>	Railing (STP) 88.53%	Programmed: 9/27/1993	<b>PE</b>	0	4,426	12/23/1993
Agoura Rd		Drop Dt: 5/27/1998	<b>RW</b>	0	0	
Medea Creek		EA: 07-464384	<b>CE</b>		0	
0.3 Mi E Kanan Rd		Proj #: STPLX-5435(001)	<b>CON</b>	0	0	
		AwrD Dt:	<b>Total:</b>	\$0	\$4,426	
		Sys Flags: Off NHS    On Fed Sys	4A PROJECT AUTHORIZATION INITIATED.			

**Program Management Notes:**

DELETE PROJECT PER DENIX ANBIAH, D07, 5-27-98.  
 3/1/99 ERIC BOST: NEED TO CLOSE OUT FILE.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 07

County: Los Angeles

Bridge No.:

Applicant: Los Angeles County

Facility Carried:

Feature Intersected:

Location: Program (Fed match):

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
---------------	---------------------	-----------------	---------------	-----------------

<b>53C0964</b>	Replace (HBRR) 80%	Programmed: 2/1/1996	<b>PE</b>	0	0
Mendocino Street		Drop Dt: 10/27/1997	<b>RW</b>	0	0
Rubio Wash		EA: 07-927385	<b>CE</b>		0
		Proj #: BRLS-5953(201)	<b>CON</b>	0	0
		AwrD Dt:	<b>Total:</b>	\$0	\$0
		Sys Flags: Unkn      On Fed Sys	1BCANCELLED - PROJECT REVIEWED.		

**Program Management Notes:**

AE: 96/97 PROGRAM. MUST CLARIFY ELIGIBILITY. 10-27-97 APPROVAL AND AUTHORIZATION RESCINDED UNTIL AN UPDATED INSPECTIONREPORT IS RECEIVED AND VERIFIED.  
 DISTRICT: DROP PROJECT. INELIGIBLE BRIDGE.

**HQ/District (LP2000) Notes:**

PROJECT CANCELLED 12/01/97, FILE SENT TO LPA 7/20/00.

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 07

County: Los Angeles

Bridge No.:

Applicant: Monterey Park

Facility Carried:

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>53C0142</b>	Rehabilitation (HBRR) 80%	Programmed: 2/1/1996	<b>PE</b>	0		
Garvey Ave		Drop Dt: 2/19/1999	<b>RW</b>	0		
Fremont Ave		EA: 07-927456	<b>CE</b>			
0.8 Mi W Atlantic Blvd		Proj #: BHLS-5231(002)	<b>CON</b>	0		
		AwrD Dt:	<b>Total:</b>	\$0		
		Sys Flags: Off NHS    On Fed Sys				

**Program Management Notes:**

3-6-98 MEMO FROM JOE HIGGINS SLA TO RAY WEISS 53C0142 AND 53C0143 NOT ELLGIBLE FOR HBRR FUNDS.

**HQ/District (LP2000) Notes:**

ORIGINAL ELIGIBILITY APPROVED FOR 95/96 PROGRAM 12/28/95, FIELD REVIEWS SUBMITTED 10/30/97. NEED BETTER DEFINITION OF WORK APP. CODE : 114. 3/98 NOT ELIGIBLE ON CURRENT LIST. DENIED

<b>53C0143</b>	Rehabilitation (HBRR) 80%	Programmed: 12/28/1995	<b>PE</b>	0		
Garvey Ave		Drop Dt: 3/6/1998	<b>RW</b>	0		
Mabel Ave		EA: 07-927457	<b>CE</b>			
0.7 Mi W Atlantic Blvd		Proj #: BHLS-5231(003)	<b>CON</b>	0		
		AwrD Dt:	<b>Total:</b>	\$0		
		Sys Flags: Off NHS    On Fed Sys				

**Program Management Notes:**

3-6-98 MEMO FROM JOE HIGGINS SLA TO RAY WEISS 53C0142 AND 53C0143 NOT ELLGIBLE FOR HBRR FUNDS.

**HQ/District (LP2000) Notes:**

ORIGINAL ELIGIBILITY APPROVED FOR 95/96 PROGRAM, 12/28/95, FIELD REVIEWS SUBMITTED 10/30/97. NEED BETTER DEFINITION OF WORK BEFORE AUTHORIZATION. 3/98 NOT ELIGIBLE. PROPOSAL DOES NOT CURE PROBLEMS. SOLUTION IS REPLACEMENT, SUFFICIENCY RATING DOES NOT QUALIFY FOR REPLACEMENT..

APP. CODE: 114

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 07

County: Los Angeles

Bridge No.:  
Facility Carried: Applicant: Paramount

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>53C0190</b>	Railing (STP) 88.53%	Programmed: 9/27/1993	<b>PE</b>	0		
		Drop Dt: 2/24/1999	<b>RW</b>	0		
		EA:	<b>CE</b>			
		Proj #:	03/01/2002 <b>CON</b>	\$280,000	247,884	
		AwrD Dt:	<b>Total:</b>	\$280,000	\$247,884	
		Sys Flags:				

**Program Management Notes:**

APPROVED FOR RAIL, PROGRAM YEAR 96-97, \$280K  
 DISTRICT: WAITING FOR CITY TO REQUEST AUTH.  
 SINCE USCE HAS NOT DETERMINED WHETHER THESE BRIDGES WILL BE AFFECTED BY RAISING OF LOS ANGELES RIVER LEVEE WALLS, PARAMOUNT ADVISES THAT THEY WILL REAPPLY FOR FUNDING IN A FUTURE YEAR.

**HQ/District (LP2000) Notes:**

<b>53C0646</b>	Railing (STP) 88.53%	Programmed: 4/1/1995	<b>PE</b>	0		
Somerset Blvd		Drop Dt: 2/24/1999	<b>RW</b>	0		
Los Angeles River		EA:	<b>CE</b>			
0.1 Mi E Long Beach Fwy		Proj #:	<b>CON</b>	0		
		AwrD Dt:	<b>Total:</b>	\$0		
		Sys Flags: Off NHS    On Fed Sys				

**Program Management Notes:**

DISTRICT: DROPPED.  
 SINCE THE CORPS OF ENGINEERS HAS NOT DETERMINED WHETHER THIS BRIDGE WILL BE AFFECTED BY THE RAISING OF THE LOS ANGELES RIVER LEVEE WALLS, CITY OF PARAMOUNT ADVISES THAT THEY WILL REAPPLY FOR FUNDING IN A FUTURE YEAR.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

**DROPPED Bridge Project Listing**

**Date Range = 1/1/1980...3/3/1999**

**District:** 07

**County:** Los Angeles

**Bridge No.:**

**Applicant:** San Dimas

**Facility Carried:**

**Feature Intersected:**

**Location:**                      **Program (Fed match):**

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
------------------	------------------------	--------------------	------------------	--------------------

<b>53C1045</b>	Rehabilitation (HBRR) 80%	Programmed: 9/27/1993			
Cataract Avenue		Drop Dt: 5/1/1998	PE	0	
San Dimas Wash		EA:	RW	0	
1.0 Mi W San Dimas Rd		Proj #:	CE		
		AwrD Dt:	CON	0	
		Sys Flags: Off NHS      Off Fed Sys	<b>Total:</b>	<b>\$0</b>	

**Program Management Notes:**

FROM PROGRAM YEAR 92-93. DISTRICT: DROP.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 07

County: Los Angeles

Bridge No.:

Applicant: Santa Clarita

Facility Carried:

Feature Intersected:

Location: Program (Fed match):

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
---------------	---------------------	-----------------	---------------	-----------------

<b>53C1028</b>	Railing (STP) 88.53%	Programmed: 9/30/1993				
Sand Canyon Road		Drop Dt: 2/23/1999	<b>PE</b>	0	4,426	12/23/1993
Iron Canyon Creek		EA: 07-464374	<b>RW</b>	0	0	
2.5 Mi S Soledad Cyn Rd		Proj #: STPLX-5450(002)	<b>CE</b>		0	
		AwrD Dt:	<b>CON</b>	0	0	
		Sys Flags: Off NHS Off Fed Sys	<b>Total:</b>	\$0	\$4,426	

4A PROJECT AUTHORIZATION INITIATED.

**Program Management Notes:**

ROUBIK MARDIROSIAN OF SANTA CLARITA ADVISES THAT CITY IS NOT PURSUING THIS RAIL PROJECT.  
R: RETURN PE OR DOCUMENT VALID REASON FOR LOCAL AGENCY KEEPING PE \$.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 08

County: Riverside

Bridge No.:

Applicant: Cathedral City

Facility Carried:

Feature Intersected:

Location: Program (Fed match):

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
---------------	---------------------	-----------------	---------------	-----------------

<b>56C0195</b>	Railing (STP) 88.53%	Programmed: 2/1/1996	<b>PE</b>	0	2,656	06/25/2000
Date Palm Dr		Drop Dt: 6/3/1998	<b>RW</b>	0	0	
Cathedral Cyn N Chann		EA: 08-924200	<b>CE</b>		0	
0.22 Mi North Of Sh 111		Proj #: STPLX-5430(011)	<b>CON</b>	\$30,000	26,559	0
		AwrD Dt:	<b>Total:</b>	\$30,000	\$26,559	\$2,656
		Sys Flags: Off NHS On Fed Sys	4A PROJECT AUTHORIZATION INITIATED.			

**Program Management Notes:**

APPROVED FOR RAIL,PROGRAM YEAR 95-96, \$30,000. FROM ERNIE ROGERS DISTRICT 08 6/3/98, DROP.

**HQ/District (LP2000) Notes:**

<b>56C0375</b>	Railing (STP) 88.53%	Programmed: 2/1/1996	<b>PE</b>	0	2,656	06/25/2000
Perez Road		Drop Dt: 6/3/1998	<b>RW</b>	0	0	
Cathedral Canyon N Chanl		EA: 08-924200	<b>CE</b>		0	
0.2 Mi W Cathedral Cyn Dr		Proj #: STPLX-5430(011)	<b>CON</b>	\$15,000	13,280	0
		AwrD Dt:	<b>Total:</b>	\$15,000	\$13,280	\$2,656
		Sys Flags: Off NHS On Fed Sys	4A PROJECT AUTHORIZATION INITIATED.			

**Program Management Notes:**

APPROVED FOR RAIL,PROGRAM YEAR 95-96, \$15,000.  
FROM ERNIE ROGERS DISTRICT 08, 6/3/98 DROP PROJECT.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

**District:** 08

**County:** Riverside

**Bridge No.:**

**Applicant:** Riverside

**Facility Carried:**

**Feature Intersected:**

**Location:**                      **Program (Fed match):**

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
---------------	---------------------	-----------------	---------------	-----------------

<b>56C0355</b>	Railing (STP) 88.53%	Programmed: 2/1/1996			
Buchanan St		Drop Dt: 6/3/1998	<b>PE</b>	\$2,000	1,771
Arlington Channel		EA:	<b>RW</b>		0
100' S Magnolia Ave		Proj #:	<b>CE</b>		
		AwrD Dt:	<b>CON</b>	\$28,000	24,788
		Sys Flags: Off NHS      On Fed Sys	<b>Total:</b>	\$30,000	\$26,559

**Program Management Notes:**

APPROVED FOR RAIL, PROGRAM YEAR 96-97, \$28,000.  
DROPPED PER ERNIE ROGERS, D08, 6-3-98.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 08

County: Riverside

Bridge No.:

Applicant: Riverside County

Facility Carried:

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates	
<b>56C0225</b>	Rehabilitation (HBRR) 80%	Programmed: 9/30/1993	06/01/1994	<b>PE</b>	\$56,250	45,000	0
Apela Dr		Drop Dt: 6/3/1998		<b>RW</b>		0	0
Strawberry Creek		EA: 08-411104		<b>CE</b>			0
1.2 Mi W Sh 243		Proj #: BRLO-5956(047)		<b>CON</b>	\$205,000	164,000	0
		AwrD Dt:		<b>Total:</b>	\$261,250	\$209,000	\$0
		Sys Flags: Off NHS	Off Fed Sys	1BCANCELLED - PROJECT REVIEWED.			

**Program Management Notes:**

DROP PROJECT PER ERNIE ROGERS DISTRICT 08, 6-3-98.

**HQ/District (LP2000) Notes:**

REQUESTS TO CLOSE LOCAL ROADS IN THE AREA HAVE CAUSED RIVERSIDE COUNTY TO DROP THIS PROJECT. FUNDING MAY BE DEOBLIGATED FOR OTHER USE.

<b>56C0290</b>	Railing (STP) 88.53%	Programmed: 6/17/1994		<b>PE</b>		0	
Mockingbird Cyn Rd		Drop Dt: 2/16/1999		<b>RW</b>		0	
Mockingbird Canyon Creek		EA:		<b>CE</b>			
0.9 Mi S/e Van Buren Blvd		Proj #:		<b>CON</b>		0	
		AwrD Dt:		<b>Total:</b>		\$0	
		Sys Flags: Off NHS	On Fed Sys				

**Program Management Notes:**

DROPPED BY RIVERSIDE COUNTY. SEE FILE.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 08

County: Riverside

Bridge No.:

Applicant: Riverside County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target  
Dates:

Local Mtch  
+ Fed \$

Reserved  
Fed \$

Fed \$  
Oblig.

Last Auth  
Dates

**56C0322**

Railing (STP) 88.53%

Programmed: 6/17/1994

PE

0

Lakeview Ave

Drop Dt: 2/16/1999

RW

0

Nuevo Channel

EA:

CE

50' N Of 11th St

Proj #:

CON

0

AwrD Dt:

Total:

\$0

Sys Flags: Off NHS

On Fed Sys

**Program Management Notes:**

PROJECT DROPPED BY RIVERSIDE COUNTY. SEE FILE.

**HQ/District (LP2000) Notes:**

**56C0335**

Railing (STP) 88.53%

Programmed: 6/17/1994

PE

0

Holmes Ave

Drop Dt: 2/16/1999

RW

0

Day Creek Channel

EA:

CE

0.7 Mi W Etiwanda Ave

Proj #:

CON

0

AwrD Dt:

Total:

\$0

Sys Flags: Off NHS

On Fed Sys

**Program Management Notes:**

PROJECT DROPPED BY RIVERSIDE COUNTY. SEE FILE.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

**District:** 08

**County:** Riverside

**Bridge No.:**

**Applicant:** San Jacinto

**Facility Carried:**

**Feature Intersected:**

**Location:**                      **Program (Fed match):**

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
------------------	------------------------	--------------------	------------------	--------------------

<b>56C0388</b>	Railing (STP) 88.53%	Programmed: 6/15/1994	<b>PE</b>	0	
Washington Ave		Drop Dt: 7/21/1998	<b>RW</b>	0	
Meridian St Channel		EA:	<b>CE</b>		
0.3 Mi W Mtn Ave		Proj #:	<b>CON</b>	0	
		AwrD Dt:	<b>Total:</b>	\$0	
		Sys Flags: Off NHS      Off Fed Sys			

**Program Management Notes:**

7/21/98 DISTRICT 8, (ERNIE ROGERS) SAID CITY DOES NOT WISH TO PURSUE THIS PROJECT.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 08

County: San Bernardino

Bridge No.:

Applicant: Barstow

Facility Carried:

Feature Intersected:

Location: Program (Fed match):

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
---------------	---------------------	-----------------	---------------	-----------------

<b>54C0088</b>	Replace (HBRR) 80%	Programmed: 1/14/1993			
First St		Drop Dt: 6/29/1998		<b>PE</b>	0
At&sf Rr		EA:		<b>RW</b>	0
1.2 Mi N Of Rte I-15		Proj #:		<b>CE</b>	
		AwrD Dt:		<b>CON</b>	\$7,968,000    6,374,400
		Sys Flags: Off NHS    On Fed Sys		<b>Total:</b>	\$7,968,000    \$6,374,400

**Program Management Notes:**

PER C. RADSICK, DROP THIS PROJECT. LOCAL AGENCY PLANS SEISMIC RETROFIT ONLY AT THIS TIME. 6-29-98.

**HQ/District (LP2000) Notes:**

<b>54C0089</b>	Rehabilitation (HBRR) 80%	Programmed: 3/4/1994			
First St		Drop Dt: 6/29/1998		<b>PE</b>	\$257,000    205,600
Mojave River		EA:		<b>RW</b>	\$50,000    40,000
1.4 Mi N Of Rte I-15		Proj #:		<b>CE</b>	
		AwrD Dt:		<b>CON</b>	\$2,824,000    2,259,200
		Sys Flags: Off NHS    On Fed Sys		<b>Total:</b>	\$3,131,000    \$2,504,800

**Program Management Notes:**

PER C. RADSICK, DROP THIS PROJECT. LOCAL AGENCY PLANS SEISMIC RETROFIT ONLY AT THIS TIME. 6-29-98.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 08

County: San Bernardino

Bridge No.:

Applicant: Highland

Facility Carried:

Feature Intersected:

Location: Program (Fed match):

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
------------------	------------------------	--------------------	------------------	--------------------

<b>54C0016</b>	Railing (STP) 88.53%	Programmed:	<b>PE</b>	0	
E Fifth St		Drop Dt: 2/19/1999	<b>RW</b>	0	
City Creek		EA:	<b>CE</b>		
0.35 Mi E Palm Ave		Proj #:	<b>CON</b>	0	
		AwrD Dt:	<b>Total:</b>	\$0	
		Sys Flags: Off NHS    On Fed Sys			

**Program Management Notes:**

**candidate** barrier rail project. need cost data, need award date. **Drop project**, bridge will be replaced, per Carl Radsick, D08,4/22/98.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 08

County: San Bernardino

Bridge No.:

Applicant: San Bernardino

Facility Carried:

Feature Intersected:

Location: Program (Fed match):

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
---------------	---------------------	-----------------	---------------	-----------------

<b>54C0432</b>	Railing (STP) 88.53%	Programmed:			
Mountain View Av		Drop Dt: 2/23/1999	<b>PE</b>	0	
Mission Zanja		EA:	<b>RW</b>	0	
0.3 Mi N Rte Fai-10		Proj #:	<b>CE</b>		
		AwrD Dt:	<b>CON</b>	0	
		Sys Flags: Off NHS    On Fed Sys	<b>Total:</b>	\$0	

**Program Management Notes:**

2/23/99 ERIC BOST: CANDIDATE FROM PRIOR UNKNOWN YEAR. LOCAL AGENCY PROVIDED NO DETAILS, COST ESTIMATES, SCHEDULE, OR RATING FACTORS. THIS PROJECT IS DROPPED DUE TO LACK OF INFORMATION.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 08

County: San Bernardino

Bridge No.:

Applicant: San Bernardino County

Facility Carried:

Feature Intersected:

Location: Program (Fed match):

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
---------------	---------------------	-----------------	---------------	-----------------

<b>54C0321</b>	Replace (HBRR) 80%	Programmed: 1/18/1995			
Nat Trails Hwy		Drop Dt: 3/1/1998	<b>PE</b>	\$38,000	30,400
Dolo Ditch		EA:	<b>RW</b>	\$15,000	12,000
25.0 Mi E Kelbaker Rd		Proj #:	<b>CE</b>		
		AwrD Dt:	<b>CON</b>	\$195,000	156,000
		Sys Flags: Off NHS    On Fed Sys	<b>Total:</b>	\$248,000	\$198,400

**Program Management Notes:**

DROP THIS PROJECT . IT WAS BUILT WITH COUNTY ONLY FUNDS. COUNTY WAS WAS HAVING ENVIRONMENTAL PROBLEMS WITH THIS PROJECT IN FOLLOWING THE FEDERAL PROCESS.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 10

County: Stanislaus  
 Bridge No.:  
 Facility Carried: Applicant: Stanislaus County

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates	
<b>38C0084</b>	Replace (HBRR) 80%	Programmed:	01/01/1999	<b>PE</b>	\$100,000	80,000	
Santa Fe Avenue		Drop Dt: 2/23/1999		<b>RW</b>		0	
Ceres Main Canal		EA:		<b>CE</b>			
0.01 Mi S Hatch Road		Proj #:	08/01/1999	<b>CON</b>	\$500,000	400,000	
		AwrD Dt:		<b>Total:</b>	\$600,000	\$480,000	
		Sys Flags: Off NHS	On Fed Sys				

**Program Management Notes:**

PROJECT NOT ON FHWA EBL. NOT ELIGIBLE FOR HBRR FUNDS.

**HQ/District (LP2000) Notes:**

<b>38C0161</b>	Railing (STP) 88.53%	Programmed: 1/24/1990	05/05/1998	<b>PE</b>	\$10,000	8,853	8,853	05/01/1997
Santa Fe Avenue		Drop Dt: 2/18/1999		<b>RW</b>	\$0	0	0	
Turlock Main Canal		EA: 10-955841		<b>CE</b>			0	
0.1 Mi S/o Monte Vista Av		Proj #: STPL-5938(073)	03/01/2001	<b>CON</b>	\$500,000	442,650	0	
		AwrD Dt:		<b>Total:</b>	\$510,000	\$451,503	\$8,853	
		Sys Flags: Off NHS	On Fed Sys					

**Program Management Notes:**

FUNDED WITH RSTP. NO LONGER A HBRR PROJECT.

**HQ/District (LP2000) Notes:**

THIS PROJECT WAS REFUSED FUNDING FOR THE HBRR BRIDGE RAIL PROGRAM DUE TO THE POTENTIAL FOR SOME R/W AND ENVIRONMENTAL NEEDS. IT HAS NOW BEEN PROGRAMMED USING STP MONIES AND WILL ELIMINATE THE HAZARDS NOW EXISTING AT THAT SITE BY IMPROVING THE CLEAR ZONE AT THE BRIDGE.

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 10

County: Stanislaus  
 Applicant: Stanislaus County

Bridge No.:  
 Facility Carried:

Feature Intersected:

Location: Program (Fed match):

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates	
<b>38C0234</b>	Replace (HBRR) 80%	Programmed: 11/23/1993	03/01/1996	PE	\$50,000	40,000	0
Twenty-six Mile Rd		Drop Dt: 2/18/1999		RW		0	0
S San Joaquin Main Canal		EA: 10-955612		CE			0
0.5 Mi N Dodds Rd		Proj #: BHLO-5938(049)	03/01/2001	CON	\$500,000	400,000	40,000
		AwrD Dt:		<b>Total:</b>	\$550,000	\$440,000	\$40,000
		Sys Flags: Off NHS Off Fed Sys		4A PROJECT AUTHORIZATION INITIATED.			

**Program Management Notes:**

LOCAL AGENCY CANNOT PAY MATCH. THIS PROJECT IS BEING DROPPED.  
 3/2/99 ERIC BOST: NEED TO CLOSE OUT PROJECT.

**HQ/District (LP2000) Notes:**

DUE TO FUNDING RESTRICTIONS, THIS PROJECT IS BEING DROPPED.

<b>38CLWC2</b>	Low Water Xing (HBRR) 80%	Programmed: 6/13/1995		PE		0	46,400	06/20/1995
Bell Rd.		Drop Dt: 6/13/1996		RW		0	0	
Orestimba Ck.		EA: 10-107314		CE			0	
		Proj #: BRLO-5938(046)		CON		0	0	
		AwrD Dt:		<b>Total:</b>		\$0	\$46,400	
		Sys Flags: Unkn On Fed Sys		4A PROJECT AUTHORIZATION INITIATED.				

**Program Management Notes:**

INCR. FRM \$700K TO \$1,000K AFTER STORMS DUE TO DAMAGE FRM FLOODING. WAS CONTINGENT UPON USBR PARTNERING W/ STANISLAUS CO. SINCE THEN, USBR DECLINED TO CONTINUE W/ THEIR COMMITMENT & IT IS UNLIKELY THAT THE CO. WILL FINANCE THEIR MATCH SHARE PLUS THE NON-PARTIC PORTION. DROPPED  
 2/24/99 ERIC BOST: LOCAL AGENCY NEEDS TO SUBMIT FINAL INVOICE AND CLOSE OUT PROJECT.

**HQ/District (LP2000) Notes:**

THIS PROJECT WAS OFFICIALLY DROPPED IN 1996. THE BUREAU OF RECLAMATION CHANGED THEIR DESIGN AT THE SITE MAKING A NEW BRIDGE UNECONOMICAL.

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 10

County: Stanislaus

Bridge No.:

Applicant: Stanislaus County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target

Dates:

Local Mtch

+ Fed \$

Reserved

Fed \$

Fed \$

Oblig.

Last Auth

Dates

---

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 11

County: Imperial

Bridge No.:

Applicant: Imperial County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target  
Dates:

Local Mtch  
+ Fed \$

Reserved  
Fed \$

Fed \$  
Oblig.

Last Auth  
Dates

**58C0192**

Replace (HBRR) 80%

Programmed: 10/29/1998

PE

0

4th Street

Drop Dt: 1/29/1998

RW

0

Palo Verde Lagoon

EA:

CE

0.1 Mi E Rte 78

Proj #:

CON

0

Awrd Dt:

**Total:**

\$0

Sys Flags: Off NHS      Off Fed Sys

**Program Management Notes:**

PROJECT DROPPED. THE COMMUNITY DOES NOT SUPPORT REPLACEMENT UNDER THE HBRR PROGRAM AT THIS TIME. DIRECTOR PUBLIC WORKS DOES NOT WANT TO DROP PROJECTS BUT NOT PRIORITY PROJECT FOR LOCAL AGENCY.  
FRANK FIORENZA 1/29/98

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 11

County: San Diego  
 Bridge No.:  
 Facility Carried: Applicant: Chula Vista

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>57C0670</b>	Replace (HBRR) 80%	Programmed:	06/01/2001	<b>PE</b>	\$900,000	720,000
Otay Valley Road		Drop Dt: 2/23/1999	07/01/2001	<b>RW</b>	\$200,000	160,000
Otay River		EA:		<b>CE</b>		
1.9 Mi E/o Rte I-805		Proj #:	09/01/2002	<b>CON</b>	\$5,100,000	4,080,000
		AwrD Dt:	<b>Total:</b>		\$6,200,000	\$4,960,000
		Sys Flags: Off NHS	On Fed Sys			

**Program Management Notes:**

NOT ELIGIBLE FOR HBRR FUNDS. NOT FO OR SD, SR=94. ADT HAS BEEN UPDATED. BRIDGE HAS NEVER APPEARED ON THE EBL.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 11

County: San Diego

Bridge No.:  
 Facility Carried: Applicant: Encinitas

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
<b>57C0210</b>	Replace (HBRR) 80%	Programmed:	07/31/1999	<b>PE</b>	\$140,000	112,000
Camino Del Mar		Drop Dt: 2/23/1999		<b>RW</b>	\$0	0
San Elijo Lagoon		EA:		<b>CE</b>		
1.8 Mi N Lomas Snta Fe Dr		Proj #:	01/31/2001	<b>CON</b>	\$1,261,000	1,008,800
		AwrD Dt:		<b>Total:</b>	\$1,401,000	\$1,120,800
		Sys Flags: Off NHS				
		On Fed Sys				

**Program Management Notes:**

THIS PROJECT WAS REQUESTED BY THE CITY OF ENCINITAS TO BE ADDED TO THE 1997/98 HBRR PLAN. BRIDGE IS NOT FO OR SD AND SR>80. NOT ELIGIBLE FOR FEDERAL FUNDS.

4/13/99 ERIC BOST: CITY SENT CALTRANS LETTER DATED 10/7/97 CHALLENGING THE BRIDGE RATING. STRUCTURES HAS INDICATED THAT PROBLEM AREAS ARE UNDER SHALLOW WATER. CALTRANS AND CITY ARE TRYING TO SCHEDULE THE NEXT INSPECTION DATE.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 11

County: San Diego

Bridge No.:

Applicant: Oceanside

Facility Carried:

Feature Intersected:

Location: Program (Fed match):

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates			
11/02/1994	PE \$4,285	3,794	0	11/02/1994	57C0300 Railing (STP) 88.53% Programmed: 10/29/1998		
11/02/1994	RW \$2,000	1,771	0	11/02/1994	Drop Dt: 10/29/1998		
	CE		0		EA: 11-955920		
12/31/1997	CON \$27,000	23,903	0		Proj #: STPLX-5079(010)		
	<b>Total:</b>	\$33,285	\$29,467	\$5,531	AwrD Dt:		
					Sys Flags: Off NHS On Fed Sys 4A PROJECT AUTHORIZATION INITIATED.		

**Program Management Notes:**

LOCAL MAY HAVE COMPLETED WORK WITHOUT FEDERAL FUNDS. SEE IF FUNDS SHOULD BE DEOBLIGATED. CONTACT ERIC BOST IF THIS IS THE CASE.

**HQ/District (LP2000) Notes:**

LOCAL MAY HAVE COMPLETED WORK WITHOUT FEDERAL FUNDS. SEE IF FUNDS SHOULD BE DEOBLIGATED. CONTACT ERIC BOST IF THIS IS THE CASE. OLD EA 11-118054 USED ON M-S142(001). NEW EA ASSIGNED 2/8/99.

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 11

County: San Diego

Bridge No.:

Applicant: San Diego County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target  
Dates:

Local Mtch  
+ Fed \$

Reserved  
Fed \$

Fed \$  
Oblig.

Last Auth  
Dates

**57C0477**

Replace (HBRR) 80%

Programmed: 2/25/1993

PE

0

Old Hwy 395

Drop Dt: 3/1/1998

RW

0

San Luis Rey River

EA:

CE

0.4 Mi S Of Rte 76

Proj #:

CON

0

AwrD Dt:

**Total:**

\$0

Sys Flags: Off NHS      Off Fed Sys

**Program Management Notes:**

THE EXISTING BRIDGE HAS BEEN REPLACED USING FEMA FUNDS. R: DROP FROM HBRR MULTI YR PLAN.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.

# 2000/2001 HBRR Program

## DROPPED Bridge Project Listing

Date Range = 1/1/1980...3/3/1999

District: 12

County: Orange

Bridge No.:  
Facility Carried: Applicant: Orange

Feature Intersected:

Location: Program (Fed match):

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates	
<b>55C0184</b>	Rehabilitation (HBRR) 80%	Programmed:	PE	\$32,100	25,680		
Loma St		Drop Dt: 6/12/1998	RW		0		
Santiago Creek Channel		EA:	CE				
.2 Mi N Of Santiago C Rd		Proj #:	CON	\$341,900	273,520		
		AwrD Dt:	<b>Total:</b>	\$374,000	\$299,200		
		Sys Flags: Off NHS On Fed Sys					

**Program Management Notes:**

RAY FARAZ, D12, 6/12/98 COMMENTS THAT THIS PROJECT IS DESIGNED AND IS UNDER CONSTRUCTION BEFORE AUTHORIZATION. PROJECT NOT ELIGIBLE.

**HQ/District (LP2000) Notes:**

Note: A "Programmed" date of 10/29/98 is a default date used when the original approved programming date is unknown.